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STEWARDSHIP AGREEMENT
Between
GOLDEN STATE NATURAL RESOURCES, INC.
And
USDA, FOREST SERVICE
PACIFIC SOUTHWEST REGION (5)

This Stewardship Agreement is hereby made and entered into by and between Golden State
Natural Resources, Inc., hereinafter referred to as “GSNR ,” and the United States Department of
Agriculture (USDA), Forest Service, Pacific Southwest Region (5), hereinafter referred to as the
“Forest Service,” under the authority and provisions of the Agricultural Act of 2014, Pub. L.
113-79, Sec. 8205.

Background: In 2003 Congress authorized the Forest Service and the Bureau of Land
Management to enter into stewardship contracts and agreements “to achieve land management
goals for the national forests that meet local and rural community needs.” The primary focus of
this legislation is to achieve land management goals through stewardship projects awarded under
contracts or agreements. Unique to the legislation is the ability to exchange goods for services
that meet the land management objectives.

The area addressed in this Stewardship Agreement is known as the Pilot Biomass Transport
Project. This Agreement may be modified to incorporate additional project locations that may
include different forests, all within the borders of the state of California. This area includes an
un-estimated number of acres to be treated during the term of this Stewardship Agreement.

The Assistance Listing Number (ALN) for this project is 10.717, denoting a Bipartisan
Infrastructure Law-funded project to support efforts in establishing resilient landscapes for future
climate conditions.

This agreement establishes a pilot program to address the high cost of transporting otherwise
unmerchantable materials resulting from forest management activities from forest locations to
productive end-users. At this time, the pilot program will focus on transporting materials
(biomass and/or roundwood) that have previously been felled by other parties and are
uneconomical to transport to end-users (e.g., unmerchantable material piled and decked in the
forest during prior stewardship activities or timber sales). This initial pilot program will not
include any cutting or harvesting of biomass or wood products.

Removal and disposal of previously felled material piled or otherwise remaining on forest lands
achieves Forest Service land management objectives by reducing potential fire risk within the
forest, and eliminating material that would otherwise release carbon dioxide and methane as it
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decays. Material piles also act as an impediment to other beneficial activities (e.g., recreation
and resource activities), which would be alleviated by the stewardship activities provided for
under this agreement.

Title: Regional Fuels Reduction and Restoration Projects
I. PURPOSE:

The purpose of this Stewardship Agreement is to document the cooperative effort between the
parties for landscape restoration activities within the Pilot Biomass Transport Project, and other
locations within Region 5 that may be incorporated by Modification, in accordance with the
following provisions and the hereby incorporated Appendices.

. Appendix A ' Definitions

. Appendix B - Technical Proposal

' Appendix C | Map of Stewardship Project Area

' Appendix D | Financial Plan

. Appendix E ' Schedule of Items and Specifications

. Appendix F ' Material/Product Removal Specifications
. Appendix G | Guidelines for Operations

II. STATEMENT OF MUTUAL BENEFIT AND INTERESTS:

The Forest Service is a land management agency dedicated to the wise use and management of
National Forest System (NFS) lands, including the responsibility for maintaining and improving
resource conditions.

GSNR's mission is to protect and enhance the quality of life in California’s rural communities
through a broad range of environmental stewardship activities that promote healthy, resilient
forests and ecosystems. In coordination with the USFS, GSNR intends to facilitate forest health
projects that increase the pace and scale of wildfire risk reduction activities while supporting
underserved communities through the utilization of forest products. GSNR is also interested in
providing additional capacity to the USFS to further forest restoration efforts. These missions
clearly describe mutual benefits and interests.

For purposes of this Residual Materials Solutions Pilot program (RMSP) and this fuels reduction
project, GSNR will work in coordination with the Forest Service to identify existing mismatches
between available woody biomass materials from forest health and commercial timber removal
projects and existing industry participants that can utilize the material. Because this removal-by-
transport phase of fuels reduction is specifically focused on providing transportation assistance to
existing industry users, GSNR’s role in facilitating this Program will be limited to facilitating
existing, previously felled woody biomass material to existing industry participants and will not
directly involve the initial Key Activities of a timber sale preparation process. Such activities
will generally include contracting, either directly or through existing industry participant end-
users, for transportation service work with local parties interested in performing these work
items. It is the intent of GSNR to honor and foster existing, local collaborative efforts and
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relationships in the region where the forest health and commercial timber removal projects occur.
GSNR also intends to select end-users and transportation contractors that understand the overall
goals of the projects and provide best value, based on past performance and the proven ability to
achieve project objectives.

GSNR will work in coordination with the Forest Service to identify priority projects in areas
where there is inadequate infrastructure to areas with additional capacity and need to utilize the
woody biomass materials. GSNR in coordination with the Forest Service will operate the RMSP
in recognition that some forests are assets, and some are liabilities throughout the Region, and
GSNR will endeavor to proactively manage activities in both in a manner that optimizes value
and reduces risk. The end goal and mutually beneficial interests of the Forest Service and GSNR
to remove vegetation to promote healthy forests, reduce fire hazards, and achieve land
management objectives is to implement strategies identified by stakeholders throughout the
Wildfire Crisis Strategy roundtables. The type of work that needs to occur will be matched with
existing industry participants that can make use of the material, increase public acceptance for
the need to increase pace and scale of forest restoration work and, ideally, decrease costs
associated with these forest health projects and woody biomass material utilization. In addition to
potentially lowering costs associated with procuring and transporting hazardous fuels, it is
expected there are additional cost avoidance benefits related to the fire and health risks
associated with open pile burning of hazardous fuels.

Mission accomplishment for both parties will be furthered by the restoration of natural resources
across the landscape.

All projects conceived under this Stewardship Agreement will undergo a collaborative process to
determine specific habitat improvements. The collaborative process will ensure that the benefits
of undertaking restoration activities are mutually beneficial to GSNR and the Forest Service as
well as being beneficial to a wide diversity of interests involved in collaboration.

Both parties share an interest in improving the ecosystem condition and function of the
landscape. A healthy landscape provides a variety of benefits beyond the needs of a single
species, and therefore benefits both parties.

It is therefore mutually beneficial for the parties to work together to implement these landscape
restoration and enhancement projects.

In consideration of the above premises, the parties agree as follows:
III. THE PARTNER SHALL:

A. LEGAL AUTHORITY. GSNR shall have the legal authority to enter into this Stewardship
Agreement, and the institutional, managerial, and financial capability to ensure proper
planning, management, and completion of the project, which includes funds sufficient to
pay the non-Federal share of project costs, when applicable.
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TECHNICAL PROPOSAL. In coordination with the Forest Service, prepare and submit
for review a Technical Proposal, which will be attached as Appendix B when finalized.
This Technical Proposal must address agreed upon land management activities within in
the Stewardship Project Area displayed in Appendix C, for the proposed operating period.
The Technical Proposal must abide by all laws and regulations pertaining to the
management and protection of National Forest System (NFS) lands and adhere to the
National Environmental Policy Act (NEPA) document and all mitigation identified therein.
The Technical Proposal will be used to make an evaluation and arrive at a determination as
to whether the proposal will meet the requirements of the Forest Service. Therefore, the
Technical Proposal must present sufficient information to reflect a thorough understanding
of the requirements and a detailed description of the techniques, procedures, and program
for achieving the objectives of the specifications/statement of work. Technical Proposals
will be evaluated on the basis of the following criteria. As a minimum, the Technical
Proposal must clearly provide the following:

1. A plan of operations for both timber harvest and stewardship project work. Include a
timeline and the rationale for the work activities identified to ensure activities will be
completed by the expiration date of the agreement.

2. Quality control plan for both the harvesting and stewardship projects.

The approved Technical Proposal will become part of this agreement without necessity of a
formal modification.

BILLING. Bill the Forest Service for costs incurred on the project. See related Provision
V. I Advance/Reimbursable Payment.

Pursuant to an approved technical proposal or amendment, GSNR may undertake the
following activities to remove and transport previously felled and otherwise
unmerchantable materials from Forest Service lands:

e GSNR will collaborate with Forest Service staff to identify accumulations of
previously felled or harvested forest materials (e.g., biomass and/or sawlogs) on
Forest Service lands that are the highest priority to remove for forest health
improvement and to otherwise achieve the Forest Service's land management
objectives.

o GSNR staff will solicit potential end-users for this material (e.g., biomass power
facilities, sawmills, biochar producers, etc.), who would purchase the material if made
available at market rates.

o If feasible, GSNR will verify the applicable market rate for the material in the end-
user's area by obtaining no less than three quotations, to ensure best value. It is
anticipated that any appraisal of material value by the Forest Service under this
agreement will typically be guided by the price offered by the end-user and any price
quotations obtained as provided in this paragraph.
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e Once an interested end-user has been identified for the high-priority material, and the
market rate has been established, GSNR will enter into a contract with the end-user
for the purchase of the material at the market rate.

e The purchase contract may provide for GSNR to remove and deliver the material to
the end-user, or for the end-user to remove and deliver the material themselves.
(These activities may include chipping or similar processing of the material ancillary
to transportation.) In either case, the market price of the material will offset the
removal and delivery costs billed under this agreement.

e Ifremoval and delivery work is further subcontracted, either by GSNR or the end-
user, those services will be competitively procured (no less than three quotations) if
feasible to ensure best value. It is the intent of this agreement that any contract
requirements or procurement requirements applicable to work under this agreement
shall be implemented in the subcontracts awarded by GSNR or the end-user under
this paragraph. All work will be performed in accordance with the specifications set
forth in this agreement and the approved technical proposal.

e The net costs for removal and delivery of the material, consisting of the removal and
delivery costs, including GSNR's approved direct and indirect costs for administering
the program, less the market rate paid by the end-user, will be billed to the Forest
Service in accordance with Section IV. I. and the approved technical proposal.

IV. THE FOREST SERVICE SHALL:

A. Have the Regional Forester or authorized designee approve all stewardship project
proposals.

B. Inform GSNR of any changes in stewardship policy, law and regulations.

C. Recognize GSNR's contribution, in a manner acceptable to both parties, in news releases,
interpretive signs, photographs, or other media as appropriate.

D. SERVICE WORK. In coordination with GSNR, complete a Schedule of Items and
Specifications, Appendix E.

E. TIMBER REMOVAL. Coordinate with GSNR to provide a completed Appendix F,
Timber Removal Specifications, when forest products are exchanged for services. This
Appendix may include:

1. Location of Stewardship Project Area.

2. Volume estimates and Utilization Standards.

3. Timber Designations, i.e. timber marking, silvicultural prescriptions or unit
boundaries.

4. Timber Payment rates.

5. Stump height.
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6. Specified and temporary roads.
7. Measurement instructions (scaled or pre-measurement).
8. Advance payment requirements.

TECHNICAL PROPOSAL REVIEW. Review the Technical Proposal and work with
GSNR to make any necessary changes. See related Provision I1I-B.

MATERIAL SPECIFICATIONS. Coordinate with GSNR to provide a completed
Appendix F, Material Specifications, when forest products are exchanged for services. This
Appendix may include:

1. Location of Stewardship Project Area.
2. Volume estimates.

3. Payment rates.

4. Advance payment requirements.

TECHNICAL PROPOSAL EVALUATION. Evaluate the Technical Proposal on technical
and cost evaluation criteria, such as, but not limited to:

1. Removal of material that is highest priority for forest management.

2. Productive end-use of material that supports continued viability of biomass and wood
products industry.

3. Obtaining best value with respect to the amounts paid by end-users for removed material
and the costs for removal and transportation.

4. Quality Control.

5. Utilization of Local Work Force where feasible

ADVANCE/REIMBURSABLE PAYMENT. Advance and reimbursable payments are
approved under this SPA. The Forest Service shall reimburse GSNR for the Forest Service's
share of actual expenses incurred, not to exceed $3,355,735.00 as shown in the Financial
Plan. If requested by GSNR, the Forest Service shall make an advance payment to GSNR
for estimated costs for up to 90 days of expenditures. The advance payment will be made
upon receipt of an advance payment request from GSNR. The advance payment request
must include the anticipated expenses for the advance payment period, itemized by the cost
categories of the approved financial plan attached to this agreement. The total advance
payment request must not exceed the Forest Service’s share of anticipated expenses as
identified on the financial plan. If GSNR receives an advance payment and subsequently
requests an advance or reimbursement payment, then the subsequent request must clearly
demonstrate that the previously advanced funds have been fully expended before the Forest
Service can approve the request for payment. Federal advance payments must be deposited
into interest-bearing accounts, GSNR may be required to refund earned interest, see
provision IV. J. Earned Interest- Advance Payment.

The advance payment request must include, at a minimum:

1. GSNR’s name, address, and telephone number.
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Forest Service agreement number.

Statement that the request is for “Advance” payment.

Request Invoice date and number if applicable.

Performance dates of the work to be completed (start & end).

Total amount requested for the advance billing period, itemized by the
cost categories of the approved financial plan attached to this
agreement (salary, supplies, travel, etc.)

7. Total amount of previous advance payments received.

SR R D

GSNR must clearly demonstrate that all advanced funds have been fully
liquidated (invoice showing expended funds and/or unused funds returned)
by: 1) submitting an SF-270 with an accompanying list of expended funds
itemized by the cost categories authorized on the respective advance payment
request, 2) submission of the required expenditure information in the GSNR’s
specific format. Any funds advanced, but not expended, must be returned
within 30 days to the Forest Service following the end of the period of
performance of this 90-day advance.

The advance payment invoices showing liquidation must include, at a

minimum:

1. GSNR’s name, address, and telephone number.

2. Forest Service agreement number.

3. Statement that the request is for “Liquidation of Advance” payment.
4. Invoice date and include the number used for the advance.

5. Performance dates of the work to be completed (start & end).

6. Total amount expended for the advance billing period, itemized by the

cost categories of the approved financial plan attached to this agreement
(salary, supplies, travel, etc.)

7. Total amount of previous advance payments received.

8. If unused funds need to be returned, attach a note to the invoice that
includes a point of contact to receive a Bill for Collection (BFC). A BFC
can be sent electronically, it has instructions on the process to return
funds.

The advance payment request, applicable invoices and/or returned funds must be
forwarded to:

EMAIL: SM.FS.ASC GA@USDA.GOV

FAX: 877-687-4894

POSTAL: USDA Forest Service

Budget and Finance

Grants and Agreements

4000 Masthead St. NE

Albuquerque, NM 87109

Send a copy to: Marc Young at Marc. Young@usda.gov
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J..  EARNED INTEREST-ADVANCE PAYMENT.
The non-Federal entity must maintain advance payments of Federal awards in
interest- bearing accounts, unless the following apply:

1. The non-Federal entity receives less than $250,000 in Federal awards per year.

2. The best reasonably available interest-bearing account would not be expected to
earn interest in excess of $500 per year on Federal cash balances.

3. The depository would require an average or minimum balance so high that
it would not be feasible within the expected Federal and non-Federal cash
resources.

4. A foreign government or banking system prohibits or precludes interest-bearing
accounts.

Interest earned on Federal advance payments in amounts up to $500 per year, may be
retained by the non-Federal entity for administrative expenses. Any additional interest
earned exceeding $500 per year, on Federal advance payments must be deposited into
interest-bearing accounts. This additional earned interest must be remitted annually to
the U.S. Department of Health and Human Services (HHS), Payment Management
Services (PMS) through an electronic medium, using either Domestic Automated
Clearing House (ACH) Returns (Direct Deposit) or a FedWire Funds Service payment.
If you have questions about sending a refund, a refund that has been sent via ACH, or
FedWire, you may email them at PMSCollections@psc.hhs.gov. Additional
information is available on their website (https://pms.psc.gov/grant-
recipients/returning-funds-interest.html).

K. The Forest Service will undertake the following activities to facilitate removal and
transportation of previously felled and otherwise unmerchantable materials from Forest
Service lands by GSNR:

e Collaborate with GSNR to identify accumulations of previously felled or harvested forest
materials (e.g., biomass and/or sawlogs) on Forest Service lands that are the highest
priority to remove for forest health improvement and to otherwise achieve the Forest
Service's land management objectives.

e Provide any prescriptions, maps, and other technical criterial for the removal and
transportation activities, where applicable.

e Assist GSNR in developing amendments to the Technical Proposal, Financial Plan, and
other appendices to this agreement once an interested end-user has been identified.

e Promptly review and approve the above-described amendments, including performing
best approach and best value review in accordance with this agreement.

e Provide copies of NEPA documentation covering the removal and transportation
activities, if applicable.
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Promptly make advance payment or reimbursement, as requested, upon receipt of an
invoice from GSNR in accordance with this agreement.

V. IT IS MUTUALLY AGREED AND UNDERSTOOD BY AND BETWEEN THE

A.

PARTIES THAT:

PRINCIPAL CONTACTS. Individuals listed below are authorized to act in their respective
areas for matters related to this Stewardship Agreement.

Principal Partner Contacts:

Patrick Blacklock

1215 K Street, Suite 1650
Sacramento, CA 95814

Phone: (916) 447-4806

Email: PBlacklock@rcrenet.org
Title/Role/Responsibility: GSNR President —
Project Oversight

Anthony Rahill

1215 K Street, Suite 1650
Sacramento, CA 95814

Phone: (916) 447-4806

| Email: ARahill@rcrcnet.org

Title/Role/Responsibility: Director of Data

. Management — Project Administration

Principal U.S. Forest Service Contacts:

Kevin Roehrs

Pacific Southwest Region 5

100 Forni Road

Placerville, CA 95667

Cell: (530) 957-3027

Email: Kevin.Roehrs@usda.gov

Title/Role/Responsibility: Regional Sale Prep
Program Manager — Program Adminstration

Brad Seaberg

Pacific Southwest Region 5
631 Coyote Street

Nevada City, CA 95959
Phone: (530) 478-6245

| Email: Bradford.Seaberg@usda.gov

Title/Role/Responsibility: Regional Sale
Administrator Program Leader — Program

. Administration
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1215 K Street, Suite 1650
Sacramento, CA 95814
Phone: (916) 447-4806

~ Email: TRodgers(@rcrcnet.org

Title/Role/Responsibility: Economic Development
Officer — Project Implementation

' Marc Young

Eldorado National Forest

100 Forni Road

Placerville, CA 95667

Phone: (530) 499-0736

Email: Marc.Young@usda.gov
Title/Role/Responsibility: Forest Timber
Management Officer — Eldorado Projects
Deb MacLean

Pacific Southwest Region 5
Regional Office

Phone: (458) 257-7161

Email: Debra.MacLean@usda.gov

Title/Role/Responsibility: Supervisory Grants

Management Specialist — Agreement
Technical Administration
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ASSURANCE REGARDING FELONY CONVICTION OR TAX DELINQUENT
STATUS FOR CORPORATE ENTITIES. This agreement is subject to the provisions
contained in the Department of Interior, Environment, and Related Agencies
Appropriations Act, 2012, P.L. No. 112-74, Division E, Section 433 and 434 as continued
in the Consolidated Appropriations Act, 2016, P.L. No. 114-113, Division E, Title VII,
General Provisions Section 745 and 746 respectively regarding corporate felony
convictions and corporate fe3deral tax delinquencies. Accordingly, by entering into this
agreement GSNR acknowledges that it: 1) does not have a tax delinquency, meaning that it
is not subject to any unpaid Federal tax liability that has been assessed, for which all
judicial and administrative remedies have been exhausted or have lapsed, and that is not
being paid in a timely manner pursuant to an agreement with the authority responsible for
collecting the tax liability, and (2) has not been convicted (or had an officer or agent acting
on its behalf convicted) of a felony criminal violation under any Federal law within 24
months preceding the agreement, unless a suspending and debarring official of the United
States Department of Agriculture has considered suspension or debarment is not necessary
to protect the interests of the Govemment. If GSNR fails to comply with these provisions,
the Forest Service will annul this agreement and may recover any funds GSNR has
expended in violation of sections 433 and 434.

AVAILABILITY FOR CONSULTATION. Both parties will make themselves available at
mutually agreeable times, for continuing consultation to discuss the conditions covered by
this Stewardship Agreement and agree to actions essential to fulfill its purposes.

ANNUAL MEETING. Ata minimum, the parties will meet annually to discuss potential
stewardship projects and jointly review the active stewardship project proposal list.

ENVIRONMENTAL MANAGEMENT SYSTEM (EMS). The parties will comply with
the Forest Service’s environmental management system (EMS) which is a systematic
approach to improving environmental performance by identifying activities and
environmental impacts that occur on National forest system (NFS) lands. The Forest
Service will provide GSNR with details for compliance.

NEPA COMPLIANCE. The Forest Service will assure that this Stewardship Agreement
incorporates necessary design criteria and standards for operation to comply with the
NEPA document. GSNR will work with the Forest Service to comply with these terms on
the ground.

ACCEPTANCE OF COMPLETED WORK. No less than monthly, GSNR will notify the
Forest Service of any completed work that is ready for inspection. The Forest Service may
accept all, or a reasonable portion of any specific activity.

CREDIT FOR SERVICE WORK. Stewardship credits will be established for the number
of service units (on the Schedule of Items) of each activity that has been completed and
accepted by the Forest Service. Stewardship credits will not be earned for work that is in
progress that has not been accepted by the Forest Service. GSNR’s costs, excluding project
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development costs, attributable to service work will be incorporated into the Schedule of
Items unit rate.

EARNED STEWARDSHIP CREDITS. Earned stewardship credits are exchanged for
forest products received by GSNR at the value designated in the Stewardship Agreement
Financial Plan, Appendix D. Earned stewardship credits may also be funded with federal
funds which will be obligated and reimbursed through NRM.

ELECTRONIC TRACKING SYSTEM. An Integrated Resource Statement of Account
(IRSA) which is an Automated Timber Sales Statement of Account (TSSA) and Progress
Reports of Stewardship Credits and Payments (PRSP/PRSC) will be used as a tracking
system for payments, stewardship credits, cash deposits and work progress. The Forest
Service project contacts identified in Provision V-A is responsible for communicating on-
the-ground accomplishments to Forest Service resource staff for input into the IRSA

MONTHLY REPORTING. When the project is active, the Forest Service will enter the
value of the completed and accepted work into the Automated Timber Sale Accounting
system (ATSA) monthly and provide GSNR with a copy of the Statement of Account.

INDIRECT COST RATES- PARTNERSHIP. Indirect costs are approved for
reimbursement or as a cost-share requirement and have an effective period applicable to the
term of this agreement.

1. If the Cooperator has never received or does not currently have a negotiated indirect cost
rate, they are eligible for a de minimis indirect cost rate up to 10 percent of modified
total direct costs (MTDC). MTDC is defined as all direct salaries and wages, applicable
fringe benefits, materials and supplies, services, travel, and up to the first $25,000 of
each subaward (regardless of the period of performance of the subawards under the
award).

2. For rates greater than 10 percent and less than 25 percent, the Cooperator shall maintain
documentation to support the rate. Documentation may include, but is not limited to,
accounting records, audit results, cost allocation plan, letter of indirect cost rate approval
from an independent accounting firm, or other Federal agency approved rate notice
applicable to agreements.

3. For a rate greater than 25 percent, the U.S. Forest Service may require that the
Cooperator request a federally approved rate from the Cooperator’s cognizant audit
agency no later than 3 months after the effective date of the agreement. The Cooperator
will be reimbursed for indirect costs or allowed to cost-share at the rate reflected in the
agreement until the rate is formalized in the negotiated indirect cost rate (NICRA) at
which time, reimbursements for prior indirect costs or cost-sharing may be subject to
adjustment.

4. Failure to provide adequate documentation supporting the indirect cost rate, if requested,
could result in disallowed costs and repayment to the U.S. Forest Service.
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OVERPAYMENT. Any funds paid to GSNR in excess of the amount entitled under the
terms and conditions of this agreement constitute a debt to the Federal Government. The
following must also be considered as a debt or debts owed by GSNR to the Forest Service:

Any interest or other investment income earned on advances of agreement funds; or

Any royalties or other special classes of program income which, under the provisions of
the agreement are required to be returned.

If this debt is not paid according to the terms of the bill for collection issued for the
overpayment, the Forest Service may reduce the debt by:

1. Making an administrative offset against other requests for reimbursement.

2. Withholding advance payments otherwise due to GSNR.

3.  Taking other action permitted by statute (31 U.S.C. 3716 and 7 CFR, Part 3,
Subpart B).

Except as otherwise provided by law, the Forest Service may charge interest on an overdue
debt.

MINIMUM WAGE AND PAID SICK LEAVE REQUIREMENTS. Executive Order
14026, Increasing the Minimum Wage for Federal Contractors, and its implementing
regulations, including the federal contractor minimum wage clause at 29 CFR Part 23,
Appendix A, and Executive Order 13706, Establishing Paid Sick Leave for Federal
Contractors, and its implementing regulations, including the federal contractor paid sick
leave clause at 29 CFR Part 13, Appendix A, apply to the Cooperator and any
subcontractors under this agreement. These regulatory requirements are incorporated by
reference into this agreement as if fully set forth in this agreement.

TECHNICAL AND COST EVALUATION. Best approach determination is the evaluation
method used by the Forest Service to approve stewardship agreement technical proposals.
Such consideration shall primarily consider criteria other than cost. These non-price
criteria include, but are not limited to:

. The extent of mutual interest and benefit.

. The advantages and effectiveness of mutual participation.

. Joint expertise.

. Past performance.

. Technical approach.

. Factors relevant to cost such as volunteer participation, contribution from other
parties, cost sharing, etc.

. Ability to utilize, educate and/or train a local workforce.

. Benefits to the local community.

. Ability to complete work in a timely manner.

. Experience in performing similar work.

. Ability to conduct work in an environmentally sound manner.

NN B WN -
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METHODS OF APPRAISAL. The value of timber and other forest products shall be
determined using Forest Service standard guidelines, methods and techniques.

NOTICES. Any communications affecting the operations covered by this agreement given
by the Forest Service or GSNR is sufficient only if in writing and delivered in person,
mailed, or transmitted electronically by e-mail or fax, as follows:

To the Forest Service Program Manager, at the address specified in this Stewardship
Agreement.

To GSNR, at GSNR’s address shown in this Stewardship Agreement or such other
address designated within this Stewardship Agreement.

Notices will be effective when delivered in accordance with this provision, or on the
effective date of the notice, whichever is later.

PARTICIPATION IN SIMILAR ACTIVITIES. This Stewardship Agreement in no way
restricts the Forest Service or GSNR from participating in similar activities with other
public or private agencies, organizations, and individuals.

ENDORSEMENT. Any of GSNR’s contributions made under this Stewardship Agreement
do not by direct reference or implication convey Forest Service endorsement of GSNR's
products or activities.

NON-FEDERAL STATUS FOR COOPERATOR PARTICIPANTS. GSNR agree(s) that
any of GSNR’s employees, volunteers, and program participants shall not be deemed to be
Federal employees for any purposes including Chapter 171 of Title 28, United States Code
(Federal Tort Claims Act) and Chapter 81 of Title 5, United States Code (OWCP), as
GSNR has hereby willingly agreed to assume these responsibilities.

Further, GSNR shall provide any necessary training to GSNR’s employees, volunteers, and
program participants to ensure that such personnel are capable of performing tasks to be
completed. GSNR shall also supervise and direct the work of its employees, volunteers,
and participants performing under this agreement.

MEMBERS OF U.S. CONGRESS. Pursuant to 41 U.S.C. 22, no member of, or delegate
to, Congress shall be admitted to any share or part of this Stewardship Agreement, or
benefits that may arise therefrom, either directly or indirectly.

DRUG-FREE WORKPLACE.

1. GSNR agree(s) that it will publish a drug-free workplace statement and provide a
copy to each employee who will be engaged in the performance of any
project/program that receives Federal funding. The statement must
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a. Tell the employees that the unlawful manufacture, distribution, dispensing,
possession, or use of a controlled substance is prohibited in its workplace;

b. Specify the actions GSNR will take against employees for violating that
prohibition; and

c. Let each employee know that, as a condition of employment under any award, the
employee:

(1) Shall abide by the terms of the statement, and

(2) Shall notify you in writing if he or she is convicted for a violation of a

criminal drug statute occurring in the workplace, and must do so no more
than five calendar days after the conviction.

2. GSNR agree(s) that it will establish an ongoing drug-free awareness program to
inform employees about

a. The dangers of drug abuse in the workplace;
b. The established policy of maintaining a drug-free workplace;

c¢. Any available drug counseling, rehabilitation and employee assistance programs;
and

d. The penalties that you may impose upon them for drug abuse violations
occurring in the workplace.

3. Without the Program Manager’s expressed written approval, the policy statement and
program must be in place as soon as possible, no later than the 30 days after the
effective date of this Stewardship Agreement, or the completion date of this
Stewardship Agreement, whichever occurs first.

4. GSNR agree(s) to immediately notify the Program Manager if an employee is
convicted of a drug violation in the workplace. The notification must be in writing,
identify the employee’s position title, the number of each project which the

employee worked. The notification must be sent to the Program Manager within ten
calendar days after GSNR learn(s) of the conviction.

5. Within 30 calendar days of learning about an employee’s conviction, GSNR shall
either:

a. Take appropriate personnel action against the employee, up to and including

termination, consistent with the requirements of the Rehabilitation Act of 1973
(29 USC 794), as amended, or
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b. Require the employee to participate satisfactorily in a drug abuse assistance or
rehabilitation program approved for these purposes by a Federal, State or local
health, law enforcement, or other appropriate agency.

NONDISCRIMINATION. The U.S. Department of Agriculture (USDA) prohibits
discrimination in all its programs and activities on the basis of race, color, national origin,
age, disability, and where applicable, sex, marital status, familial status, parental status,
religion, sexual orientation, genetic information, political beliefs, reprisal, or because all or
a part of an individual's income is derived from any public assistance program. (Not all
prohibited bases apply to all programs.) Persons with disabilities who require alternative
means for communication of program information (Braille, large print, audiotape, and so
forth.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD). To
file a complaint of discrimination, write to USDA, Director, Office of Civil Rights, 1400
Independence Avenue, S.W., Washington, D.C. 20250-9410 or call (800) 795-3272 (voice)
or (202) 720-6382 (TDD). USDA is an equal opportunity provider and employer.

ELIGIBLE WORKERS. GSNR shall ensure that all employees complete the I-9 form to
certify that they are eligible for lawful employment under the Immigration and Nationality
Act (8 USC 1324a). GSNR shall comply with regulations regarding certification and
retention of the completed forms. These requirements also apply to any contract or
supplemental agreement awarded under this Stewardship Agreement.

SYSTEM FOR AWARD MANAGEMENT REGISTRATION REQUIREMENT (SAM).
GSNR shall maintain current organizational information and the original Unique Entity
Identifier (UEI) provided for this agreement in the System for Award Management (SAM)
until receipt of final payment. This requires annual review and updates, when needed, of
organizational information after the initial registration. More frequent review and updates
may be required for changes in organizational information or agreement term(s). Any
change to the original UEI provided in this agreement will result in termination of this
agreement and de-obligation of any remaining funds. For purposes of this agreement,
System for Award Management (SAM) means the Federal repository into which an entity
must provide information required for the conduct of business as a Cooperative. Additional
information about registration procedures may be found at the SAM Internet site at

WWwWWw.Ssam.gov.

STANDARDS FOR FINANCIAL MANAGEMENT.

1. Financial Reporting
GSNR shall provide complete, accurate, and current financial disclosures of the project
or program in accordance with any financial reporting requirements, as set forth in the

financial provisions.

2. Accounting Records
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GSNR shall continuously maintain and update records identifying the source and use of
funds. The records shall contain information pertaining to the agreement,
authorizations, obligations, unobligated balances, assets, outlays, and income.

3. Internal Control

GSNR shall maintain effective control over and accountability for all Forest Service
funds. GSNR shall keep effective internal controls to ensure that all United States
Federal funds received are separately and properly allocated to the activities described
in the agreement and used solely for authorized purposes.

4. Source Documentation

GSNR shall support all accounting records with source documentation. These
documentations include, but are not limited to, cancelled checks, paid bills, payrolls,
contract documents. These documents must be made available to the Forest Service
upon request.

5. Advance Payments
When applicable, GSNR shall establish and maintain specific procedures to minimize

the time elapsing between the advance of Federal funds and their subsequent
disbursement.

AA. AGREEMENT CLOSEOUT. Within 120 days after expiration or notice of termination the

BB.

CC.

parties shall close out the award/agreement.

Any unobligated balance of cash advanced to the GSNR must be immediately refunded to
the Forest Service, including any interest earned in accordance with 7CFR3016.21/2CFR
215.22.

Within a maximum of 120 days following the date of expiration or termination of this grant,
all financial performance and related reports required by the terms of the agreement must be
submitted to the Forest Service by GSNR.

If this agreement is closed out without audit, the Forest Service reserves the right to
disallow and recover an appropriate amount after fully considering any recommended
disallowances resulting from an audit which may be conducted later.

USE OF FOREST SERVICE INSIGNIA. In order for GSNR to use the Forest Service
insignia on any published media, such as a Web page, printed publication, or audiovisual
production, permission must be granted by the Forest Service’s Office of Communications
(Washington Office). A written request will be submitted by Forest Service.

PROGRAM MONITORING AND PROGRAM PERFORMANCE REPORTS. The
parties to this agreement shall monitor the performance of activities under this Stewardship
Agreement to ensure that performance goals are being achieved.
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Performance reports must contain information on the following:

- A comparison of actual accomplishments to the goals established for the period.
Where the output of the project can be readily expressed in numbers, a computation of
the cost per unit of output, if applicable.

- Reason(s) for delay if established goals were not met.
- Additional pertinent information.

GSNR shall submit quarterly performance reports to the Forest Service Program
Manager. These reports are due 30 days after the reporting period ending March 30,
June 30, September 30, and December 31. The final performance report shall be
submitted either with GSNR’s final payment request, or separately, but not later than
120 days from the expiration date of this Stewardship Agreement.

DD. RETENTION AND ACCESS REQUIREMENTS FOR RECORDS. GSNR shall retain all

EE.

FF.

records pertinent to this Stewardship Agreement for a period of no less than three years
from the expiration or termination date. As used in this provision, records include books,
documents, accounting procedures and practice, and other data, regardless of the type or
format. GSNR shall provide access and the right to examine all records related to this
Stewardship Agreement to the Forest Service Inspector General, or Comptroller General or
their authorized representative. The rights of access in this section must not be limited to
the required retention period but must last as long as records are kept.

If any litigation, claim, negotiation, audit, or other action involving the records has been
started before the end of the 3-year period, the records must be kept until all issues are
resolved, or until the end of the regular 3-year period, whichever is later.

Records for nonexpendable property acquired in whole or in part, with Federal funds
shall be retained for 3 years after its final disposition.

FREEDOM OF INFORMATION ACT (FOIA). Public access to Stewardship Agreement
records must not be limited, except when such records must be kept confidential and would

have been exempted from disclosure pursuant to "Freedom of Information" regulations (5
U.S.C. 552).

Public access to culturally sensitive data and information of Federally-recognized Tribes
may also be explicitly limited by P.L. 110-234, Title VIII Subtitle B §8106 (2008 Farm
Bill).

TRAINING, EVALUATION, AND CERTIFICATION OF SAWYERS USED BY

COOPERATORS. Any employee or volunteer of GSNR’s who will use chain saws or

crosscut saws on National Forest System lands under this agreement must be trained,
evaluated, and certified in accordance with Forest Service Manual 2358. The cooperator is
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GG.

HH.

II.

JJ.

responsible for providing sawyer training, evaluation, and certification for the cooperator’s
employees and volunteers, unless the U.S. Forest Service and the cooperator determine it is
not in the best interest of the partnership for the cooperator to provide sawyer training and
evaluation. In these circumstances, the U.S. Forest Service, upon request and upon
availability of Agency resources, may assist with conducting sawyer training and
evaluation for the cooperator’s employees and volunteers. Cooperator employees and
volunteers who will use chain saws and/or crosscut saws on National Forest System lands
must be certified by the cooperator. Only those cooperator organizations with an approved
sawyer training, evaluation, and certification program may conduct sawyer training,
evaluation, and certification. Any employee or volunteer of the cooperator who will use
other types of saws, such as handsaws to cut small diameter material, brush saws, and pole
saws, must be trained in accordance with Forest Service Handbook 6709.12, Chapter 40,
section 41.3. The cooperator is responsible for providing that training.

TEXT MESSAGING WHILE DRIVING. In accordance with Executive Order (EO)
13513, “Federal Leadership on Reducing Text Messaging While Driving,” any and all text
messaging by Federal employees is banned: a) while driving a Government owned vehicle
(GOV) or driving a privately owned vehicle (POV) while on official Government business;
or b) using any electronic equipment supplied by the Govemment when driving any vehicle
at any time. All Cooperators, their Employees, Volunteers, and Contractors are encouraged
to adopt and enforce policies that ban text messaging when driving company owned, leased
or rented vehicles, POVs or GOVs when driving while on official Government business or
when performing any work for or on behalf of the Government.

PUBLIC NOTICES. It is Forest Service's policy to inform the public as fully as possible
of its programs and activities. GSNR is encouraged to give public notice of the receipt of
this award/Stewardship Agreement and, from time to time, to announce progress and
accomplishments. Press releases or other public notices should include a statement
substantially as follows:

" The Regional Office (Pacific Southwest Region) of the Forest Service, Department of
Agriculture, proudly supports this fuels reduction project.”

GSNR may call on Forest Service's Office of Communication for advice regarding public
notices. GSNR is requested to provide copies of notices or announcements to the Forest
Service Program Manager and to Forest Service's Office Communications as far in advance
of release as possible.

FUNDING EQUIPMENT. Federal funding under this Stewardship Agreement is not

available for reimbursement of GSNR’s purchase of equipment. Equipment is defined as
having a fair market value of over $5,000 per unit and a useful life of over one year.

PROPERTY IMPROVEMENTS. Improvements placed on National Forest System land at

the direction or with approval of the Forest Service becomes property of the United States.
These improvements are be subject to the same regulations and administration of the Forest
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Service as would other National Forest improvements of a similar nature. No part of this
Stewardship Agreement entitles GSNR to any interest in the improvements, other than the
right to use and enjoy them under applicable Forest Service regulations.

KK. CONTRACT REQUIREMENTS. Any contract under this agreement must be awarded
following GSNR’s established procedures, to ensure free and open competition, and avoid
any conflict of interest (or appearance of a conflict). GSNR shall maintain cost and price
analysis documentation for potential Forest Service review. GSNR is encouraged to utilize
small businesses, minority-owned firms and women’s business enterprises.

This section shall be implemented as set forth in Section III.D. This provision applies to
subcontracts under this agreement to perform removal and/or transportation services
(including any chipping or similar processing ancillary to transportation). Such
subcontracts may be awarded following GSNR’s established procedures, to ensure free and
open competition, or by obtaining a minimum of three price quotations if feasible, as set
forth in Forest Service Handbook 1509.11, Chapter 70, Section 72.61, and avoid any
conflict of interest (or appearance of a conflict) subject to Section III.D. GSNR shall
develop and maintain cost and price analysis documentation for potential Forest Service
review.

LL. FOREST SERVICE ACKNOWLEDGED IN PUBLICATION AND AUDIOVISUALS.
GSNR shall acknowledge Forest Service support in any publications, audiovisuals, and
electronic media developed as a result of this Stewardship Agreement.

MM. NONDISCRIMINATION STATEMENT — PRINTED, ELECTRONIC, OR
AUDIOVISUAL MATERIAL. GSNR shall include the following statement, in full, in any
printed, audiovisual material, or electronic media for public distribution developed or
printed with any Federal funding.

"In accordance with Federal law and U.S. Department of Agriculture
policy, this institution is prohibited from discriminating on the basis of
race, color, national origin, sex, age, or disability. (Not all prohibited
bases apply to all programs.)

To file a complaint alleging discrimination, write USDA, Director, Office of Civil
Rights, 1400 Independence Avenue, SW, Washington DC 20250-9410 or call toll free
voice (866) 632-9992, TDD (800)877-8339, or voice relay (866) 377-8642. USDA is
an equal opportunity provider and employer.”

If the material is too small to permit the full statement to be included, the material shall,
at minimum, include the following statement, in print size no smaller than the text:

""This institution is an equal opportunity provider."

NN. REMEDIES FOR COMPLIANCE RELATED ISSUES. If GSNR materially fail(s) to
comply with any term of the Stewardship Agreement, whether stated in a Federal statute or
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regulation, an assurance, the Stewardship Agreement, the Forest Service may take one or
more of the following actions:

1. Temporarily withhold cash payments pending correction of the deficiency by GSNR
or more severe enforcement action by the Forest Service;

2. Disallow (that is, deny both use of funds and matching credit for) all or part of the
cost of the activity or action not in compliance;

3. Wholly or partly suspend or terminate the current Stewardship Agreement for
GSNR’s program;

4. Withhold further awards for the program, or

5. Take other remedies that may be legally available, including debarment procedures
under 2 CFR Part 417.

OO. TERMINATION BY MUTUAL AGREEMENT. This Stewardship Agreement may be

PP.

QQ.

terminated, in whole or part, as follows:

- When the Forest Service and GSNR agree upon the termination conditions, including
the effective date and, in the case of partial termination, the portion to be terminated.

- By 30 days written notification by GSNR to the Forest Service setting forth the
reasons for termination, effective date, and in the case of partial termination, the portion
to be terminated. If the Forest Service decides that the remaining portion of the
Stewardship Agreement must not accomplish the purpose for which the Stewardship
Agreement was made, the Forest Service may terminate the award upon 30 days written
notice in its entirety.

Upon termination of an Stewardship Agreement, GSNR shall not incur any new
obligations for the terminated portion of the Stewardship Agreement after the effective
date, and shall cancel as many outstanding obligations as possible. The Forest Service
shall allow full credit to GSNR for the Forest Service share of obligations that cannot
be canceled and were properly incurred by GSNR up to the effective date of the
termination. Excess funds shall be refunded within 60 days after the effective date of
termination.

ALTERNATE DISPUTE RESOLUTION — PARTNERSHIP AGREEMENT. In the event
of any issue of controversy under this Stewardship Agreement, the parties may pursue
Alternate Dispute Resolution procedures to voluntarily resolve those issues. These
procedures may include, but are not limited to conciliation, facilitation, mediation, and fact
finding.

DEBARMENT AND SUSPENSION. GSNR shall immediately inform the Forest Service
if they or any of their principals are presently excluded, debarred, or suspended from
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SS.

TT.

entering into covered transactions with the Federal govemment according to the terms of 2
CFR Part 180. Additionally, should GSNR or any of their principals receive a transmittal
letter or other official Federal notice of debarment or suspension, then they shall notify the
Forest Service without undue delay. This applies whether the exclusion, debarment, or
suspension is voluntary or involuntary.

COPYRIGHTING. GSNR is/are granted sole and exclusive right to copyright any
publications developed as a result of this Stewardship Agreement. This includes the right
to publish and vend throughout the world in any language and in all media and forms, in
whole or in part, for the full term of copyright and all renewals thereof in accordance with
this Stewardship Agreement.

No original text or graphics produced and submitted by the Forest Service must be
copyrighted. The Forest Service reserves a royalty-free, nonexclusive, and irrevocable
right to reproduce, publish, or otherwise use, and to authorize others to use the work for
Federal govemment purposes. This right must be transferred to any subcontracts.

This provision includes:
e The copyright in any work developed by GSNR under this Stewardship
Agreement.
e Any right of copyright to which GSNR purchase(s) ownership with any Federal
contributions.

When GSNR is obtaining material value quotations or price quotations for product removal
and/or stewardship items, as set forth in Section III.D, both parties agree that the product
rates and stewardship item costs used at the approval of the agreement may be based upon
tentative value and planned costs. Both parties agree to establish actual rates for both
product and stewardship items prior to commencement of operations. If feasible, GSNR
will notify the Forest Service in writing 30 days in advance to request appraisal prior to
seeking formal quotations. Both parties agree to modify the agreement with these actual
values and costs. Modified product values shall be greater than or equal to the reappraised
rates and value subject to Section II1.D.

Post commencement of work, if there is a change from the established stewardship item
rates, the agreement will be modified to increase or decrease the amount of services
provided by GSNR, accordingly. Post commencement of work product value rate
redeterminations are subject to authorizing regulation.

MODIFICATION. Modifications within the scope of this Stewardship Agreement must be
made by mutual consent of the parties, by the issuance of a written modification signed and
dated by all properly authorized, signatory officials, prior to any changes being performed.
Requests for modification should be made in writing, at least 45 days prior to
implementation of the requested change. The Forest Service is not obligated to fund any
changes not properly approved in advance.
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UU. COMMENCEMENT/EXPIRATION DATE. This Stewardship Agreement is executed as
of the date of the last signature and is effective through September 19, 2029, at which time
it will expire. The expiration date is the final date for completion of all work activities
under this agreement.

VV. AUTHORIZED REPRESENTATIVES. By signature below, each party certifies that the
individuals listed in this document as representatives of the individual parties are
authorized to act in their respective areas for matters related to this Stewardship
Agreement.

The disposal of forest products under this Stewardship Agreement has been reviewed and
approved by a delegated timber contracting officer.

B R AD FO RD g:glotglllzy I:\,s(i:‘f;ned by BRADFORD
SEABERG %67%:0?024.09.19 06:41:07 9/19/24

BRADFORD SEABERG Date
Timber Contracting Officer

In witness whereof, the parties have executed this Stewardship Agreement as of the last date
written below.

. Digitally signed by Patrick
Patrick B P
BIaCkIOCk %a7t%:0'2024.09.19 12:17:50 9/19/24
PATRICK BLACKLOCK, President Date

Golden State Natural Resources, Inc.

Deputy Regional Forester
Kara L. Chadwick (for:)

KARA CHADWI CK Digitally signed by KARA CHADWICK
Date: 2024.09.19 14:58:33 -07'00'
JENNIFER EBERLIEN, Regional Forester Date
U.S. Forest Service, Pacific Southwest Region (5)
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The authority and format of this Stewardship Agreement have been reviewed and approved for
signature.

DE B RA l\DAigiéa;\_Ig:'i\?ned by DEBRA
MACLEAN _E())?/tlt(a):OIZ024.09.18 21:45:53 9/18/24
DEBRA MACLEAN Date

U.S. Forest Service Grants Management Specialist

Paperwork Reduction Act Statement

According to the Paperwork Reduction Act of 1995, an agency may not conduct or sponsor, and a person is not
required to respond, to a collection of information unless it displays a valid OMB control number. Persons are not
required to respond to this collection of information unless it displays a currently valid OMB control number. The
OMB control number for this information collection is 0596-0217. Response to this collection of information is
mandatory. The authority to collect the information Section 7 of the Granger-Thye Act (16 U.S.C. 580d) and Title
IV of the Federal Land Policy and Management Act of 1976 (43 U.S.C. 1751-1753). The time required to complete
this information collection is estimated to average 4 hours per response, including the time for reviewing
instructions, searching existing data sources, gathering, and maintaining the data needed and completing and
reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this
collection of information, including suggestions for reducing this burden, to: U.S. Department of Agriculture,
Clearance Officer, OIRM, 1400 Independence Avenue, SW, Room 404-W, Washington, D.C. 20250; and to the
Office of Management and Budget, Paperwork Reduction Project (OMB# 0596-0217), 725 17th Street NW,
Washington, D.C. 20503.

In accordance with Federal civil rights law and U.S. Department of Agriculture (USDA) civil rights regulations and
policies, the USDA, its Agencies, offices, and employees, and institutions participating in or administering USDA
programs are prohibited from discriminating based on race, color, national origin, religion, sex, gender identity
(including gender expression), sexual orientation, disability, age, marital status, family/parental status, income
derived from a public assistance program, political beliefs, or reprisal or retaliation for prior civil rights activity, in
any program or activity conducted or funded by USDA (not all bases apply to all programs). Remedies and
complaint filing deadlines vary by program or incident.

Persons with disabilities who require alternative means of communication for program information (e.g., Braille,
large print, audiotape, American Sign Language, etc.) should contact the responsible agency or USDA’s TARGET
Center at (202) 720-2600 (voice and TYY) or contact USDA through the Federal Relay Service at (800) 877-8339.
Additionally, program information may be made available in languages other than English.

To file a program discrimination complaint, complete the USDA Program Discrimination Complaint Form, AD-
3027, found online at How to File a Program Discrimination Complaint and at any USDA office or write a letter
addressed to USDA and provide in the letter all of the information requested in the form. To request a copy of the
complaint form, call (866) 632-9992. Submit your completed form or letter to USDA by: (1) mail: U.S. Department
of Agriculture, Office of the Assistant Secretary for Civil Rights, 1400 Independence Avenue, SW, Washington,
D.C. 20250-9410; (2) fax: (202) 690-7442; or (3) email: program.intake@usda.gov.

USDA is an equal opportunity provider, employer, and lender.

The Privacy Act of 1974, 5 U.S.C. 552a and the Freedom of Information Act, 5 U.S.C. 552 govern the
confidentiality to be provided for information received by the Forest Service.
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24-SA-11052000-056
APPENDIX A
DEFINITIONS

Technical and Cost Evaluation. The evaluation used by the Forest Service to award projects.
Such consideration shall primarily consider criteria other than cost. These non-price criteria
include, but are not limited to, extent of mutual cooperation and benefits, past performance,
experience, technical approach, and benefits to the local community.

Included Timber. Live and dead trees and portions thereof that meet utilization standards as
specified in Appendix F. To meet minimum tree specifications, trees must equal or exceed tree
diameters listed in Appendix F and contain at least one minimum piece. GSNR shall fell and
buck such trees and shall remove them from the area designated by the Forest Service and
present for scaling all pieces that meet minimum piece standards or would have qualified as part
of minimum pieces if bucking lengths were varied to include such material.

Included Timber for This Project: Previously felled trees and other woody biomass and portions
thereof as specified in Appendix F.

Integrated Resource Service Account. The account maintained by the Forest Service of all
GSNR’s deposits, credits, payment guarantees, and charges for:

1. Timber at Timber Payment rates;

2. Brush disposal, road maintenance, and agreement scaling rates;

3. Stewardship Credits established; and

4. Other charges provided in this agreement.

Liability for lost value to Included Timber. The party holding title shall bear the timber value
loss resulting from damage outlined in Appendix F.

Operations. Any industrial activity involving the felling, skidding, and processing of timber and
biomass.

“Operations” and “Timber Harvest” for This Project. Any industrial activity involving the removal
and transportation of timber and biomass.

Operations Fire. An “Operations Fire” is a fire caused by GSNR’s Operations, in the course of
fulfilling the agreement, other than a Negligent Fire.

GSNR agrees to reimburse Forest Service for such cost for each Operations Fire, subject to a
maximum of the dollar amount stated in Appendix F.15. The cost of GSNR’s actions, supplies,
and equipment on any such fire provided pursuant to Appendix G.47 Fire Control, or otherwise
at the request of Forest Service, shall be credited toward such maximum. If GSNR’s actual cost
exceeds its fire liability limit stated in Appendix F.15, Forest Service shall reimburse GSNR for
the excess.

Negligent Fire. A “Negligent Fire” is a fire caused by carelessness or fault of GSNR’s
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Operations, including, but not limited to, one caused by smoking by persons engaged in GSNR’s
Operations during the course of their service, or during rest or lunch periods; or if GSNR’s
failure to comply with the requirements of Appendix G.46 Fire Precautions and Control
results in a fire starting or permits a fire to spread. Damages and the cost of suppressing
Negligent Fires shall be borne by GSNR.

Payment Guarantee. In lieu of establishing Stewardship Credits or establishing advanced
deposits, Appendix F, for advance payment of Included Timber, GSNR may guarantee payment
by furnishing and maintaining an acceptable surety bond or deposit in a Federal Depository
negotiable security of the United States. The securities shall be deposited through the Regional
Fiscal Agent accompanied by a power of attorney and agreement authorizing the bond-approving
officer to sell or collect such securities if payment is not made within 30 days of billing by the
Forest Service. The penal sum of such surety bond or market value at time of deposit of such
negotiable securities shall be the maximum amount of the payment guaranteed. In lieu of surety
bond or negotiable securities as a payment guarantee, GSNR may use an Irrevocable Letter of
Credit when approved by the Forest Service.

Required Deposits. Deposits GSNR may be required to pay for brush disposal (16 U.S.C. 490)
and road maintenance (16 U.S.C. 537), erosion control, etc.

Retained Receipts. The portion of residual receipts that is deposited in the Forest Service SSCC
account and retained for transfer to other stewardship contracts or stewardship agreements when
approved in advance by the Regional Forester in accordance with sections FSH 2409.19, sections
67.1 and 67.3.

Stewardship Credits. Credits that are earned and established when work listed in the schedule of
items has been performed and accepted.

Stewardship Project Proposal. A written request submitted by Forest and Grassland Supervisors
to the Regional Forester for review and approval for proposed stewardship projects. The request
for approval must include appropriate information about the proposed project, such as land
management goals of the project, the total value of the project, products to be removed, the value
of services to be received, the value of goods to be exchanged for services, contributed funds or
work to be received, and expected residual receipts from the project.

After reviewing a proposed project, the Regional Forester shall approve or disapprove the project
through a formal written reply in correspondence to the Forest or Grassland Supervisor. Only
the projects and associated work activities approved by the Regional Forester with completed
NEPA analysis are to be included in this Stewardship Agreement.

Timber Payment Rates. Included timber that is removed by GSNR and presented for weight
scaling in the product form stated in Appendix F shall be given cash or earned stewardship
credits for at the rates listed in Appendix F.

Weight Scaling. The rate identified in Appendix F multiplied by the volume per unit of measure
(tons) of a loaded truck driven over a weight scale as defined in the National Bureau of
Standards Handbook 44, current edition.
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24-SA-11052000-056
APPENDIX B
TECHNICAL PROJECT PROPOSAL
Project Description

As part of the USFS “Confronting the Wildfire Crisis” strategy, GSNR will work in cooperation
with the Forest Service to develop a pilot program for the removal and transportation of
otherwise unmerchantable materials from forest lands, referred to as the Residual Materials
Solutions Pilot (RMSP). The RMSP will help increase the pace and scale of wildfire risk
reduction projects by providing viable outlets for the biomass and other forest products resulting
from those projects, reduce the public safety and environmental risks associated with leaving
those residual materials in place in the forest, and support underserved communities by
increasing the utilization of forest products.

Throughout the Wildfire Crisis Strategy roundtables, stakeholders repeatedly identified a
mismatch between the types of work that needs to occur and where existing industry can make
use of woody material, and the need to increase public acceptance for the increased pace and
scale of forest restoration work and potentially decrease the costs of the needed work. At the
same time, stakeholders identified the need to support rural and underserved communities
through the implementation of the Wildfire Crisis Strategy and other important forest restoration
work. Wood transportation from areas with inadequate end-user infrastructure to areas with
additional capacity to accept these materials, may be a solution to utilize additional material.

At this time, the RMSP will focus on transporting materials (biomass and/or sawlogs) that have
previously been felled by other parties and are uneconomical to transport to end-users (e.g.,
unmerchantable material piled and decked in the forest during prior stewardship activities or
timber sales). This initial pilot will not include any cutting or harvesting of biomass or wood
products. Transportation of residual materials under this pilot may be paired with other forest
management activities by USFS to achieve mutual benefits. For example, requirements for
disposal of unmerchantable biomass and/or sawlogs could be removed from an otherwise
uneconomical stewardship project or timber sale, thereby facilitating bids - with the biomass
subsequently removed under this pilot, thereby helping to further increase pace and scale.

GSNR will work closely with the Forest Service, across Region 5, to look for opportunities
where residual forest material transportation might be part of the wildfire risk reduction solution
as well as an asset optimization opportunity. GSNR will work with all parties from forest to end-
user. GSNR will assist the Forest Service in developing appropriate analysis of the social,
economic and environmental values involved using residual materials transportation as a tool to
help implement the Wildfire Crisis Strategy.

Service work through this Stewardship Agreement will include removal and transportation of
previously felled materials that are presently decked or otherwise remaining on USFS lands from
those locations to productive end-users, including any necessary chipping or similar processing
ancillary to transportation. Details for each activity can be found in Appendix E: Schedule of
Items as hereafter amended.
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GSNR will identify end-users of the residual material transported under this pilot who can
provide the best value for the material to defray the costs of transportation and will prioritize
where feasible those end-users whose operations support underserved communities and
otherwise further the goals and objectives described in this agreement. GSNR or the end-user
(under contract with GSNR) will subcontract most of these service work items and will contact
local parties who may be interested in the identified service work. It is the intent of GSNR to
honor and foster existing, local collaborative efforts and relationships in the region. It is also the
intent of GSNR to prioritize the selection of end-users and contractors that understand the overall
goals of the projects and provide best value, based on past performance and the ability to achieve
project objectives. Stewardship is about relationships. GSNR will promote the selection of end-
users and contractors that have relationships with the land, but also understand the unique
necessity and opportunity to communicate and build relationships in order to accomplish
stewardship objectives.

RMSP requires careful coordination with the Forest Service and many other partners.
Throughout the implementation of this pilot, GSNR will coordinate with end-users and
contractors and subcontractors on the ground to remove and transport the residual materials and
complete service work, with the Forest Service, and Registered Professional Foresters, as
appropriate, to ensure that forest pests and diseases are appropriately controlled, and with the
transportation and biomass and timber industries to ensure costs are adequate to meet needs,
while staying within a reasonable range that supports Forest Service forest restoration goals and
objectives.

This technical proposal describes GSNR's role in implementing the projects and activities
detailed in this Stewardship Agreement.

Technical Approach
Plan of Operation

Project implementation may begin immediately upon the signing of this Stewardship Agreement
and after coordinating with the Forest Service. It is anticipated that this pilot will be implemented
through successive amendments to this Technical Proposal and other appendices are specific
removal and transportation projects are identified through cooperative efforts of GSNR and the
Forest Service and the specific details developed. The Initial Project further described in these
appendices outlines a model for these project details, which will be further developed, validated,
and finalized by mutual agreement before any work is performed on that project or any future
project.

GSNR is a nonprofit 501(c)(3) organization whose mission is to protect and enhance the quality
of life in California’s rural communities through a broad range of environmental stewardship
activities that promote healthy, resilient forests and ecosystems. In coordination with the USFS,
GSNR intends to implement forest health projects that increase the pace and scale of wildfire
risk reduction activities while supporting underserved communities through the utilization of
forest products.
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Under the pilot, GSNR will collaborate with Forest Service staff to identify accumulations of
previously felled or harvested forest materials (e.g., biomass and/or sawlogs) on Forest Service
lands that are the highest priority to remove for forest health improvement and to otherwise
achieve the Forest Service's land management objectives. GSNR staff will then solicit and
negotiate with potential end-users for this material (e.g., biomass power facilities, sawmills,
biochar producers, etc.), who would purchase the material if made available at market rates. If
feasible, GSNR will verify the applicable market rate for the material in the end-user's area by
obtaining no less than three quotations, to ensure best value. It is anticipated that any appraisal of
material value by the Forest Service under this agreement will typically be guided by the price
negotiated with the end-user and any price quotations obtained as provided in this paragraph.

Once an interested end-user has been identified for the high-priority material, and the market rate
has been established, GSNR and the Forest Service will collaborate to develop amendments to
this Technical Proposal, the Financial Plan, and other appendices to memorialize and approve the
details for the specific transportation project, including any prescriptions, maps, and other
technical criterial for the removal and transportation activities (including any ancillary chipping
or similar processing), where applicable. The Forest Service will promptly review and approve
the above-described amendments, including performing best approach and best value review in
accordance with this agreement.

Once the amendments to this agreement have been approved and signed, GSNR will enter into a
contract with the end-user for the purchase of the material at the determined market rate. The
purchase contract may provide for GSNR to remove and deliver the material to the end-user, or
for the end-user to remove and deliver the material themselves. In either case, the market price of
the material will offset the removal and delivery costs billed under this agreement. If removal
and delivery work is further subcontracted, either by GSNR or the end-user, those services will
be competitively procured (no less than three quotations) if feasible to ensure best value. It is the
intent of this agreement that any contract requirements or procurement requirements applicable
to work under this agreement shall be implemented in the subcontracts awarded by GSNR or the
end-user under this paragraph. All work will be performed in accordance with the specifications
set forth in this agreement and the approved amended appendices, as described above.

The net costs for removal and delivery of the material (including any ancillary chipping or
similar processing), consisting of the removal and delivery costs, including GSNR's approved
direct and indirect costs for program administration, less the market rate paid by the end-user,
will be billed to the Forest Service in accordance with the approved amended appendices, as
described above. These net costs may be invoiced as a reimbursement to GSNR or may be
requested by GSNR in advance as provided in this agreement and applicable regulations.

Transportation costs do not include any capital investments, repairs, fabrication, or fines. GSNR
will work closely with the Forest Service, end-users, and service work contractors to develop a
log/load accountability system that is transparent and ensures fiscal and resource accountability.

Details for each activity can be found in Appendix E: Schedule of Items. GSNR will implement
all activities consistent with Forest Service specifications as described in Appendix F and all
guidelines for operations as described in Appendix G of this Stewardship Agreement, as
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hereafter amended.

Quality Control

GSNR personnel or other representatives designated in writing, will provide oversight and
quality control for service work conducted as part of this project. GSNR will maintain
responsibility for the management of the provisions in this Stewardship Agreement. GSNR and
Forest Service will conduct periodic inspections of ongoing service work operations according to
a schedule and method mutually agreed prior to starting work on the project activities. Any
deviations from the agreement discovered by GSNR, including resource damage or other
performance issues, will be immediately reported to the Forest Service and dealt with in an
appropriate manner.

For agreed to items, GSNR and their contractors and subcontractors, as applicable, will meet
with the Forest Service before the implementation of each task to discuss specifications and
expectations for the end result of each task.

Per Forest Service specifications, GNSR will designate in writing any authority designated to
another partner, contractor or representative. GSNR will observe field implementation until the
contractor/subcontractor demonstrates an understanding of the specifications and desired future
conditions. If the Forest Service (FS) cannot approve, accept, or sign off on agreements or
actions within the specified timeframe for FS response, GSNR will be given authority to
approve, accept, or sign off on all agreements and actions identified as a GSNR responsibility.
All action and agreement decisions made by GSNR are considered final and agreed to by the FS,
except under instances of gross negligence.

With respect to the management of this Stewardship Agreement, the Forest Service and GSNR
will coordinate and agree to: accept all contractual requirements on a contract area payment unit,
request contractor’s records, agree to minor changes, approve revision of proposal, modify this
Stewardship Agreement, approve modifications to operating schedule, suspensions of work, shut
down contractor’s equipment for emergencies and agree on rates, and require further actions by
contractor for firefighting.

GSNR and/or its designated representative will mark and include the residual material designated
for removal and transportation in accordance with the approved amended appendices, as
described here, bill contractor for advanced deposits, and accept specific work on a contract area
payment unit.

With respect to the management of this Stewardship Agreement, GSNR will approve contract
term extensions, authorize contract terms for delays, and delay, interrupt or terminate contracts.

GSNR will maintain records of Stewardship Agreement work and activities and make them
available to the designated Forest Service Technical Specialist, as requested.

For all tasks, the Forest Service and GSNR will cooperatively conduct inspections to ensure
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compliance for meeting future desired conditions. If the Forest Service conducts an inspection,
all findings will be provided to GSNR. The Forest Service will not directly work with the
contractors/subcontractors. All directions and corrective actions will go through GSNR. The
Forest Service and GSNR will ensure that each completes an inspection at least once a month.

Implementation Supervision

Forest Service representatives will work directly with GSNR. The responsibility of working with
the contractors/subcontractors to correct any issues will be the responsibility of the GSNR and/or
GSNR representative designated in writing.

As a unit or activity is completed, GSNR and the Forest Service will conduct a final inspection
before closing the unit. Final inspection results will be provided to both GSNR and the Forest
Service.

Equipment

GSNR and the Forest Service will jointly agree upon equipment that will be utilized by
contractors/subcontractors. It is anticipated that the equipment utilized on the project will be like
equipment used on activities across Region 5.

Production Capabilities
Production capabilities will be determined by GSNR and the Forest Service.
Capability and Past Performance

Capability and past performance will be a major variable in selection of contractors and/or
subcontractors performing removal and transportation service work. Award will be based upon
past performance, quality of references, experience, and price. The Forest Service will
collaborate with GSNR and end-users, when applicable, in this selection process.

End-Users and Subcontractors

End-users for residual material and subcontractors performing removal and transportation service
work will be selected by GSNR and/or the end-user (under contract with GSNR) and approved
by the Forest Service.

Service Work Methods and Utilization of Materials

Methods for the removal and transportation service work hereunder will be jointly agreed to by
GSNR and the Forest Service. Prescriptions and methods are briefly described in Appendix E, as
hereafter amended. Residual material specifications are described in Appendix F and all
guidelines for operations are described in Appendix G of this Stewardship Agreement, both as
hereafter amended.

Page 30 of 61 (Rev. 12-13)

30



=o0:T

= o =
x = §
o S5 S
cCal
T
S [ ]

2 58 5 sE ¢ 3
® =5 £ £ =0 3
=R L2 2 2 298 oy © O 8 Qo9
51 53 5 g5 gf eBf3 £5%3 5 gt
o2 ] S 8§<5vw So&w

5L B8 % B B8 LofP 929
59 £¢ & & o3 528 588

© =
oS0 G 4
£80 ° o
2358 © S @O
3col £ st §
E o
22 &
e5 £
o= &

24-SA-11052000-056
Appendix C-1

S %._igmw(w‘\rﬂ\\N‘

by
i

a1 [ 1]
= Q\A@ \\N\ u = ] i
” : M. 1

=
]
V%
3\
\ 3> /, S\ f/'
ST (O )

w 2 ﬁwvvvv_wy ,

-

£ > A =
\

} \
35 Nowd. N
/(! \

— = , &
) \' Z
A\ \ N
\\ f

aﬁ )

i

mﬁ

e

vv%.\\ =

)

\
QA

A

=

:&\

b

=

=

Vv

ol
N\ M
v .f'ﬂ N
S N
0 , Weow¥
A
2

S a——
—
/14

vh\ll\)ih m:

) 23
qlrznumuli H

gccssvsoC °
SSEc.o08

sZEs5e <)
=S85 3 ow °o%

.....
E45 s5EEE
£2E SosEC




: Golden State Natural Resources
2 A Stewardship Agreement Map
@ o Placerville Ranger District
" 6 Eldorado National Forest
S 560 Page 2 of 3
520, z Unit 1
Unit 2
Deck Location

£205 Site Specific Protection Measures,

Cultural, No Ground Disturbance

3
o

Site Specific Protection Measures,
Cultural Linear Feature

- W 1 O

Q

Site Specific Protection Measures,
Botany Invasive

Site Specific Protection Measures,
Botany Sensitive

5000 Site Specific Protection Measures,

Lava Cap, Virtual Boundary,
Not Flagged on Ground

[©)

N2

"
ALY

Protection Measures for Animals,
LOP: February 15 to September 15

~
N

Protection Measures for Aquatics,
LOP: ***See Special Note

PO
s

Protection of Improvements,
Recreation Sites

Bl lee

i
<
7(@
o
e
% 3
&Y
2 (RN
-1

Protection of Improvements, Fences
Protection of Improvements, Gates

Protection of Improvements,
Motorized Trail

LA
Al
ONNE
F |
1
1
‘\
‘\
W@ @=Z7N
x
1]
x

Streamcourse Buffers,
100 feet on either side unless

J ”~ otherwise designated on ground
W) Lo’ *=+See Special Note
S s T “g Streamcourse Buffers,
7 H 25 feet on either side unless
a7 & otherwise designated on ground
o= oF=T - i *=+See Special Note
c reTa ) 4 N
3 ) 1 3 @ Protection of Improvements, Waterhole
P
O ) z . Protection of Land Survey
& Monuments
D
6 6 ) 7 = N ] oOther Ownership
PRL Pid N
D G ) o ks NE2 X\ KT %
- N z §;
. I’ \\ 4 ol 2 1 §
XN @ g 2 i
= S v’
=N Gl 24-SA-11052000-056
. 0
- S Appendix C-2
"’
g \0 m/_r X S C7
\ 4
Lel A4
‘\ g
o
¥ . : B S A e X
O == .
2 37 Z =2 / CA-1 Sites
4 7 == / ‘CA- sites are not shown on this map.
wees g e e oo
. i = == N g o )
- A
5= . 0 1,000 2000 3,000 4,000
5 5 Special Note — Feet
A /;\N *Cultural: sensitive area with directional felling, Pmc"n";"i‘ln" e:'A‘rE :“"";‘:ﬂu
2 N g ‘\’ % il 5200~ full suspension, equipment reach capabilities, — _,_, = ppro
~ LS NPT and monitoring by archaeologist. 5 i"“ A
% L N o - 22
s . '
S 7 s A Limited O Period (LOP) restricting all r g L
e o work activities at or below the 4500-foot elevation would be B
= & 2 = THER O~/ implemented from 1st fall frontal system depositing a
\ lkin la =T ~ \ minimum of % inch of rain between October 15th through
W, ) == April 15th. Activities may resume after a 72-hour drying
74E25 period. The LOP may be lifted in locations where sufficient
XA 5000—__—=1 survey data demonstrate the absence of CRLF or suitable
4600 breeding habitat. -
= NN 5 I X
X .\.\ Sens 3 & = Required removal of material
X ~ J \. within streamcource buffers unless otheriwse agreed. - ‘. vy

R_SAMap_No_Arc.mxd



ources
ment Map
District

| Forest

—0:T

atural Res

Golden State Nat
Stewardship Agre:

Placerville Range
Page 3 of 3
Appendix C-3

Eldorado Nation

mu
=)
s 2
< a
= mN.h
1

24-SA-11052000-056

.ﬁ,%m

i

—8o3 £
=238 =
® S5 s

M

TN

by Bk
b b
-

o U | @@ A TS

N> A@/ﬁvwﬂv@r\

%//mm\\ @
.

Cl
—

\

C

. “.zi \\\ ;
v > .‘ J .WMK\\\\A}/\M

[\

QU

«q)

< LYW=
s w\\%\g




U.S. Forest Service

Appendix D

Financial Plan Matrix:

USFS
Partner

Agreement No.:

24-SA-11052000-056

Agreement No.:

Project Name:

Regamal- Fuel-s_Red-uction
and
Restoration Projects

Stewardship Agreement Financial Plan

Note: All columns may not be used. Use depends on source and type of contribution(s).
e ——

OMB 059

FS CONTRIBUTIONS PARTNER CONTRIBUTIONS (1)
(a) (b) (©) (d) (e)
Cash
COST ELEMENTS Noncash to Noncash (2) In-Kind Other Federal )
(Direct Costs) Partner TOTAL

Salaries/Labor $120,000.00f  $209,600.00§ $0.00 $0.00 $0.00 $329,600.00§
fTravel $0.00 $82,000.00§ $0.00 $0.00 $0.00 $82,000.004
JEquipment $0.00 $0.008 $0.00 $0.00 $0.00 $0.004
JSupplies/Materials $0.00 $0.00§ $0.00 $0.00 $0.00 $0.00§
fPrinting $0.00 $0.00§ $0.00 $0.00 $0.00] $0.00§
fother $0.00] $2,759,068.208 $0.00 $0.00 $0.00 $2,759,068.204
[Contracted Stewardship Work $0.00 $0.00f $0.00 $0.00 $0.00 $0.00§

Subtotal $120,000.00]  $3,050,668.208 $0.00 $0.00 $0.00 $3,170,668.20§
II-’artner Indirect Costs $305,066.808 $0.00 $305,066.80)
[FS Overhead Assessment $19,200.00 | $19,200.05I
jTotal $139,200.00§ $3,355,735.00§ $0.00] $0.00 $0.00] $3,494,935.00)

Matching Costs Determination rVaIue of Goods for Services $9,146.89)

Total Forest Service Share = (9) |Project Grand Total $3,504,081.89

(a+b)/(f) = (9) | 1

Other Federal Contribution = (h)

(e)/(f) = (h) 0.00%

Total Federal Share = (i)

(g+h) = (i) | 100.00%

Total Partner Share (T)

(c+d)/(f) = (j) 0.00%

Total (k)

(i+j) = (k) 100.00%

(1) Partner contributions should be documented in the initial financial plan and can be revised as actual costs
are incurred towards project completion (which can be the same or less than the initial rate- never more).
Partner invoices should always be based on actual costs.

(2) Partner preaward costs may be counted toward cost-share, but will not be reimbursed. These costs should
be properly documented and allowable per administrative requirements. Costs will not be accepted as match
prior to notification of proposal acceptance by the Regional Forester (FSH 1509.11 72.61 (5)).

(3) Project grand total equals total value of goods for services plus the financial plan total.
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Forest Product (Goods) for Services

The Goods for Services worksheet auto-fills the
financial plan and crosswalk.

FOREST
SERVICE PARTNER
Goods for Services| Value of Forest Services
Column Amounts Product Exchanged for
Must Equal (Appraisal) (1)] Product Value
(2
Total $9,146.89 $9,146.89

(1) Enter total value of Forest Products included in Appendix F that will be exchanged for service work. Auto-fill to
FP (cell G26) & Crosswalk (cell G36).

(2) Enter total value of services included in Schedule of Items that will be exchanged for product. Auto-fill to
Crosswalk (cell K36).

FSH 1509.11, 72.62 — Type of Work (Stewardship)

Stewardship End-Results Contracting (Stewardship Agreement) authorizes the Forest Service to enter into

agreements for projects that accomplish the following land management goals that may include, among other things:

1. Road and trail maintenance or obliteration to restore or maintain water quality;

2. Soil productivity, habitat for wildlife and fisheries, or other resource values;

3. Setting of prescribed fires to improve the composition, structure, condition, and health of timber
stands or to improve wildlife habitat;

4. Removing vegetation or other activities to promote healthy forest stands, reduce fire hazards, or
achieve other land management objectives;

5. Watershed restoration and maintenance;

6. Restoration and maintenance of wildlife and fish habitat; and

7. Control of noxious and exotic weeds and reestablishing native plant species.

NOTE: Stewardship credits will be established for all stewardship service work items listed in the Schedule of Items.
Stewardship credits are reported earned when service unit is completed and accepted by the Forest Service. Earned
stewardship credits are exchanged for forest products removed at the value designated in the SPA at Appendix F - Timber
Rates. Earned stewardship credits that exceed the product value are paid for with federal funds. Only identify here the total
amount of services which will be exchanged for product value. These amounts can change over the course of agreement
operations. Volume adjustments for product value are documented on FS-2400-66 and changes to Services on Progress
Reports (PRSC/PRSP).
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FS Agreement No:
Partner Agreement No:
Project Name:

Through Modification No:

24-SA-11052000-056

Regional Fuels Reduction and Restoration Projects

FINANCIAL PLAN CROSSWALK - CUMULATIVE AGREEMENT ACTIVITY
[Instructions: Complete this form when forest products will be exchanged for services.]

Breakdown of Breakdown of Breakdown of Breakdown of
Item s N . Unit Price (not Services to be paid ) ) Services to be Units
No: Rescrptic goit Quantity to exceed rate) jiotal for with Forest Sevices Soicea paid for with Completed Bata
Service Funds Partner Cost-Share Other Federal Product Value
Stewardship Items (1): (1) (1)
Grizzly Flat ProdEct Removal
Cull Log and Biomass
1.1 |Removal/Transportation tons 91,469 $ 30.00 $2,753,215.09 $2,744,068.20 $9,146.89
Acre $0.00
Pile $0.00
Mile $0.00
Partner Indirect Costs (3) % $305,066.80 $305,066.80
Support Activities:  (2) Enter In ATSA (1)
Cannot Use Retained}
Receipts
A |Project Setup/Salaries Job $209,600.00 $209,600.00
B |Travel Job $82,000.00 $82,000.00
C |Project Oversight Job $15,000.00 $15,000.00
D |Prescription Writing Unit $0.00
E |Job Training Hour $0.00
F  |Multi-Party Monitoring Job $0.00
|Partner Indirect Costs (3) % $0.00
TOTAL: $3,364,881.89 $3,355,735.00 $0.00 $0.00 $9,146.89
Overview
FP _Column (a): Forest Service Noncash (In-house) |
Other items on the FP not carried onto the Crosswalk (e.g. Preaward Costs)
Project Grand Total (4) $3,504,081.89 |
[Forest product total value: $9,146.89] I Services Exchanged total value: $9,146.89]

(1) Enter total of services to be paid for with Forest Service funds or product value into ATSA as total Stewardship Credit Limit.

(2) Support activities should directly advance the objectives of the project. These activities are funded from Forest Service funds (not retained receipts) or partner contributions.
(3) Partner Indirect Costs may be incorporated into unit rates or a separate line item. Documentation of the rate must be submitted by the partner to the Forest Service for approval.
(4) Project grand total on Crosswalk equals cumulative grand total on financial plan(s).

NOTE: Stewardship credits will be established for all stewardship service work items listed in the Schedule of Items. Stewardship credits are reported earned when service unit is completed and accepted by the
Forest Service. Earned stewardship credits are exchanged for forest products removed at the value designated in the SPA at Appendix F - Timber Rates. Earned stewardship credits that exceed the product value
are paid for with federal funds. Only identify here the total amount of services which will be exchanged for product value. These amounts can change over the course of agreement operations. Volume

adjustments for product value are documented on FS-2400-66 and changes to Services on Progress Reports (PRSC/PRSP).
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WORKSHEET FOR
FS Non-Cash Contribution Cost Analysis Column

Use this worksheet to perform the cost analysis that supports the lump sum figures provided in the
matrix. NOTE: This worksheet auto populates the relevant and applicable matrix cells.

Cost element sections may be deleted or lines may be hidden, if not applicable. Line items may be
added or deleted as needed. The Standard Calculation sections provide a standardized formula for
determining a line item's cost, e.g. cost/day x # of days=total, where the total is calculated
automatically. The Non-Standard Calculation sections provide a write-in area for line items that require
a calculation formula that is other than the standardized formulas, e.g. instead of salaries being
calculated by cost/day x # of days, costs may be calculated simply by a contracted value that is not
dependent on days worked, such as 1 employee x $1,200/contract= $1,200. Be sure to review your
calculations when entering in a Non-Standard Calculation, and provide a brief explanation of units used
to make calculation, e.g. '1 month contract,’ on a line below the figures.

Salaries/Labor |
Standard Calculation

Job Description | |Cost/Day [# of Days | | Total

Regional Program Management $800.00 50.00 $40,000.00

Forest Program Management $800.00 50.00 $40,000.00

Project Inspection $800.00 50.00 $40,000.00

[Total Salaries/Labor [ |  $120,000.00|

Travel |

Standard Calculation

Travel Expense |[Employees |Cost/Trip |# of Trips | | Total

[Total Travel [ | $0.00]
Equipment |

Standard Calculation

Piece of Equipment [# of Units |Cost/Day |# of Days | | Total

|Total Equipment [ | $0.00]

Supplies/Materials |
Standard Calculation
Supplies/Materials | |# of Items |Cost/ltem | Total

[Total Supplies/Materials | | $0.00]

Other Expenses |
Standard Calculation
ltem | |# of Units |Cost/Unit | |Total

[Total Other [ | $0.00]

Subtotal Direct Costs $120,000.00
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| Forest Service Overhead Costs

[Current Overhead Rate |Subtotal Direct Costs | [ [Total |
16.00% $120,000.00 $19,200.00
[Total FS Overhead Costs | | $19,200.00|

TOTAL COST

$139,200.00
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WORKSHEET FOR
FS Cash to the Cooperator Cost Analysis Column

Use this worksheet to perform the cost analysis that supports the lump sum figures provided in the matrix. NOTE: This

Cost element sections may be deleted or lines may be hidden, if not applicable. Line items may be added or deleted as
needed. The Standard Calculation sections provide a standardized formula for determining a line item’s cost, e.g.
cost/day x # of days=total, where the total is calculated automatically. The Non-Standard Calculation sections provide a
write-in area for line items that require a calculation formula that is other than the standardized formulas, e.g. instead of
salaries being calculated by cost/day x # of days, costs may be calculated simply by a contracted value that is not
dependent on days worked, such as 1 employee x $1,200/contract= $1,200. Be sure to review your calculations when
entering in a Non-Standard Calculation, and provide a brief explanation of units used to make calculation, e.g. '1 month
contract,' on a line below the figures.

Salaries/Labor |

Standard Calculation
Job Description | [Cost/Day |# of Days  |Total
Support Activities (2) - A Project set-up/Salaries

Task 2.1 - Communication with Contractors and End

Users TR $880.00 10.00 $8,800.00
Task 2.2 - Subtask 2a - RFP Development TR $880.00 10.00 $8,800.00
AW $1,480.00 10.00 $14,800.00
AR $1,200.00 10.00 $12,000.00
Task 2.2 - Subtask 2b - RFP Solicitation TR $880.00 10.00 $8,800.00
AR $1,200.00 5.00 $6,000.00
Task 2.2 - Subtask 2c - RFP Review TR $880.00 20.00 $17,600.00
AR $1,200.00 5.00 $6,000.00
CF $1,960.00 5.00 $9,800.00
Task 2.2 - Subtask 2d - RFP Negotiation and Execution TR $880.00 20.00 $17,600.00
AR $1,200.00 5.00 $6,000.00
CF $1,960.00 5.00 $9,800.00
PB $2,200.00 5.00 $11,000.00
Task 2.3 - Consultation with Forest Service TR $880.00 10.00 $8,800.00
AR $1,200.00 5.00 $6,000.00
CF $1,960.00 5.00 $9,800.00
Task 2.4 - Financial Reporting (monthly and quarterly) TR $880.00 5.00 $4,400.00
AR $1,200.00 10.00 $12,000.00
MD $1,280.00 10.00 $12,800.00
Task 2.5 - Metrics Development and Tracking TR $880.00 5.00 $4,400.00
AR $1,200.00 5.00 $6,000.00
Task 2.6 - Communications TR $880.00 5.00 $4,400.00
cJ $800.00 5.00 $4,000.00
[Total Salaries/Labor | [ $209,600.00|
Travel |
Standard Calculation
Travel Expense _ |Employees |Cost/Trip [# of Trips  [Total
Support Activites (2) B Travel
GSNR Staff Travel expenses TR $800.00 20.00 $16,000.00
GSNR Staff Travel time TR $300.00 20.00 $6,000.00
Subcontractors - Travel time LC/ICT $300.00 60.00 $18,000.00
Subcontractors - Travel expenses LC/CT $700.00 60.00 $42,000.00

[Total Travel [ [ $82,000.00]
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Equipment

Standard Calculation

Piece of Equipment |# of Units

|Cost/Day |# of Days  |Total

[Total Equipment |

Supplies/Materials

[ $0.00]

Standard Calculation

Supplies/Materials |

|# of Item

s [Cost/ltem  |Total

[Total Supplies/Materials |

Other Expenses

[ $0.00]

Standard Calculation

Item |

|# of Units [Cost/Unit  |Total

Support Activites (2) - C Project Oversight
Subcontractors - Task 2.7 - Estimates LC/CT

120.00 $125.00 $15,000.00

[Non-Standard Calculation

Stewardship Item 01 - Felled Material Removal/Transport
1.1 Cull Log and Biomass Removal/Transport Tons

91,468.94 $30.00 $2,744,068.20

[Total Other [

[ $2,759,068.20]

Subtotal Direct Costs $3,050,668.20
| Cooperator Indirect Costs |
Rounded to match the total $% amount in agreement
[Current Overhead Rate |Subtotal Direct Costs [Total
10.00% $3,050,668.20 $305,066.80
[Total Coop. Indirect Costs | |  $305,066.80|
TOTAL COST $3,355,735.00
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WORKSHEET FOR

Cooperator Non-Cash Contribution Cost Analysis Column

Use this worksheet to perform the cost analysis that supports the lump sum figures provided in the matrix.
NOTE: This worksheet auto populates the relevant and applicable matrix cells.

Cost element sections may be deleted or lines may be hidden, if not applicable. Line items may be added

or

deleted as needed. The Standard Calculation sections provide a standardized formula for determining a line

item's cost, e.g. cost/day x # of days=total, where the total is calculated automatically. The Non-Standard

Calculation sections provide a write-in area for line items that require a calculation formula that is other than the
standardized formulas, e.g. instead of salaries being calculated by cost/day x # of days, costs may be calculated
simply by a contracted value that is not dependent on days worked, such as 1 employee x $1,200/contract=
$1,200. Be sure to review your calculations when entering in a Non-Standard Calculation, and provide a brief

explanation of units used to make calculation, e.g. '1 month contract,’ on a line below the figures.

Salaries/Labor |
Standard Calculation
Job Description | |Cost/Day |# of Days | | Total

[Non-Standard Calculation

[Total Salaries/Labor | [

$0.00]

Travel |

Standard Calculation

Travel Expense |Employees |Cost/Trip |# of Trips | [Total

[Non-Standard Calculation

|Total Travel | [

$0.00]

Equipment |

Standard Calculation

Piece of Equipment |# of Units  |Cost/Day |# of Days | | Total

[Non-Standard Calculation

|Total Equipment | [

$0.00]

Supplies/Materials |

Standard Calculation

Supplies/Materials | |# of Items | Cost/ltem | Total

[Non-Standard Calculation

|Total Supplies/Materials | [

$0.00]

Printing |

Standard Calculation

Paper Material | |# of Units [Cost/Unit | | Total

[Non-Standard Calculation
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| Total Printing |

$0.00|

Other Expenses |

Standard Calculation

Item | [# of Units [Cost/Unit | [Total

[Non-Standard Calculation

[Total Other | | $0.00|
Subtotal Direct Costs $0.00
| Cooperator Indirect Costs [
[Current Overhead Rate  [Subtotal Direct Costs |Total |
$0.00 $0.00
[Total Coop. Indirect Costs | [ $0.00|

TOTAL COST $0.00
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24-SA-11052000-056
APPENDIX E
SCHEDULE OF ITEMS AND SPECIFICATIONS - Initial Project

Schedule of Items
(Complete table to include the project items.)

SCHEDULE OF ITEMS:
[tem Description Unit of | Quantity | Unit Price Total
Number Measure $ $
1 Grizzly Flat Product
Removal
1.1 Cull Log and Biomass
Removal/Transportation Tons | 91,469 $30.00 $2,744,068.20

SPECIFICATIONS._ /By item number, describe the type of work, i.e., slash treatment, weed
treatments, etc. and the corresponding specifications.]:

Item 1: Grizzly Flat Product Removal

Item 1.1: Cull Log and Biomass Removal/Transportation

See Appendix B (“Technical Proposal”), “Plan of Operation” for specifications. GSNR will
identify and contract with sawmills or other wood products industry participants for the purchase
of these residual materials at market rate, in accordance with the procedures set forth in
Appendix B. Service work for the removal of these previously felled materials from forest lands
and transportation to the end-user will likewise be performed by subcontractors as set forth in
Appendix B.

Associated work with this item includes the following:

Road maintenance (blading and watering). See Appendix F10-b.

Piling and or decking residual slash for Forest Service burning or disposal.

Purchaser shall pile, scatter, yard, construct fire lines or otherwise treat slash defined in
specifications below, within designated areas. Work required of Purchaser shall be in
accordance with the following slash plan and specifications, and the Project Area Map.
Vegetative debris larger than 1 inch in diameter outside bark and 3 feet long resulting from
Purchaser's Operations, other than Construction Slash, is Logging Slash. Measures to be taken

by Purchaser for treatment of Logging Slash are set forth below unless otherwise agreed in
writing.
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Forest Service and Purchaser shall jointly develop a schedule for completion of slash treatment
on the various portions of Sale Area prior to Purchaser's Operations.

Removing may be substituted for treatment of any other specified method.

By agreement in writing, certain slash may be left for fuelwood. When the specified treatment is
by a combination of methods, Logging Slash not treated by one of the methods shall be treated
by the other(s).

PILING SPECIFICATIONS. All piles shall be reasonably compact and free of soil to facilitate
burning and shall be constructed of such size and at such distance from trees so that burning shall
not result in unnecessary damage to residual timber. Such Logging Slash shall be bucked into
lengths not exceeding ten feet prior to piling. Piles shall be located a distance of at least twice
their height in feet from the outer edge of tree crowns or snags. Piles shall be no less than four
feet in height or greater than 10 feet in height. Material extending three feet or more outside the
edge of a pile shall be trimmed. An eight-foot fuel break shall be cleared of all but fine material
around each Machine Pile and an 18 inch wide Fireline shall be cleared to mineral soil around the
outer ring of the fuel break. For hand piles, Purchaser shall construct a Fireline cleared to mineral
soil and at least 3 feet wide around each pile. In areas where there is a potential for burning
material to roll, fire lines, including those for Machine Piles, shall be trenched on the downhill side
of each pile to adequately prevent material from crossing fire lines. Trenches shall be constructed
by hand unless otherwise agreed.
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24-SA-11052000-056
APPENDIX F
Material/Product Removal Specifications

The material/product specifications set forth in this Appendix are Forest Service standard
provisions covering a wide range of stewardship activities, some of which may be applicable to
removal and transportation activities under the RMSP. The particular specifications applicable to
each additional removal and transportation project will be set forth in amendments/modifications
to this Appendix approved for that project as set forth above.

F.1 — Location and Area -

This Approx. 800 acres more or less are  [T9N, R13E, Sections 11, 13, 14, 23, 24, 25,
Stewardship located in: 27,28, 33, 34, 36, T9N, R14E, Sections 4, 5,
Project Area 7-10, 14, 15, 19, 21, 28-30, 32, 33, MDM,
of: [Eldorado County
F.2 -Volume Estimate and Utilization Standards.
Minimum Specifications
Merchantable Tree |Piece Required to be Removed
Diameter Diameter Net
Breast | Number Inside
High of Bark at [Merch.
(d.b.h.) |Minimum | Length |Small End| Factor
Estimated | Unit of Pieces v
Species Product Quantity |Measure| (inches) | per Tree (feet) (inches)
Combined Softwood Cull Logs 91,469 Tons NA NA 10 6 NA
Combined Softwood Biomass Un- Tons NA NA 8 4 NA
estimated
Total Quantity 91,469+

1/ Enter Merchantability Factor (Merch. Factor) or Net Scale in % of Gross Scale, whichever is appropriate.

F.3- High Stumps.
Species Product Maximum Stump Height

(inches)

N/A N/A N/A

F.4- Timber Rates. (Scaled)

Required
Cutting Rate of | Deposit per
Unit | Approx. Unit of | Payment unit of
Number | Acres Species Product | Quantity | Measure | $/UOM measure
01 Combined Softwood Cull Logs 91,469 Tons $0.10
and biomass
Page 33 of 61 (Rev. 12-13)
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F.5 - Timber Rates. (Tree Measurement) — N/A

Required
Payment Deposit per
Unit | Approx. Unit of Total Payment
Number | Acres Species Product Quantity | Measure Payment Unit

F.6 - Timber Designations. Timber designated for cutting shall be confined to the Stewarship
Project Area. No undesignated timber shall be cut without prior notification to and approval of
the Forest Service. Prescriptions/timber designations are included later in this subsection. N/A

Number Acres

Clearcutting Units

Specified Road Clearing
Overstory Removal Units
Understory Removal Units
Individual Trees
Incompletely Marked Timber

F.7 - Cutting Unit Boundary Designation. The boundaries of cutting units are designated as
shown in the following table. The trees used for boundary designation are not to be cut.

Cutting Unit Paint Color Designation
N/A N/A N/A

F.8 Tree Designation/Prescriptions.

Decked Logs at identified landings within Project Area shown on Project Area Map.

F.9- Control of Operations. Under this Agreement, “Partner’s Operations™ shall include
activities of or use of equipment of Partner, Partner’s employees, agents, contractors, Sub-
contractors, or their employees or agents, acting in the course of their employment in operations
hereunder on National Forest lands or within Forest Service protection boundary (unless acting
under the immediate supervision of Forest Service). Partner’s Operations shall be conducted in a
workmanlike and orderly manner. The timing of required Forest Service designation of work on
the ground and the performance of other Forest Service work shall not be such as to cause
unnecessary delay to Partner.

F.10 - Roads. GSNR is authorized to construct and maintain roads, bridges, and other
transportation facilities, as needed for conducting treatments on National Forest and other lands
where Forest Service has such authority. As used in this Supplemental Project Agreement,
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“construct” includes “reconstruct.”

F.10-a— Specified Roads.
Name and Date of Governing Road
Specifications: N/A

Approx. |Sheet Numbers| Performance Responsibility

Project Design | Length and Const.
Road No. Name Class |(mi./km.)| Approval Date| Survey | Design Staking
N/A

F.10-b - Road Maintenance Requirements. GSNR shall maintain roads in accordance with the
following Road Maintenance Requirements. Additional roads will be added to the maintenance
schedule with future modifications as necessary.

Road Maintenance Requirements Summary

Applicable Pre Haul / During Haul / Post Haul
Termini Road Maintenance Specifications
Road From To Miles 811* | 812*

9N45 1.7 P P

P = Partner Performance Item, D = Deposit to Forest Service, D3 = Deposit to Third Party

*Standard Road Maintenance Specification Requirements for T-811 Blading and T-812
Dust Abatement will be provided to GSNR by the Forest Service prior to commencement of
project.

E10-c - Ilse of Roads By the Partner. GSNR’s use of existing roads identified on Stewardship

Project Area Map by the following codes is prohibited or subject to restrictive limitations, unless
agreed to otherwise:

Code Use Limitations
X Hauling prohibited
R Hauling restricted
U Unsuitable for hauling prior to completion of agreed reconstruction
P Use prohibited
A Public use restriction
\\ Regulation waiver

Roads coded A will be signed by the Forest Service to inform the public of use restrictions.
GSNR's use of roads coded R, A, or W shall be in accordance with the following restrictions:

Page 35 of 61 (Rev. 12-13)
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rc oa
Road Termini Map Description of
Number Road Name From To Legend Restrictions
N/A

F.11— Scaling Instructions and Specifications.

Name and Date of Governing
Instructions:

FSH 2409.11a, National Forest Cubic Log Scaling
Handbook, as amended and supplemented. Governing

instructions for products contained in E.2.

F.12— Scaling Services.

Standard
Estimated
Unit of Cost per Unit
Species Product Measure | Site and Geographic Location Method $
Combined Cull Logs Tons | See F.1 of this Appendix Weight N/A
Softwood and biomass

F.13 - Advance Deposits. GSNR agree(s) to make advanced deposits in advance of cutting.

These deposits may be in the form of cash, acceptable payment bond, earned stewardship credit
or any combination thereof. Advanced deposits will be in such amounts as to maintain an
unobligated balance sufficient enough to cover the value of timber to be cut. Forest Service and
GSNR will agree on a systematic approach to provide sufficient advanced deposits.

If the credit balance in the IRSA is less than the amount due for timber, the Forest Service will

suspend all or any part of GSNR’s operations until payment or acceptable payment guarantee is
received.

F.14- Title Passage.

Scaled. All right, title, and interest in and to any included timber shall remain with the Forest
Service until it has been cut, scaled. and removed from the Stewardship Project Area or other
authorized cutting area, and paid for, at which time title shall then vest with GSNR. Timber cut
under cash deposit or acceptable payment guarantee shall be considered to have been paid for.
Title to any included timber that has been cut, scaled and paid for, but not removed from the
Stewardship Project Area or other authorized cutting area by GSNR on or prior to the
termination date, shall remain with the Forest Service.

N/A Tree Measurement. All right, title, and interest in and to any included timber shall remain
with the Forest Service until it has been measured, paid for, and removed from the Stewardship
Project Area or other authorized cutting area, at which time title shall then vest with GSNR.
Timber cut under cash deposit or acceptable payment guarantee shall be considered to have
been paid for. Title to any included timber that has been measured and paid for, but not
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removed from the Stewardship Project Area or other authorized cutting area by GSNR on or
prior to the termination date, shall remain with the Forest Service.

F.15- Liability.

Liability for Loss. If Included Timber is destroyed or damaged by an unexpected event that
significantly changes the nature of Included Timber, such as fire, wind, flood, insects, disease, or
similar cause, the party holding title shall bear the timber value loss resulting from such
destruction or damage; except that such losses after removal of timber from the Stewardship
Project Area, but before scaling, shall be borne by GSNR at current rates and Required Deposits.
Deterioration or loss of value of salvage timber is not an unexpected event.

In the event Included Timber to which Forest Service holds title is destroyed, GSNR will not be
obligated to remove and pay for such timber. In the event Included Timber to which Forest
Service holds title is damaged, the Forest Service shall make an appraisal to determine for each
species the difference between the appraised unit value of Included Timber immediately prior to
the value loss and the appraised unit value of timber after the loss. Current rates in effect at the
time of the value loss shall be adjusted by differences to become the redetermined rates. There
shall be no obligation for the Forest Service to supply, or for GSNR to accept and pay for, other
timber in lieu of that destroyed or damaged. This Subsection shall not be construed to relieve
either party of liability for negligence.

Limited Liability for Operations Fires.

Maximum Amount of GSNR's Obligation per Operation's Fire. Entry should be
determined as follows and rounded up to the nearest $100. The minimum amount
will be $1,000.00.

[(1) x (2)] x (5) = Maximum Amount of Cooperator’s Obligation per Operations
Fire. Round up to the next $100.

(1) Equals the number of workers normally required to operate the size of
proposed project.

20 Workers
(2) Equals the daily (12 hour) wage rate for semi-skilled (AD-C) firefighter.
$19.72 /Hr. x 12 hours = $ 236.64

(3) Equals the number of days normally required to control and mop up such
fires to a point where control lines can reasonably be expected to hold
under foreseeable conditions. Minimum is one day and maximum is 10.

Cooperator’s Obligation per Operations Fire:
Maximum Amount: $ 23,700
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F.16 — Use of Timber

(a) This Agreement is subject to the Forest Resources Conservation and Shortage Relief Act of
1990, as amended (16 USC 620, ef seq.).

(b) Except for NONE determined pursuant to public hearing to be surplus, unprocessed Included
Timber shall not be exported from the United States nor used in direct or indirect substitution for
unprocessed timber exported from private lands by Partner or any person as defined in the Act
(16 USC 620e).

(c) Timber in the following form will be considered unprocessed:

(1) Trees or portions of trees or other roundwood not processed to standards and
specifications suitable for end product use;

(ii) Lumber, construction timbers, or cants intended for remanufacturing not meeting
standards defined in the Act (16 USC 620¢); and

(iii) Aspen or other pulpwood bolts exceeding 100 inches in length.

(d) Unless otherwise agreed in writing, unprocessed Included Timber shall be delivered to a
domestic pro-cessing facility and shall not be mixed with logs intended for export.

(e) Prior to award, during the life of this SPA and for a period of 3 years from Termination Date,
Partner shall furnish to Forest Service, upon request, records showing the volume and geographic
origin of unprocessed timber from private lands exported or sold for export by Partner or
affiliates.

(f) Prior to delivering unprocessed Included Timber to another party, Partner shall require each
buyer, ex-changee, or recipient to execute an acceptable agreement that will:

(1) Identify the Federal origin of the timber;

(i) Specify domestic processing for the timber involved;

(iii) Require the execution of such agreements between the parties to any subsequent
transactions involving the timber;

(iv) Require that all hammer brands and/or highway yellow paint must remain on logs
until they are either legally exported or domestically processed, whichever is applicable; and

(v) Otherwise comply with the requirements of the Act (16 USC 620d).

(g) No later than 10 days following the execution of any such agreement between Partner
and another party, Partner shall furnish to Forest Service a copy of each such agreement. Partner
shall retain, for 3 years from Termination Date, the records of all sales, exchanges, or
dispositions of all Included Timber.

(h) Upon request, all records dealing with origin and disposition of Included Timber shall
be made available to Contracting Officer.

(1) For breach of this Subsection, Forest Service may terminate this SPA and take such
other action as may be provided by statute or regulation, including the imposition of penalties.
When terminated by Forest Service under this Subsection, Forest Service will not be liable
forany Claim submitted by Partner relating to the termination.
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APPENDIX G
GUIDELINES FOR OPERATIONS

The Guidelines for Operations set forth in this Appendix are Forest Service standard provisions
covering a wide range of stewardship activities, some of which may be applicable to removal and
transportation activities under the RMSP. The particular Guidelines applicable to each removal
and transportation project will be set forth in amendments to this Appendix approved for that
project as set forth above.

The following Guidelines for Operations apply to activities under this Stewardship Agreement,
when relevant to the project. These guidelines are intended to clarify the expectations of the
parties related to these specific areas of operations.

1. Stewardship Project Area Map (Map). This is the boundary of the Stewardship Project
Area as shown in Appendix C and designated on the ground by the Forest Service to meet the
anticipated needs of the parties. The following are identified on the Map:

a) Identified patented claims.

b) Boundaries of all harvest and stewardship treatment units.

¢) Diameter limits for overstory and understory removal units.

d) Areas where leave trees are marked to be left uncut.

e) Specified roads.

f) Sources of base course, surface rock, and rock riprap listed in the Schedule of Items.
g) Roads where log hauling or use is prohibited or restricted.

h) Roads and trails to be kept open.

i) Improvements to be protected.

j)  Locations of known wildlife or plant habitat and cave resources to be protected.
k) Locations of areas known to be infested with specific invasive species of concern.
1) Maximum stump heights when more than one height is listed by areas.

m) Skidding or yarding methods.

n) Streamcourses to be protected.

0) Locations of meadows requiring protection.

p) Locations of wetlands requiring protection.

q) Locations of temporary roads to be kept open.

r) Payment units, if required.

2. Use of Roads by the Partner. GSNR is/are authorized to use existing National Forest
system roads and specified roads. The Parties will determine that such use will not cause
damage to the roads or National Forest resources.

3. Plan of Operations for Roads. Annually, prior to start of operations, GSNR will prepare a
supplement to the Technical Proposal that shall include a schedule of proposed maintenance
and construction progress and a description of planned measures to be taken to provide
erosion control for work in progress, including special measures to be taken on any segments
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of construction not substantially completed prior to periods of seasonal precipitation or
runoff. GSNR shall submit a revised schedule when they propose a significant deviation
from the progress schedule. Prior to beginning construction on any portion of specified roads
identified as sensitive on plans, the parties shall agree on the proposed method of
construction and maintenance.

. Protection of Residual Trees. GSNR’s operations shall not unnecessarily damage young
growth or other trees to be reserved.

. Safety. GSNR’s operations shall facilitate the Forest Service’s safe and practical inspection
of GSNR’s operations and conduct of other official duties on the Stewardship Project Area.
GSNR has/have all responsibility for compliance with safety requirements for GSNR's
employees.

When operations are in progress adjacent or on Forest Service controlled roads and trails
open to public travel, GSNR shall furnish, install, and maintain all temporary traffic controls
that provide the user with adequate warming of hazardous or potentially hazardous
conditions associated with operations occurring in the area. The parties shall agree to a
specific traffic control plan prior to commencement of work. Devices shall be appropriate to
current conditions and shall be covered or removed when not needed.

During periods of general recreation activity within Stewardship Project Area or vicinity, the
Forest Service may restrict road construction, timber cutting, yarding, and other harvesting
operations to days other than Saturdays, Sundays, and holidays.

LOGGING AND MAINTENANCE OPERATIONS SIGNING STANDARDS

All signs must be manufactured & installed as specified in the FHWA "Manual on
Uniform Traffic Control Devices" (MUTCD) & FS publication "Standards for Forest
Service Signs & Posters"( EM 7100-15).

SIGN STANDARDS

SHAPE & COLOR: Generally, signs for logging and maintenance operations are either

diamond-shaped or rectangular. All signs are reflective orange background with black

legend and border unless shown otherwise. Handpainted, homemade signs are not legal.
Fluorescent paint is not reflectorized.

SUBSTRATE: Sign substrate material may be High Density Overlay (HDO) Plywood,
Aluminum, Fiberglass Reinforced Plastic, Corrugated Plastic or Roll-up Fabrics.

SIGN SIZE: Sign size is a factor of speed and MUTCD & FS standards. Where
conditions of speed, volume, or special hazard require greater visibility or emphasis,
larger signs should be used. Minimum sizes for the most common signs can be found in
Figure 4. Refer to the EM-7100-15 for additional sign sizes.
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LEGEND: All lettering shall be Series "C" alphabet, conforming to Standard Alphabets
for Highway Signs. Letter size is also a function of speed - use letter size and word
messages as specified in MUTCD and EM-7100-15.

SIGN PLACEMENT

Signs are to be installed in locations as agreed to in the traffic control plan. All signs are to be
removed, covered, or folded when operations are not in progress or the sign message is not
applicable. Signs should generally be located on the right-hand side of the roadway. When
special emphasis is needed, signs may be placed on both the left and right sides of the road. Sign
message shall be clearly visible to road users, mounted on posts or portable sign stands.

HEAVY
LATERAL CLEARANCE LS
From the edge of the road - 2 foot minimum, where
slope limits to less than 6 feet. 6-12 foot preferred. 500 —
HEIGHT 6. 12 FEET
Minimum of 7 feet, o <4 = A
measured from the bottom of the sign to the Gl L s z
near edge of the travelway. The height to the & = r
bottom of a supplemental sign mounted below 5 ©
the primary sign will be 6 feet. g %7 %
e R
Figure 1: Sign Placement
Dimensions
85"::‘;::;15 Decelaration to lilfat;‘]i-[ advisory speed
speed MPH
PLACEMENT DISTANCE non % e
Signs must be located 100-500 feet prior to the activity, S na
(both ends if a through road) and maintained at that distance. ¥ o 100
This distance is based on speed. Refer to Figure 2, Table II-1, 7o s
MUTCD, a portion of which is reproduced here, to determine % s s s
correct placement distance. 60 575 S50 500 400 300
65 650 625 575 500 375

Figure 2: A Portion of MUTCD TABLE II-1
SIGN SUPPORTS

POSTS: Signs are to be mounted on separate posts. Supplemental signs such as Speed Advisory plates
are to be mounted on the same post as the primary sign. Do not mount signs on trees or other signs.
Posts may be wood, metal, carsonite or similar material. Where sign supports cannot be sufficiently
offset from the road edge, supports will meet breakaway standards. Single wood posts with less than 24
square inches do not require breakaway design.

TEMPORARY/PORTABLE SUPPORTS: Portable supports may be used for short-term, short-duration,
and mobile conditions. MUTCD defines this time period as one work shift, 12 hours or less. All portable
supports must meet MUTCD standards, including breakaway. These must be a minimum of 1 foot above
the road surface or more if visibility requires it.
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Figure 3: Examples of Temporary/Portable Supports
SIGNS

The following signs meet the intent of the Safety standard. This is not a complete listing of signs that
may be needed.

s 2
ROAD LOGGING ( END
CONSTRUCTIO END OPERATIONS LOGGING
NEXT 5 MILES CONSTRUCTION NEXT 5 MILES | OPERATIONS J

z
END

BLASTING
ZONE J

FG20-1-48* FG20-2-48 FG20-3-42* FG20-3a-42

Fw22-3-30

RO
MACHINERY )

500 FEET

BLASTING
ZONE
1000 FT

FW20-1-30%* W21-3-30* FW21-4a-30 FW11-7-24 W22-1-36*
NEXT 35
7 MILES M.P.H.
FW8-6-24 FW11-9a-24 W7-3a-24* W13-1-18** W20-7aP-
24%*
* Specify Distance ** Specify
Speed

Page 42 of 61 (Rev. 12-13)

54



: FS-1500-21c (VER. 05/24)
QS/DA Forest Service OMB No. 0596-0217

U.S. DEPARTMENT OF AGRICULTURE EXP: 05/31/2027

/4 NN\

BM-L-O BM-R-O

Barricade Markers (See MUTCD for length and stripe size)

6. Safety (Timber Hauling). GSNR shall secure all products transported by truck with at least
two chain or cable wrappers over the load, such wrappers being securely fastened to
effectively contain every bolt or log in at least two places.

7. Accident and Injury Notification. GSNR shall notify Forest Service of any lost time
personal injury accident or any accident or vandalism resulting in personal property damage
over $400 in value that occurs as a result of or is associated with GSNR’s Operations.

GSNR shall notify Forest Service within 8 hours of any personal injury accident. For
vandalism and personal property accidents, GSNR shall notify Forest Service at the same
time notification is given to the state and local law enforcement authorities.

GSNR shall take all reasonable measures after an accident or vandalism event to preserve the
scene of the incident and provide information to facilitate a Forest Service investigation.

8. Sanitation and Servicing. GSNR shall take all reasonable precautions to prevent pollution
of air, soil, and water by GSNR’s operations. Precautions shall include if facilities for
employees are established on the Stewardship Project Area, they shall be operated in a
sanitary manner. The parties shall agree to the cleanup and restoration of a polluted site.
GSNR shall maintain all equipment operating on Stewardship Project Area in good repair
and free of abnormal leakage of lubricants, fuel, coolants, and hydraulic fluid. GSNR shall
not service tractors, trucks, or other equipment on National Forest lands where servicing is
likely to result in pollution to soil or water. GSNR shall furnish oil-absorbing mats for use
under all stationary equipment or equipment being serviced to prevent leaking or spilled
petroleum-based products from contaminating soil and water resources. GSNR shall remove
from National Forest lands all contaminated soil, vegetation, debris, vehicle oil filters
(drained of free-flowing oil), batteries, oily rags, and waste oil resulting from use, servicing,
repair, or abandonment of equipment.

9. Prevention of Oil Spills. If GSNR maintain(s) storage facilities for oil or oil products on the
Stewardship Project Area, GSNR shall take appropriate preventive measures to ensure that
any spill of such oil or oil products does not enter any stream or other waters of the United
States or any of the individual States. If the total oil or oil products storage exceeds 1,320
gallons in containers of 55 gallons or greater, GSNR shall prepare a Spill Prevention Control
and Countermeasures Plan. Such plan shall meet applicable EPA requirements (40 CFR
112), including certification by a registered professional engineer. GSNR shall notify the
Forest Service and appropriate agencies of all reportable (40 CFR 110) spills of oil or oil
products on or in the vicinity of the Stewardship Project Area that are caused by GSNR’s
employees, agents, contractors or their employees or agents, directly or indirectly, as a result
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10.

11.

12.

13.

of GSNR’s operations. GSNR will take whatever initial action may be safely accomplished
to contain all spills.

Hazardous Substances. GSNR shall notify the National Response Center and Forest
Service principal contact of all releases of reportable quantities of hazardous substances on or
in the vicinity of the Stewardship Project Area that are caused by GSNR’s employees, agents,
contractors or their employees or agents, directly or indirectly, as a result of GSNR’s
operations, in accordance with 40 CFR 302.

Washing Equipment. In order to prevent the spread of noxious weeds into the Stewardship
Project Area, GSNR shall be required to clean all off-road logging and construction
equipment prior to entry on to the Stewardship Project Area. This cleaning shall remove all
soil, plant parts, seeds, vegetative matter, or other debris that could contain or hold seeds.
Only logging and construction equipment so cleaned and inspected by GSNR will be allowed
to operate within the Stewardship Project Area. All subsequent move-ins of equipment to the
Stewardship Project Area shall be treated in the same manner as the initial move in. “Off-
road equipment” includes all logging and construction machinery, except for log trucks, chip
vans, service vehicles, water trucks, pickup trucks, cars, and similar vehicles.

GSNR shall employ whatever cleaning methods are necessary to ensure that off-road
equipment is free of noxious weeds. Equipment shall be considered free of soil, seed, and
other such debris when a visual inspection does not disclose such material. Disassembly of
equipment components or specialized inspection tools is not required.

As agreed upon, GSNR shall inspect equipment at cleaning location, and provide
documentation of inspection to the Forest Service.

New infestations of noxious weeds, of concern to Forest Service and identified by either
GSNR or Forest Service, on the Stewardship Project Area or on the haul route, shall be
promptly reported to the other party. GSNR and Forest Service shall agree on treatment
methods to reduce or stop the spread of noxious weeds when new infestations are found. A
current list of noxious weeds of concern to Forest Service is available at each Forest Service
office.

Conduct of Logging. Unless otherwise specifically provided herein, GSNR shall fell trees
designated for cutting and shall remove the portions that meet Utilization Standards, prior to
acceptance of work for completion of logging and stewardship projects. Forest Service may
make exceptions for occasional trees inadvertently not cut or trees or pieces not removed for
good reason, including possible damage to forest resources or gross economic
impracticability at the time of removal of other timber.

Felling and Bucking. Felling shall be done to minimize breakage of included timber and
damage to residual timber. Unless agreed otherwise, felling shall be done by saws or shears.
Bucking shall be done to permit removal of all minimum pieces. GSNR may buck out cull
material when necessary to produce pieces meeting utilization standards. Such bucked out
material shall contain a minimum amount of sound wood, not in excess of the net scale in
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14.

15.

16.

17.

18.

19.

20.

21.

22.

percentage of gross scale, or based on the merchantability factor. If necessary to assess
extent of defect, GSNR shall make sample saw cuts or wedges.

Felling in Clearings. Insofar as ground conditions, tree lean, and shape of clearings permit,
trees shall be felled so that their tops do not extend outside clearcutting units, construction
clearings, and areas of regeneration cutting.

Stump Heights. Stumps shall not exceed, on the side adjacent to the highest ground, the
maximum heights set forth in Appendix E except that occasional stumps of greater heights
are acceptable when GSNR determine(s) that they are necessary for safe and efficient
conduct of logging. Unless otherwise agreed, GSNR shall re-cut high stumps so they will
not exceed heights specified in F-14 and shall dispose of severed portions in the same
manner as other logging debris. The stump heights shown in Appendix F were selected with
the objective of maximum reasonable utilization of the timber, unless the Map shows special
areas where stump heights are lower for aesthetic, land treatment, or silvicultural reasons.

Bucking Lengths. Trees shall be bucked in various lengths to obtain the greatest utilization
of material meeting utilization standards.

Limbing. GSNR shall cut exposed limbs from products prior to skidding, as necessary to
minimize damage to the residual stand during skidding. GSNR may leave uncut those limbs
that cannot be cut with reasonable safety.

Skidding and Yarding. Methods of skidding or yarding specified for particular areas, if
any, are indicated on the Map. Outside clearcutting units and construction clearings, insofar
as ground conditions permit, products shall not be skidded against reserve trees or groups of
reproduction and tractors shall be equipped with a winch to facilitate skidding.

Rigging. Insofar as practicable, needed rigging shall be slung on stumps or trees designated
for cutting.

Landings and Skid Trails. Location of all landings, tractor roads, and skid trails shall be
agreed upon prior to their construction. The cleared or excavated size of landings shall not
exceed that needed for efficient skidding and loading operations.

Arches and Dozer Blades. Skidding tractors equipped with pull-type arches or dozer blades
wider than tractor width or C-frame width, whichever is greater, shall not be used in residual

timber outside clearcutting units and other authorized clearings, except on constructed tractor
roads or landings, unless there is written agreement that residual timber will not be damaged

materially by such use.

Protection of Streamcourses. GSNR’s Operations shall be conducted to prevent debris
from entering streamcourses, except as may be authorized under paragraph (d). In event
GSNR cause(s) debris to enter streamcourses in amounts that may adversely affect the
natural flow of the stream, water quality, or fishery resource, GSNR shall remove such debris
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as soon as practicable, but not to exceed 2 days, and in an agreed manner that will cause the
least disturbance to streamcourses.

a) Culverts or bridges shall be required on Temporary Roads at all points where it is
necessary to cross Streamcourses. Such facilities shall be of sufficient size and design and
installed in a manner to provide unobstructed flow of water and to minimize damage to
streamcourses. Trees or products shall not be otherwise hauled or yarded across
streamcourses unless fully suspended.

b) Wheeled or track-laying equipment shall not be operated in streamcourses, except at
crossings agreed to by GSNR and the Forest Service or as essential to construction or
removal of culverts and bridges.

¢) Flow in streamcourses may be temporarily diverted only if such diversion is necessary
for GSNR’s planned construction and Forest Service gives written authorization. Such
flow shall be restored to the natural course as soon as practicable and, in any event, prior
to a major storm runoff period or runoff season.

23. Erosion Prevention and Control. GSNR’s operations shall be conducted reasonably to
minimize soil erosion. Equipment shall not be operated when ground conditions are such
that excessive damage will result. GSNR shall adjust the kinds and intensity of erosion
control work done, to ground conditions and weather conditions and the need for controlling
runoff. Erosion control work shall be kept current immediately preceding expected seasonal
periods of precipitation or runoff.

Prior to periods of accelerated water runoff, especially during the spring runoff and periods
of heavy rainfall, GSNR shall inspect and open culverts and drainage structures, construct
special cross ditches for road runoff, and take other reasonable measures needed to prevent
soil erosion and siltation of streams.

Unless otherwise agreed in writing, GSNR shall complete erosion prevention and control
work, including streamcourse protection, within 15 calendar days after completion of
skidding and/or yarding operations for each landing.

Designation of on the ground work shall be done as promptly as feasible unless it is agreed
that the location of such work can be established without marking on the ground.

During periods of accelerated water runoff, especially during the spring runoff and periods of
heavy rainfall, GSNR shall inspect and open culverts and drainage structures, construct
special cross ditches for road runoff, and take other reasonable measures needed to prevent
soil erosion and siltation of streams.

When operations are active, erosion control work will be kept current and will be completed as
soon as practicable.

24. Protection of Improvements. So far as practicable, GSNR shall protect specified roads and
other improvements (such as roads, trails, telephone lines, ditches, and fences):
a) Existing in the operating area,

Page 46 of 61 (Rev. 12-13)

58



: FS-1500-21c (VER. 05/24)
QS/DA Forest Service OMB No. 0596-0217

U.S. DEPARTMENT OF AGRICULTURE EXP: 05/31/2027

25.

26.

27.

28.

29.

30.

31.

b) Determined to have a continuing need or use, and
¢) Designated on the Map.

GSNR shall keep roads and trails needed for fire protection or other purposes and designated
on the Map reasonably free of equipment and products, slash, and debris resulting from
GSNR’s operations. GSNR shall make timely restoration of any such improvements
damaged by GSNR’s operations and, when necessary because of such operations, shall move
such improvements.

Meadow Protection. Reasonable care shall be taken to avoid damage to the cover, soil, and
water in meadows shown on the Map. Vehicular or skidding equipment shall not be used on
meadows, except where roads, landings, and tractor roads are approved. Unless otherwise
agreed, trees felled into meadows shall be removed by endlining. Resulting logging slash
shall be removed where necessary to protect cover, soil, and water.

Wetlands Protection. Wetlands requiring protection under Executive Order 11990 are
shown on the Map. Vehicular or skidding equipment shall not be used in such wetlands,
except where roads, landings, and tractor roads are approved.

Temporary Roads. As necessary to attain stabilization of roadbed and fill slopes of
temporary roads, GSNR shall employ such measures as outsloping, drainage dips, and water-
spreading ditches. After a temporary road has served GSNR’s purpose, GSNR shall give
notice to the Forest Service and shall remove bridges and culverts, eliminate ditches,
outslope roadbed, remove ruts and berms, effectively block the road to normal vehicular
traffic where feasible under existing terrain conditions, and build cross ditches and water
bars, as staked or otherwise agreed to. When bridges and culverts are removed, associated
fills shall also be removed to the extent necessary to permit normal maximum flow of water.

Temporary Roads to Remain Open. All bridges and culverts shall remain in place and
ditches shall not be eliminated on Temporary Roads, shown as “Remained Open on the Map.
All drainage structures shall be left in functional condition.

Landings. After landings have served GSNR’s purpose, GSNR shall ditch and slope them to
permit water to drain or spread. Unless agreed to otherwise, cut and fill banks around
landings shall be sloped to remove overhangs and otherwise minimize erosion.

Skid Trails and Fire Lines. GSNR shall construct cross ditches and water-spreading
ditches on tractor roads and skid trails, where needed to prevent erosion. By agreement,
GSNR may use other comparable erosion control measures, such as backblading skid trails,
in lieu of cross ditching.

Current Operating Areas. Where logging, road construction, or other stewardship project
work is in progress but not completed, unless agreed to otherwise, GSNR shall, before
operations cease annually, remove all temporary log culverts and construct temporary cross
drains, drainage ditches, dips, berms, culverts, or other facilities needed to control erosion.
Such protection shall be provided, for all disturbed, unprotected ground that is not to be
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32.

33.

34.

35.

36.

disturbed further prior to end of operations each year, including roads and associated fills,
tractor roads, skid trails, and fire lines. When weather permits operations, GSNR shall keep
such work on any additional disturbed areas as up to date as practicable.

Erosion Control Structure Maintenance. During the period of this Stewardship
Agreement, GSNR shall provide maintenance of soil erosion control structures constructed
by GSNR until they become stabilized, but not for more than one year after their
construction.

Slash Disposal. GSNR’s timing of product removal and preparatory work shall not
unnecessarily delay slash disposal. Specific slash disposal measures to be employed by
GSNR are stated in Appendix E.

Scaling. Scaling includes:

a) Various volume determination methods, such as log rule, sampling, measuring, linear
measuring, counting, weighing, or another method or combination of methods;

b) Various sites, such as truck Scaling stations, rollways, weighing stations, woods
landings, water Scaling stations, or other sites.

¢) Various geographic locations.

Scaling Services. Scaling services shall be performed by Forest Service personnel or parties

under contract to Forest Service, except that weighing services may be performed by

personnel or parties approved by the Forest Service. Scaling shall be provided in accordance

with the instructions and specifications in Appendix F. Scalers shall be currently certified to

perform accurate Scaling services. The scaling services provided shall be selected

exclusively by the Forest Service. Scaling services may be continuous, intermittent, or

extended.

a) Continuous scaling services is scaling at one site five (5) 8-hour shifts a week, exclusive
of Sundays and Federal holidays.

b) Intermittent scaling services are non-continuous scaling services.

c¢) Extended scaling services are scaling services exceeding continuous scaling services and
may include Sundays and designated Federal holidays.

As mutually agreed to by the parties, the Forest Service may provide other services, such as
but not limited to grading, tagging, or marking of Scaled logs.

Scaling Location. The Forest Service shall provide scaling services at the scaling site(s)
shown in Appendix F. The Scaling site(s) shown in Appendix F normally will be a non-
exclusive site where more than one National Forest GSNR may be served. GSNR may
request, in writing, an alternate scaling site, such as at a private mill yard, private truck ramp,
or a privately operated log transfer facility. The Forest Service may approve an alternate
scaling site, when the Forest Service determines that scaling conditions at an alternate site are
acceptable. Such conditions shall include at a minimum:

a) Scaler safety and comfort,
b) Product accountability and security,
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37.

38.

c) Facilities and practices conducive to accurate and independent Scaling, and
d) The ability to provide for remote check Scaling.

Upon approval of an alternate scaling site, the Forest Service and GSNR shall enter into a
written memorandum of agreement governing Scaling at that alternate location. GSNR
agree(s) that Forest Service personnel or persons under contract with the Forest Service shall
perform scaling services at an alternative scaling site. In no instance shall GSNR perform
scaling services.

Scaling Adjustments. The Forest Service shall check the accuracy of the scaling performed
on National Forest logs. Scaling will be satisfactory if performed within the accuracy
standards in governing instructions identified in Appendix F. In the event the Forest Service
check scale(s) shows a variance in net scale in excess of the allowable variance, an
adjustment to volume reported scaled may be made by the Forest Service. Such adjustment
will be based on the difference between Forest Service check Scale(s) and original Scale for
Stewardship Agreement volume Scaled within the adjustment period. The volume to which
this difference will be applied will be:

a) One-half of the volume Scaled between the last satisfactory check Scale and the first
unsatisfactory check Scale or, if a period of 120 days or more occurs without Scaling
National Forest timber for stumpage, the adjustment will be applied to 100 percent of the
volume Scaled after this period and

b) 100 percent of the volume Scaled between unsatisfactory check Scales and

c) One-half of the volume Scaled between the last unsatisfactory check Scale and the next
satisfactory check Scale, or if no satisfactory check Scale is completed and a period of
120 days or more occurs without Scaling of National Forest timber for stumpage, the
adjustment will be applied to 100 percent of the volume Scaled since the last
unsatisfactory check Scale.

Adjustments may increase or decrease the original Scaled volume. Adjustments will be

applied to Integrated Resource Account to correct charges for Included Timber, plus

deposits, Scaled during the adjustment period.

Weighing Services. Weighing services for stumpage payment purposes may be provided by
either public or privately owned and operated weighing facilities. A “Weighing Services
Agreement,” approved by the Forest Supervisor, must be executed at each weighing facility
providing weighing services.

Scales used to weigh National Forest products for payment purposes must be a currently
certified scale in accordance with State law and be capable of weighing the entire load of
logs in a single operation. The weighing of less than the entire load or weighing two loads at
once is prohibited. Unless otherwise agreed, the minimum sized weighing facility shall be a
60-ton capacity scale with a 10 foot by 70 foot platform or larger. The weighmaster must
work in a position where it is possible to verify that the truck wheels are on or off the scales.
Weighing facilities shall meet the following minimum requirements:

a) Be an electronic design,

b) Use electronic load cells or have a fully enclosed and sealed weigh-beam,

c) Have digital weight meters sealed with a seal approved by the State,
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39.

40.

41.

d) Have a zero interlocking device on the printer,

e) Have an automatic zero-setting mechanism,

f) Have an automatic motion-detecting device,

g2) Be shielded against radio or electromagnetic interference, and

h) Have a date and time stamp and gross and tare weights that print electronically with each
weighing. The Forest Service may waive electronic printing for public or third party
weighing facilities. GSNR shall bear all charges or fees for weighing services.

Presentation for Scaling. GSNR shall present products so that they may be Scaled in an
economical and safe manner.

Accountability. When Scaling is performed away from Stewardship Project Area, products

shall be accounted for in accordance with Forest Service written instructions, as follows:

a) GSNR shall plainly mark or otherwise identify products prior to hauling;

b) Forest Service shall issue removal receipts to GSNR;

c) GSNR shall assign a competent individual at the landing to complete removal receipts
and attach them to each load of products removed from Stewardship Project Area;

d) Removal receipts shall be returned to Forest Service at periodic intervals;

e) When products are in transit, the truck driver shall possess or display removal receipt
and show it upon request as evidence of authority to move products;

f) The scaler’s portion of removal receipt shall be surrendered at point of Scaling, the
unloading point, or as requested by Forest Service; and

g2) GSNR shall notify Forest Service of lost or off-loaded logs and their location within 12
hours of such loss. GSNR shall not place products in storage for deferred Scaling until
an accountability system has been agreed to in writing for a stated period.

Route of Haul. As part of the annual Operating Schedule, GSNR shall furnish a map
showing the route of haul over which unscaled products will be transported from the
Stewardship Project Area to the approved Scaling location. Such route of haul shall be the
shortest, most economical haul route available between the points.

Upon advance written agreement, other routes may be approved. All unscaled products

removed from Stewardship Project Area shall be transported over the designated routes of

haul. GSNR shall notify Forest Service when a load of products, after leaving Stewardship

Project Area, will be delayed for more than 12 hours in reaching Scaling location.

GSNR shall require truck drivers to stop, if requested by Forest Service, for the following

reasons:

a) For accountability checks when products are in transit from Stewardship Project Area to
the designated Scaling location or

b) For a remote check Scale when products are in transit after being truck Scaled at the
designated Scaling location.

GSNR and Forest Service shall agree to locations for accountability checks and remote check
Scales in advance of haul. Such locations shall be established only in areas where it is safe to
stop trucks. The Forest Service shall notify GSNR of the methods to be used to alert truck
drivers of an impending stop.
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42.

43.

44,

Product Identification. Before removal from the Stewardship Project Area, unless the
Forest Service determines that circumstances warrant a written waiver or adjustment, GSNR
shall:

a) Hammer brand all products that are eight (8) feet or more in length and one-third (1/3) or
more sound, on each end that is seven (7) inches or more in diameter.

b) West of the 100th meridian, paint with a spot of highway-yellow paint all domestic
processing products that are eight (8) feet or more in length and one-third (1/3) or more
sound, on each end that is seven (7) inches or more in diameter. Each paint spot must be
not less than three (3) square inches in size.

The Forest Service shall assign brands and, if the Stewardship Project Area is within a State
that maintains a log brand register, brands shall be registered with the State. GSNR shall use
assigned brand exclusively on logs under this Stewardship Agreement until Forest Service
releases brand. GSNR will furnish and apply highway-yellow paint of a lasting quality (oil-
base or equivalent).

All hammer brands and/or highway-yellow paint must remain on logs until they are
domestically processed. GSNR shall replace identifying marks if they are lost, removed, or
become unreadable. GSNR may remanufacture products into different log lengths. Except
for logs remanufactured as part of the mill infeed process immediately before processing,
remanufactured products must be rebranded with the assigned Stewardship Agreement brand
and repainted with highway-yellow paint, unless otherwise agreed to in writing by the Forest
Service Representative. For such remanufactured products, Forest Service may approve use
of a brand to be used exclusively as a catch brand, in lieu of the assigned Stewardship
Agreement brand.

Scaling Lost Products. The volume of lost products shall be determined by the best
methods currently available, using data from the records for the period in which the loss
occurred or the most applicable period if loss should occur substantially after cutting. In the
absence of specific information indicating size or species of lost products, species
distribution and volume for entire truckloads shall be assumed to be the same as the average
volume Scaled per truck during the report period, and for individual products it shall be
assumed that the volume and species were the average volume of the highest priced species
Scaled during the report period.

Scaling Lost Sample Loads. If Scaling is being done by sampling loads of logs, GSNR
shall present such sample loads for Scaling by Forest Service. If loads of logs selected to be
sample Scaled are placed in the decks before they are Scaled, they will be considered as lost
sample loads. It will be difficult, if not impossible, to determine the volume and species
contained in such loads for payment purposes. Therefore, lost sample loads will be deemed
to have a Scale volume and species composition equal to that of the highest value load Scaled
during the sampling period, as established by Forest Service. If no sample loads were Scaled
during the period, the Scale data for the high valued load will be taken from the most current
preceding sampling period with Scale. Sample loads lost as a result of Forest Service actions
shall be treated as non-Scaled loads.
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45. Scale Reports. The Forest Service shall provide GSNR a copy of Forest Service scaler’s
record, if requested in writing.

46. Fire Precautions and Control.

a)

b)

d)

Plans. Prior to initiating GSNR’s operations during Fire Precautionary Period, GSNR
shall file with Forest Service a Fire Prevention and Control Plan providing for the
prevention and control of fires on the Stewardship Project Area and other areas of
GSNR’s Operations. Such plan shall include a detailed list of personnel and equipment
at GSNR disposal for implementing the plan.

Fire Precautions. Specific fire precautionary measures listed in this Appendix shall be
applicable during GSNR’s Operations in “Fire Precautionary Period” described. The
dates of Fire Precautionary Period may be changed by agreement, if justified by unusual
weather or other conditions. Required tools and equipment shall be kept in serviceable
condition and immediately available for fire fighting at all times during GSNR’s
operations in Fire Precautionary Period.

Substitute Precautions. The Forest Service may authorize substitute measures or
equipment, or waive specific requirements by written notice, if substitute measures or
equipment will afford equal protection or some of the required measures and equipment
are unnecessary.

Emergency Precautions. The Forest Service may require the necessary shutting down
of equipment on portions of GSNR’s Operations, as specified by the emergency fire
precautions schedule. Under such conditions, after GSNR cease(s) active operations,
GSNR shall release for hire by Forest Service, if needed, GSNR’s shutdown equipment
for fire standby on the Stewardship Project Area or other areas of GSNR’s Operations
and personnel for fire standby or fire patrol, when such personnel and equipment are not
needed by GSNR for other fire fighting or protection from fire. Equipment shall be paid
for at fire fighting equipment rates common in the area or at prior agreed rates and, if
GSNR request(s), shall be operated only by personnel approved by GSNR. Personnel so
hired shall be subject to direction and control by Forest Service and shall be paid by
Forest Service at fire fighting rates common in the area or at prior agreed rates.

Fire Precautionary Period and Fire Precautions. Specific fire precautionary
measures are set forth below. Upon request of Forest Service, GSNR shall permit and
provide an individual to assist in periodic testing and inspection of required fire
equipment. GSNR shall promptly remedy deficiencies found through such inspecting
and testing.

1. The following requirements shall apply during the period April 1 — December 31
and during other such periods as specified by Forest Service.

2. Regional Fire Precautions shown below:
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C7.2# - SPECIFIED FIRE PRECAUTIONS. (06/2012)

Purchaser or a designated Purchaser’s Representative shall certify compliance
with specific Timber Sale Contract and California Public Resources Code (CPRC)
fire precautionary measures in B7.1 Plans, C7.2# and C7.22%. Certification
shall be provided prior to starting operations during Fire Precautionary Period
and shall be updated as needed.

Listing of specific fire precautionary measures in the following subsections is
not intended to relieve Purchaser in any way from compliance with State fire

laws covering fire prevention and suppression equipment applicable to
Purchaser's Operations.

Upon request of Forest Service, Purchaser shall permit and assist in periodic
testing and inspection of required fire equipment.

The following definitions shall apply to C7.2# and C7.22%:

Active Landing:

A location Purchaser is skidding logs into, or performing

other operations such as delimbing, log manufacturing, and chipping logs.
Except for EV and E days, loading logs or stockpiled chips only on a
cleared landing does not constitute an Active Landing.

Hot Saw: A harvesting system that employs a high-speed (>1100 rpm)
rotating felling head (i.e., full rotation lateral tilt head).

Mechanical Operations: The process of felling, skidding, chipping,
shredding, piling, log processing and/or yarding which requires the use of
motorized power which includes, chainsaws, chippers, motorized carriages,
masticators, stroke delimbers, skidders etc.

Specific equipment requirements and fire precautionary measures are shown in
the following table and in C7.22#:

A. Fire Tools and

Equipment

Purchaser shall meet applicable parts of Section 4428 of the
CPRC.

Unless agreed otherwise, Fire tools kept at each Active Landing
shall be sufficient to equip all employees in the felling,
yarding, loading, chipping, and material processing operations
associated with each landing. Fire equipment shall include two
tractor headlights for each tractor dozer used in Purchaser's
Operations. Tractor headlights shall be attachable to each
tractor and served by an adequate power source. Fire tools shall
be kept in a sealed fire toolbox adjacent to the Active Landing
and readily accessible in event of fire.

Where cable yarding is used, Purchaser shall provide a size 0 or
larger shovel with an overall length of not less than 46 inches
and a serviceable 5-gallon backpack pump filled with water or a
fire extinguisher bearing a label showing at least a 4-A rating
must be within 25 feet of each tail and corner block.

Trucks, tractors/skidders, pickups and other similar mobile
equipment shall be equipped with and carry at all times a size
0 or larger shovel with an overall length of not less than 46
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B. Fire
Extinguishers

C. Spark
Arresters and

Mufflers

D. Power Saws

E. Fire
Supervisor & Fire

Patrolperson

inches and a 2-1/2-pound axe or larger with an overall length of
not less than 28 inches.

All required fire tools shall be maintained in suitable and
serviceable condition for firefighting purposes.

Purchaser shall equip each internal combustion yarder, fuel
truck, and loader with a (4-A:60-B:C) fire extinguisher for oil
and grease fires.

Skidders and tractors shall be equipped with a minimum 5-BC fire
extinguisher.

Fire extinguishers shall be mounted, readily accessible,
properly maintained and fully charged.

Purchaser shall equip all mechanized harvesting machines and log
processors with hydraulic systems, powered by an internal
combustion engine (e.g. masticator, chipper, feller/buncher,
harvester, forwarder, Hot Saw, stroke delimber, etc.), with at
least two 4-A:60-B:C fire extinguishers or an acceptable CAFS
substitute identified in Section K.

Except for tractors and other equipment with exhaust-operated
turbochargers, Purchaser shall equip each operating tractor and
any other internal combustion engine with an approved spark
arrester. There shall be no exhaust bypass on any system.

Spark Arresters shall be a model tested and approved under Forest
Service Standard 5100-la as shown in the National Wildfire
Coordinating Group Spark Arrester Guide, Volumes 1 and 2, and
shall Dbe properly mounted and maintained according to
manufacturer’s specifications.

Every motor vehicle subject to registration shall at all times
be equipped with an adequate exhaust system meeting the
requirements of the California Vehicle Code.

Each power saw shall be equipped with a spark arrester approved
and maintained in effective working order as identified in the
Spark Arrestor Guide in Section C. above and according to
applicable parts of CPRC Section 4442 or 4443. An Underwriters
Laboratories (UL) approved fire extinguisher containing a
minimum 14 ounces of fire retardant shall be kept with each
operating saw.

A size 0 or larger shovel with an overall length of not less
than 38 inches shall be kept with each gas can, but not more
than 300 feet from each power saw when used off cleared landing
areas.

Purchaser shall designate in the fire plan required by B7.1 and
furnish on Sale Area during operating hours a fire supervisor,
named in writing and authorized to act on behalf of Purchaser in
fire prevention and suppression matters.
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F. Seasonal
Permits

G. Clearing of

Fuels

H. Smoking
I. Reporting
Fires

Unless agreed otherwise, Purchaser shall furnish and designate
in writing, a Fire Patrolperson each operating day when Project
Activity Level C or higher is in effect. When on duty, the Fire
Patrolperson 1is required to patrol the operation for the
prevention and detection of fires, to take suppression action
where necessary and to notify Forest Service as required under
Sections I. Reporting Fires and L. Communications. This Fire
Patrol is required on foot, unless otherwise agreed.

By written agreement, one Fire Patrolperson may provide patrol
on this and adjacent projects or sales. No Fire Patrolperson
shall be required on Specified Road construction jobs except
during clearing operations unless otherwise specified.

Purchaser shall obtain written permits from Forest Service
before allowing welding, warming fires or burning, subject to
C7.22% - Emergency Precautions.

Purchaser shall clear away, and keep clear, fuels and logging
debris as follows:

Welding equipment and
stationary log
loaders, yarders and
other equipment listed
in California State
Law:

10 feet slope radius

Tail or corner
haulback blocks:

All running blocks on a cable
yarding operation shall be located
in the center of an area that is
cleared to mineral soil at least 15
feet in diameter.

Sufficient clearing to prevent line
from rubbing on snags, down logs and

Lines near, between or
above blocks:

other dead woody material.

All smoking shall be confined within a car, truck, crew rig or
other enclosed cab after 1:00 PM on Ev days and all hours on E
days (C7.22#). At other times, any smoking shall be done while
sitting in an area at least 3 feet in diameter, cleared of
flammable materials. Burning tobacco and matches shall be
extinguished before they are properly disposed.

As soon as feasible, but no later than 15 minutes after
discovery, Purchaser shall notify Forest Service of any fires on
Sale Area or along roads used by Purchaser.
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Tank Truck

Purchaser shall provide a water tank truck or trailer on or in

proximity to Sale Area during Purchaser's Operations hereunder
during Fire Precautionary Period unless otherwise agreed.

Tank truck or trailer shall contain at least 300 gallons of water
and comply with the following requirements:

(1)
at 175 pounds per square inch measured at the pump outlet.

Pump, which at sea level, can deliver 23 gallons per minute
Pumps

shall be tested on Sale Area by Forest Service using a 5/16 inch
orifice with a one inch in line test kit and shall meet or exceed
the pressure values identified in the following table for nearest
temperature and elevation:

Im
P

Sea
Leve

1000
Feet

2000
Feet

3000
Feet

4000
Feet

5000
Feet

6000
Feet

7000
Feet

8000
Feet

9000
Feet

10000
Feet

551179 23

174| 23

169| 23

165| 22

161| 22

157| 22

153| 22

150f 21

146| 21

142| 21

139| 21

70 |175| 23

171| 23

166 22

162| 22

158| 22

154 22

150f 21

147| 21

143| 21

139| 21

136| 20

85 [171] 23

168| 23

163| 22

159| 22

155| 22

151 21

147( 21

144| 21

140f 21

136| 20

133| 20

1

00(168| 23

164| 23

159 22

155| 22

152| 22

148| 21

144| 21

141 21

137( 20

133| 20

131| 20

The pump outlet
Standard Fire Hose thread.

w0
27

0
2 Yo

w0
2YQ

w0
217

]
[ 0]

w0
217

0
2 Yo

]
R Yo

0
2 Yo

0
2 Y

0
2 Yo

shall be equipped with 1-1/2
A bypass or pressure relief valve

shall be provided for other than centrifugal pumps.

segments longer than 50 feet,

inch National

(2) 300 feet of 3/4-inch inside diameter rubber-covered high-
pressure hose mounted on live reel attached to pump with no

of the couplings.

when measured to the extreme ends

Hose shall have reusable compression wedge

lightweight

couplings

(aluminum or
One end of hose shall be equipped with a coupling

female section and the other end with a coupling male section.

type 1-inch brass or
plastic).
The hose shall,

slipping of couplings,

with

the

nozzle

closed,

or other failures.

be

capable of
withstanding 200 PSI pump pressure without leaking, distortions,

(3) A shut-off combination nozzle that meets the following
minimum performance standards when measured at 100 P.S.I. at the
nozzle:
G.P.M. Horizontal
Range
Straight 10 38 feet
Stream
Fog Spray 6 - 20 N/A
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K. Compressed Air

Foam System
(CAFS)

L. Communications

(4) Sufficient fuel to run pump at least 2 hours and necessary
service accessories to facilitate efficient operation of the
pump.

(5) When Purchaser is wusing Hot Saws or Masticators an
additional 250 feet of light weight hose, approved by Forest
Service, shall be immediately available for use and be capable
of connecting to the 300 feet of hose and appurtenances in (2)
and (3) above.

(6) This equipment and accessories shall be deliverable to a
fire in the area of operations and is subject to the requirements
for each specific activity level identified in C7.22%#.

A fire suppression system where compressed air is added to
water and a foaming agent. By agreement, Purchaser may
substitute a CAFS or functional equivalent in lieu of the tank
truck, trailer or fire extinguishers, provided it meets or
exceeds the following specifications and requirements:

1. Variable foam expansion ratio - 10:1 to 20:1.

2. Units shall be kept fully charged with air; water and foam
concentrate as recommended by the manufacturer and have
the appropriate tools to service the system.

3. The unit shall contain enough energy to empty tank and
clear hose prior to exhausting propellent.

4. The unit shall be capable of being completely recharged
within 10 minutes.

5. When used on cable yarding landings, the unit shall be
outfitted for immediate attachment to carriage and
transported without damage to the unit.

Fire extinguishers required for Hot Saws, Masticators and
similar equipment identified in Section B. above may be
substituted with a 3-gallon CAFS.

Tank truck, trailer or equivalent may be substituted with a 30
Gallon CAFS with at least 550 feet of one inch hose and an
adjustable nozzle with enough water, air and foam concentrate
for at least one recharge.

This equipment and accessories shall also be deliverable to a
fire in the area of operations and subject to the requirements
for each specific activity level identified in C7.22%.

Purchaser shall furnish a serviceable communications system such
as a telephone, radio-telephone, radio system or satellite phone
connecting each operating side within the Sale Area with
Purchaser's headquarters, and capable of notifying Forest
Service within 15 minutes of discovery of any fires on the Sale
Area or along Purchaser’s haul route. When such headquarters is
at a location which makes communication to it <clearly
impractical, Forest Service may agree to a reasonable
alternative notification method.
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M. Cable Yarding
Tank Unit

N. Helicopter
Yarding Fire

Precautions

A Citizen’s Band (CB)radio is not acceptable communications.

When all or part of Included Timber will be harvested by a long
span (over 1,500 feet) cable yarding operation, Purchaser shall
provide at each active cable yarding landing a tank truck,
trailer or acceptable CAFS substitute which can be lifted and
transported by the carriage.

The unit shall meet the same requirements as specified for the
tank truck, trailer or approved CAFS substitute.

Purchaser shall provide and maintain fire equipment as follows:

1. The fire toolbox required under this provision shall be
equipped for attachment to the helicopter long line so that
it may be hauled to needed locations. Such attachment device
shall not interfere with access to fire tools. Unless agreed
otherwise, the fire toolbox shall be located at the Active
Landing ready for immediate dispatch.

2. An external helibucket readily attachable to the helicopter,
with a capacity of at least 500 gallons, and having a remote
control door mechanism adequate for rapid dropping of water.
The helibucket shall be located at the helicopter service
landing and shall be filled with water ready for immediate
dispatch unless otherwise agreed.

3. All aircraft used in conjunction with Purchaser’s Operations
shall be equipped with an operable radio system capable of
meeting Region Five avionics requirements.

4. For protection of fuel servicing operations, fire
extinguishers which have the following ratings based on the
open hose discharge capacity, 1i.e., "broken hose," of the

aircraft fueling system shall be readily available:

a. Where said capacity does not exceed 200 gallons per
minute, at least one approved extinguisher having a
minimum rating of 20-B;

b. Where said capacity is 1in excess of 200 gallons per
minute, but not over 350 gallons per minute, one approved
extinguisher having a minimum rating of 80-B;

c. Where said capacity 1s 1in excess of 350 gallons per
minute, two approved extinguishers, each having a minimum
rating of 80-B.

5. By agreement, a suitable CAFS may also be used in lieu of the
above extinguishers.

6. Extinguishers of over 50 pounds gross weight shall be of
wheeled type or be mounted on carts to provide mobility and
ease of handling.
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C7.22#% - EMERGENCY PRECAUTIONS. (06/2012) Purchaser's Operations shall conform
to the limitations or requirements in the Project Activity Level (PAL) table
below. Unless otherwise agreed in writing, Project Activity Levels applicable
to this project shall be the predicted levels for the Fire Danger Rating Area(s),
or fire weather station(s) stated in the Sale Area Map legend.

Forest Service, in its sole discretion, may change the predicted activity level
if the current fire suppression situation, weather and vegetation conditions
warrant an adjustment. If practicable, Forest Service will determine the
following day’s activity level by 6:00 PM. Purchaser shall obtain the predicted
Project Activity Level from the appropriate Ranger District Office before
starting work each day.

Forest Service may change the Project Activity Level Table to other values upon
revision of the National Fire Danger Rating System. When Purchaser is notified,
the revised Project Activity Levels will supersede the levels in the Project
Activity Level Table below.

PROJECT ACTIVITY LEVEL (PAL) - C7.22# - EMERGENCY PRECAUTIONS

PROJECT ACTIVITY LEVEL TABLE

Level | Project Activity Minimum Requirements and Restrictions. Restrictions
at each level are cumulative.

A Minimum required by C7.2%.

B 1. Tank truck, trailer, or approved CAFS substitute shall be on or
adjacent to the Active Landing.

C 1. When Hot Saws or Masticators are operating, a tank truck, trailer
or approved CAFS substitute shall be within % mile of these
operations. Effective communications shall exist between the
operator and the Active Landing.

2. Immediately after Mechanical Operations cease, Fire Patrol is
required for two hours.

D 1. Immediately after Hot Saw or Masticator operations cease, Fire
patrol is required for three hours.

2. No Dead Tree felling after 1:00 PM, except recently dead.

3. No Welding or cutting of metal after 1:00 PM, except by special
permit.

Ev 1. The following activities may operate all day:

a) Loading and hauling logs decked at approved landings.

b) Loading and hauling chips stockpiled at approved landings.
c) Servicing equipment at approved sites.
d) Dust abatement, road maintenance (Chainsaw use prohibited),

culvert installation within cleared area, chip sealing,
paving, earth moving or rock aggregate stock pile loading and
installation (does not include pit or quarry development).

e) Chainsaw and log processing operations associated with loading
logs or other forest products at approved landings.

2. Hot Saws or Masticators may operate until 1:00 PM; provided that:

a) A tractor or other equipment with a blade capable of
constructing fireline is on or adjacent to the active landing
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or within % mile of the operating equipment. This piece of
equipment shall have effective communication with the Hot Saw
or Masticator.

b) Any additional restrictions specified by the Forest.

3. All other conventional Mechanical Operations are permitted until
1:00 PM.

4. Some operations may be permitted after 1:00 PM, on a case-by-case
basis, under the terms of a PAL Ev Variance Agreement. Activities
for which a Variance may be issued are:

e Rubber Tire Skidding
e Chipping on Landings
e Helicopter Yarding

e Fire Salvage

When approved by a Line Officer, a Variance Agreement can be
implemented when the criteria specified in the agreement are met
and mitigation measures are in place. This approval is good for
ten (10) days unless cancelled sooner or extended by the
Contracting Officer for an additional ten (10) days. Variance
approval can be withdrawn at the sole discretion of Forest
Service. Variance approval is contingent on the 7-day fire
weather forecast, fuel conditions, site characteristics, current
fire situation, state of Purchaser’s equipment for prevention and
suppression readiness, type of operation and social and community
considerations etc. (See attached Project Activity Level Variance
Agreement) .

E The following activities may operate all day:

1. Loading and hauling logs decked at approved landings.

2. Loading and hauling chips stockpiled at approved landings.

3. Servicing Equipment at approved sites.

4. Dust abatement, road maintenance (chainsaw use prohibited) or
loading stock piles and rock aggregate installation (does not include
pit or quarry development).

5. Chainsaw operation associated with loading at approved landings.

All other activities are prohibited.

47. Fire Control. GSNR shall, both independently and in cooperation with Forest Service, take
all reasonable and practicable action to prevent and suppress fires resulting from GSNR’s or
subcontractor’s Operations and to suppress any forest fire on Stewardship Project Area.
GSNR’s or subcontractor’s independent initial fire suppression action on such fires shall be
immediate and shall include the use of all necessary personnel and equipment at GSNR’s or
subcontractor’s disposal on Stewardship Project Area or within the distance of Stewardship
Project Area: 25 miles.
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48.

a) The Partner’s Reinforcement Obligations. Whenever an Operations Fire or Negligent
Fire, whether on or off Stewardship Project Area or any other forest fire on Stewardship
Project Area, has not been suppressed by initial action and appreciable reinforcement
strength is required, Forest Service may require further actions by GSNR until such fire
is controlled and mopped up to a point of safety. Such actions may include any or all of
the following as necessary to fight such fire:

b) Suspend Operations. To suspend any or all of GSNR’s or subcontractor’s Operations.

c) Personnel. To release for employment by Forest Service any or all of GSNR’s or
subcontractor’s personnel engaged in GSNR’s Operations or timber processing within
the distance of Stewardship Project Area: 25 miles. Any organized crew so hired shall
include GSNR’s supervisor, if any. Personnel so employed shall be paid at Forest
Service standard emergency fire fighting rates.

d) Equipment. To make available for Forest Service rental at fire fighting equipment rates
common in the area or at prior agreed rates any or all of GSNR’s equipment suitable for
fire fighting and currently engaged in GSNR’s Operations within the distance of
Stewardship Project Area: 25 miles. Equipment shall be operated only by personnel
approved by GSNR, if so requested by GSNR.

Temporary Roads and Skid Trails. GSNR shall locate Temporary Roads and Skid Trails
on locations approved by the Forest Service. Such location shall include the marking of road
centerline or grade-line and the setting of such construction stakes as are necessary to provide
a suitable basis for economical construction and the protection of National Forest lands.

Temporary road surface width shall be limited to truck bunk width plus four (4) feet, except
for needed turnouts which shall not exceed two (2) times the bunk width plus four (4) feet. If
shovels or cranes with revolving carriage are used to skid or load, temporary road surface
width equal to track width plus tail swing shall be permitted.

As necessary to attain stabilization of roadbed and fill slopes of Temporary Roads, GSNR
shall employ such measures as outsloping, drainage dips, and water-spreading ditches.
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MODIFICATION OF GRANT OR AGREEMENT PAG‘iS T
T.U.S. FOREST SERVICE GRANT/AGREEMENT 2. RECIPIENT/COOPERATOR GRANT or 3. MODIFICATION NUMBER:

NUMBER:

24-SA-11052000-056

AGREEMENT NUMBER, IF ANY:

002

4. NAME/ADDRESS OF U.S. FOREST SERVICE UNIT ADMINISTERING
GRANT/AGREEMENT (unit name, street, city, state, and zip + 4):

Pacific Southwest Region, 1323 Club Drive Vallejo
CA 94592

5. NAME/ADDRESS OF U.S. FOREST SERVICE UNIT ADMINISTERING
PROJECT/ACTIVITY (unit name, street, city, state, and zip + 4):

US Forest Service, Pacific Southwest Regional Office,
1323 Club Drive, Vallejo, California 94590-1110

6. NAME/ADDRESS OF RECIPIENT/COOPERATOR (street, city, state, and zip
+ 4, county):

Golden State Natural Resources, Inc. 1215 K ST, STE
1650, Sacramento, CA 95814, County of Sacramento

7. RECIPIENT/COOPERATOR’S HHS SUB ACCOUNT NUMBER (For HHS
payment use only):

8. PURPOSE OF MODIFICATION

CHECK ALL

THATAPPLY: | teferenced in item no. 1, above.

This modification is issued pursuant to the modification provision in the grant/agreement

CHANGE IN PERFORMANCE PERIOD:

L

CHANGE IN FUNDING:

L]

X

Murray.

ADMINISTRATIVE CHANGES: Change Cooperator Contact from Terrance Rogers to Jason Hansen, Economic
Development Officer- Project Implementation; Replace FS contact Kevin Rohers & Brad Seaberg with Helena

X

OTHER (Specify type of modification): Updated Financial Plan and Appendices C, E, F &G. Update terms and
conditions to include new FS and USDA General Terms and Conditions for Mutual Interest Agreements

Except as provided herein, all terms and conditions of the Grant/Agreement referenced in 1, above, remain unchanged and in

full force and effect.

9. ADDITIONAL SPACE FOR DESCRIPTION OF MODIFICATION (add additional pages as needed):
Original award amount $3,355,684.25. This modification reallocates funding budgeted for projects associated with the Eldorado
National Forest, Gizzly Flats biomass removal activities and indirect. The new allocations will fund: $868,742.70 for Eldorado,
$641,051.40 for Shasta-Trinity, $466,236.80 for Mendocino, $561,320.75 of Modoc, $346,303.50 for Lassen, and $68,150.00 for
Inyo for biomass removal activities. This update will enable the removal of over 66,000 tons of biomass throughout California.
Appendix C, E, F and G are updated to reflect new timber removal specificiations for the 5 new projects, and the financial plan is

updated with new project costs.

Contact Updates:

Jason Hansen: 1215 K Street, Suite 1650 Sacramento, CA 95814, Phone: (916) 447-4806, Email: jhansen@rcrcnet.org

Helena Murray: helena.murray@usda.gov, 707-980-2375

10. ATTACHED DOCUMENTATION (Check all that apply):

[

Revised Scope of Work

X

Revised Financial Plan

X

Other: Updates to Appendix C Maps, E Schedule of Items, Appendix F Timber Removal Specifications and
Appendix G Guidelines for Opperations

11. SIGNATURES

AUTHORIZED REPRESENTATIVE: BY SIGNATURE BELOW, THE SIGNING PARTIES CERTIFY THAT THEY ARE THE OFFICIAL REPRESENTATIVES
OF THEIR RESPECTIVE PARTIES AND AUTHORIZED TO ACT IN THEIR RESPECTIVE AREAS FOR MATTERS RELATED TO THE ABOVE-
REFERENCED GRANT/AGREEMENT.

11.A. GSNR SIGNATURE

ey Bl S

(Signature of Signatory Official)

11.B. DATE 11.C. U.S. FOREST SERVICE SIGNATURE 11.D. DATE
SIGNED JACQUELINE JEa0eNe socranan SIGNED
9/10/2026 BUCHANAN 5)5;{36.2026.09.1411:15:16
(Signature of Signatory Official)

11.E. NAME (type or print): PATRICK BLACKLOCK

11.F. NAME (type or print): J ACQUELINE BUCHANAN

11.G. TITLE (type or print): President & CEO

11.H. TITLE (type or print;: Regional Forester, Pacific Zone
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JACOB JACKSON JacksoN

Date: 2026.09.09 11:27:31 -06'00'

(Signature of Signatory Official)

11.K. NAME (type or print: JACOB JACKSON

11.L. TITLE (type or print): Timber Contracting Officer

12. G&A REVIEW

12.A. The authority and f%rm"at ofd tbhlsE&lgygﬁcatmn have been reviewed and approved for signature by: 12.B. DATE
GENEVIEVE  [auRaedtye SIGNED
VI LLEMAI RE ?}22}}‘2026.09.09 09:29:18 9/9/26
GENEVIEVE VILLEMAIRE
U.S. Forest Service Grants & Agreements Specialist
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Paperwork Reduction Act Statement

According to the Paperwork Reduction Act of 1995, an agency may not conduct or sponsor, and a person is not required to respond, to a collection of information unless it displays a valid OMB
control number. Persons are not required to respond to this collection of information unless it displays a currently valid OMB control number. The OMB control number for this information collection
is 0596-0217. Response to this collection of information is mandatory. The authority to collect the information Section 7 of the Granger-Thye Act (16 U.S.C. 580d) and Title IV of the Federal Land
Policy and Management Act of 1976 (43 U.S.C. 1751-1753). The time required to complete this information collection is estimated to average 30 minutes per response, including the time for
reviewing instructions, searching existing data sources, gathering, and maintaining the data needed and completing and reviewing the collection of information. Send comments regarding this
burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to: U.S. Department of Agriculture, Clearance Officer, OIRM, 1400
Independence Avenue, SW, Room 404-W, Washington, D.C. 20250; and to the Office of Management and Budget, Paperwork Reduction Project (OMB# 0596-0217), 725 17th Street NW,
Washington, D.C. 20503.

In accordance with Federal civil rights law and U.S. Department of Agriculture (USDA) civil rights regulations and policies, the USDA, its Agencies, offices, and employees, and institutions
participating in or administering USDA programs are prohibited from discriminating based on race, color, national origin, religion, sex, gender identity (including gender expression), sexual
orientation, disability, age, marital status, family/parental status, income derived from a public assistance program, political beliefs, or reprisal or retaliation for prior civil rights activity, in any
program or activity conducted or funded by USDA (not all bases apply to all programs). Remedies and complaint filing deadlines vary by program or incident.

Persons with disabilities who require alternative means of communication for program information (e.g., Braille, large print, audiotape, American Sign Language, etc.) should contact the responsible
agency or USDA’s TARGET Center at (202) 720-2600 (voice and TYY) or contact USDA through the Federal Relay Service at (800) 877-8339. Additionally, program information may be made
available in languages other than English.

To file a program discrimination complaint, complete the USDA Program Discrimination Complaint Form, AD-3027, found online at How to File a Program Discrimination Complaint and at any
USDA office or write a letter addressed to USDA and provide in the letter all of the information requested in the form. To request a copy of the complaint form, call (866) 632-9992. Submit your
completed form or letter to USDA by: (1) mail: U.S. Department of Agriculture, Office of the Assistant Secretary for Civil Rights, 1400 Independence Avenue, SW, Washington, D.C. 20250-9410;
(2) fax: (202) 690-7442; or (3) email: program.intake@usda.gov.

USDA is an equal opportunity provider, employer, and lender.

The Privacy Act of 1974, 5 U.S.C. 552a and the Freedom of Information Act, 5 U.S.C. 552 govern the confidentiality to be provided for information received by the Forest Service.
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MODIFICATION
24-SA-11052000-056 MOD 002

The purpose of this non-funded modification is to reallocate funds in the original financial plan
for the initial biomass reduction and forest restoration project under the Residual Materials
Solutions Pilot (RMSP). Original award amount $3,355,684.25. This modification reallocates
funding budgeted for projects associated with the Eldorado National Forest, Grizzly Flats
biomass removal activities and indirect. The new allocations will fund: $868,742.70 for
Eldorado, $641,051.40 for Shasta-Trinity, $466.236.80 for Mendocino, $561,320.75 of Modoc,
$346,303.50 for Lassen, and $68,150.00 for Inyo for biomass removal activities. This update
will enable the removal of over 66,000 tons of biomass throughout California.

Effective upon the execution of this modification, the following terms are incorporated

into the grant or agreement. If any duplications or contradictions are identified by

applying these new requirements, the USDA and Forest Service General Terms and Conditions
and the FS-1500-0100 take precedence.

A. U.S. DEPARTMENT OF AGRICULTURE GENERAL TERMS AND
CONDITIONS. In accordance with Secretarial Memorandum 1078-021, the
USDA General Terms & Conditions Mutual Interest Agreements, dated
December 31, 2025, and its implementing regulations, apply to the
Cooperator and any sub-awardees and/or sub-contractors under this
agreement. These Departmental policies and regulatory requirements are
incorporated by reference into this agreement as if fully set forth in this
agreement and located at: https://www.usda.gov/about-usda/general-
information/staff-offices/office-chief-financial-officer/federal-financial-
assistance-policy/usda-general-terms-and-
conditions?utm_medium=email&utm_source=govdelivery

B. FOREST SERVICE GENERAL TERMS AND CONDITIONS. The Forest
Service General Terms & Conditions for Mutual Interest Agreements dated
February 14, 2026, and its implementing regulations, apply to the Cooperator
and any sub-awardees and/or sub-contractors under this agreement. These
federal policies and regulatory requirements are incorporated by reference into
this agreement as if fully set forth in this agreement, located

at https://www.fs.usda.gov/working-with-us/grants/terms-conditions

C. STAMENT OF WORK UPDATE. See attached narrative description of
changes and updated Appendices C, D, E, F & G.

Page 1 of 1



Modification 002 to 24-SA-11052000-056 GSNR Regional Fuels Reduction and Restoration
Projects: GSNR’s Role as Partner and Updates to Financial Plan
September 1%, 2026

GSNR'’s Role as Partner

Golden State Natural Resources, Inc. (GSNR) is a 501(c)(3) nonprofit organization formed by its
affiliate entities, the Rural County Representatives of California (RCRC) and Golden State
Finance Authority (GSFA), to advance forest resilience and related economic and environmental
objectives in rural California. Through the Pilot Biomass Transport Project, GSNR provides
organizational capacity, industry knowledge, and relationships with rural communities and
forest-products businesses that complement the Forest Service's land-management expertise.
GSNR works collaboratively with Forest Service personnel to identify priority accumulations of
previously felled woody material, assess potential transportation and utilization pathways,
engage qualified end users and contractors, develop project scopes and cost assumptions, and
coordinate implementation. GSNR also administers procurement, contracting, invoicing,
financial and performance reporting, and other project-management responsibilities necessary to
implement individual projects across participating National Forests.

GSNR has already demonstrated this role through implementation of the initial project under the
Agreement, the Grizzly Flat Cull Deck Removal Project on the Eldorado National Forest.
Working in coordination with Eldorado National Forest personnel, GSNR solicited and procured
a contractor through a collaborative evaluation process with Eldorado staff, coordinated with
biomass and wood-products end users, administered transportation assistance, and provided
ongoing project and financial oversight as material was removed and delivered to end-use
facilities in Tuolumne County. The experience gained through Grizzly Flat has also provided
GSNR with practical knowledge regarding biomass transportation costs, contractor and end-user
coordination, material utilization, and project implementation challenges that can now be applied
to projects elsewhere in Region 5. GSNR also provides direct technical and on-the-ground
expertise through Laurence Crabtree, a Consultant and Advisor to GSNR with more than 50
years of experience with the U.S. Forest Service. Mr. Crabtree supports site visits and project
assessments, evaluation of material and access conditions, transportation and operational
considerations, and coordination among GSNR, Forest Service personnel, contractors, and end-
use facilities.

GSNR's participation provides benefits extending beyond the accomplishment of Forest Service
land-management objectives. Rural communities located near participating project areas benefit
from the removal of accumulated woody material that can contribute to hazardous fuel
conditions, while transportation assistance creates opportunities to productively utilize material
that may otherwise remain economically stranded because of the distance between National
Forest lands and viable end-use facilities. By connecting priority material with existing biomass
and wood-products infrastructure, GSNR seeks to support local and regional forest-products
businesses, contractors, and rural employment while helping sustain the utilization capacity
necessary for continued forest-restoration work.

Additionally, an initiative independent from this Pilot Biomass Transport Program is GSNR’s
Forest Resiliency Demonstration project, in which the entitlement and environmental review



process is currently underway. The project aims to sustainably source and process excess forest
biomass generated through health and fuel-reduction treatments into wood chips for use in clean
energy, sustainable fuels, and innovative wood products. That proposed project includes
development of two wood chip process facilities: one in Tuolumne County, located in the Central
Sierra Nevada foothills, and another in Lassen County, within the Modoc Plateau region of
Northern California. Once processed, the wood chips would be transported via rail to emerging
domestic market hubs in California and neighboring areas.

Updates Made to Financial Plan

1. Personnel and Subcontractor Identification. Full names have been provided for GSNR
employees and subcontractors identified in the FS Cash to Partner sheet. Jason Hansen has
replaced Terrance Rogers (“TR”) as GSNR’s primary project manager under the Agreement.
Additionally, the Travel section has been updated to identify Laurence Crabtree as GSNR’s sole
subcontractor for the activities shown, and the previous reference to “CT” has been removed.

2. Revised Indirect Costs. Cooperator indirect costs have been revised to reflect the updated
USDA and Forest Service General Terms and Conditions applicable through Modification 002.
Consistent with Forest Service direction regarding the application of the 15 percent de minimis
rate and Modified Total Direct Cost (MTDC) requirements, total indirect costs have been revised
from $305,066.80 to $90,990.00.

3. Reallocation of Funding to Stewardship Items. The reduction in allowable indirect costs
created additional funding that could be redirected to eligible direct project costs. Following
consultation with Forest Service Grants and Agreements staff, GSNR has redirected these funds
to the Stewardship Items for felled material removal and transportation. This approach supports
the primary objective of the Pilot Biomass Transport Project by maximizing the amount of
previously felled woody material that can be removed from National Forest System lands and
transported to viable end-use facilities.

4. Alignment of FS Cash to Partner Sheet and Crosswalk. The FS Cash to Partner sheet has
been revised to separately identify each of the six Stewardship Items and associated National
Forest projects reflected in the Crosswalk: Item 01 — Eldorado National Forest; Item 03 — Shasta-
Trinity National Forest; I[tem 04 — Mendocino National Forest; Item 05 — Modoc National Forest;
Item 06 — Lassen National Forest; and Item 07 — Inyo National Forest.

5. Revised Stewardship Item Quantities and Cost Estimates. Available direct funding has
been allocated among the Stewardship Items based on currently identified project volumes and
anticipated transportation costs. The Shasta-Trinity, Modoc, and Lassen project allocations have
been increased to support removal of additional identified material within those project areas.
The Mendocino National Forest Hammerhorn project maintains its currently identified volume
of 6,352 green tons, while its estimated transportation cost has been revised from $70.88 to
$73.50 per green ton to better account for anticipated transportation conditions, including longer
haul distances on unpaved forest roads. The Eldorado and Inyo project allocations otherwise
remain substantially unchanged.



6. Revised Financial Plan Total. Following these revisions, total direct costs are $3,264,694.25,
consisting of $209,600.00 in Salaries/Labor, $82,000.00 in Travel, $15,000.00 in subcontractor
project-estimate costs, and $2,958,094.25 across the six Stewardship Items. With revised indirect
costs of $90,990.00, total Forest Service Cash to Partner is $3,355,684.25, which remains $50.75
below the Agreement ceiling of $3,355,735.00.
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U.S. Forest Service OMB 0596-0217

FS-1500-21B
Appendix D
USFS Agreement No.:[24-SA-11052000-056 ModNo.[002 1]
Partner Agreement No.:
Project Name.:|REGIONAL FUELS REDUCTION
Stewardship Agreement Financial Plan
Financial Plan Matrix: Note: All columns may not be used. Use depends on source and type of contribution(s).
(@) (b) () (d) (e)
Cash
COST ELEMENTS Noncash to Noncash (2) In-Kind Other Federal [6)
(Direct Costs) Partner TOTAL
Salaries/Labor $120,000.00 $209,600.00§ $0.00 $0.00) $0.00) $329,600.00§
Travel $0.00] $82,000.00f $0.00 $0.00) $0.00] $82,000.00§
JEquipment $0.00| $0.008 $0.00! $0.00) $0.00! $0.00}
ISupplies/Materials $0.00 $0.004 $0.00 $0.00 $0.00 $0.004
JPrinting $0.00| $0.004 $0.00! $0.00) $0.00! $0.00}
[Other $0.00] $2,973,094.25} $0.00 $0.00) $0.00) $2,973,094.25Q
Contracted Stewardship Work $0.00) $0.00§ $0.00 $0.00) $0.00) $0.008
Subtotal $120,000.00 $3,264,694.25I $0.00 $0.00 $0.00 $3,384,694.25|
Partner Indirect Costs $90,990.00 $0.00] $90,990.00f
FS Overhead Assessment $19,200.00 $19,200.00f
|T0ta| $139,200.00] $3,355,684.23 $0.00 $0.00) $0.00) $3,494w884.25|
Matching Costs Determination Value of Goods for Services $5,875.28|
Total Forest Service Share = (9) Project Grand Total $3,500,759.53|(3)
(a+b)/(h) = (9) | 1
Other Federal Contribution = (h)
(e)/(M = (h) 0.00%

Total Federal Share = i
(g+h) = (i) | 100.00%
Total Partner Share j
(c+d)/(f) = (j) | 0.00%
Total k
(i+j) = (k) 100.00%

(1) Partner contributions should be documented in the initial financial plan and can be revised as actual costs
are incurred towards project completion (which can be the same or less than the initial rate- never more).
Partner invoices should always be based on actual costs.

(2) Partner preaward costs may be counted toward cost-share, but will not be reimbursed. These costs should
be properly documented and allowable per administrative requirements. Costs will not be accepted as match
prior to notification of proposal acceptance by the Regional Forester (FSH 1509.11 72.61 (5)).

(3) Project grand total equals total value of goods for services plus the financial plan total.

Page 1



Forest Product (Goods) for Services

The Goods for Services worksheet auto-fills the
financial plan and crosswalk.

FOREST
SERVICE PARTNER
Goods for Services | Value of Forest Services
Column Amounts |Product (Appraisal)] Exchanged for
Must Equal 1) Product Value
(2
Total $5,875.28 $5,875.28

(1) Enter total value of Forest Products included in Appendix F that will be exchanged for service work. Auto-fill to FP (cell G26) & Crosswalk (cell G36).

(2) Enter total value of services included in Schedule of Items that will be exchanged for product. Auto-fill to Crosswalk (cell K36).

FSH 1509.11, 72.62 — Type of Work (Stewardship)

Stewardship End-Results Contracting (Stewardship Agreement) authorizes the Forest Service to enter into agreements for projects that
accomplish the following land management goals that may include, among other things:

Road and trail maintenance or obliteration to restore or maintain water quality;

Soil productivity, habitat for wildlife and fisheries, or other resource values;

. Setting of prescribed fires to improve the composition, structure, condition, and health of timber stands or to improve wildlife habitat;
Removing vegetation or other activities to promote healthy forest stands, reduce fire hazards, or achieve other land management objectives;
. Watershed restoration and maintenance;

. Restoration and maintenance of wildlife and fish habitat; and

. Control of noxious and exotic weeds and reestablishing native plant species.

N LA B~

NOTE: Stewardship credits will be established for all stewardship service work items listed in the Schedule of Items. Stewardship credits are reported earned
when service unit is completed and accepted by the Forest Service. Earned stewardship credits are exchanged for forest products removed at the value
designated in the SPA at Appendix F - Timber Rates. Earned stewardship credits that exceed the product value are paid for with federal funds. Only identify
here the total amount of services which will be exchanged for product value. These amounts can change over the course of agreement operations. Volume
adjustments for product value are documented on FS-2400-66 and changes to Services on Progress Reports (PRSC/PRSP).



FS Agreement No: 24-SA-11052000-056
Partner Agreement No:
Project Name:  REGIONAL FUELS REDUCTION AND RESTORATION PROJECTS
Through Modification No: Modification 002

FINANCIAL PLAN CROSSWALK - CUMULATIVE AGREEMENT ACTIVITY

[Instructions: Complete this form when forest products will be exchanged for services.]

Breakdown of of of Breakdown of
Item i . . Unit Price (not Services to be paid N N Services to be Units
No: Deschpte s @y to exceed rate)| ot for with Forest Part Segloilh 0"? en::':zs f paid for with Completed pate
Service Funds artner Cost-Share e era Product Value
[Stewardship Items (1): (1) (1)
T Tog and
1.4 [Biomass Removal/Transportation tons 21,773| $ 40.00 $870,920.00] $868,742.70) $2,177.3¢4
Shasta-Trinity NF: Pumice Fire Salvage
3.0 [Biomass Removal/ Transportation tons 13,596 § 47.25 $642,411.01 $641,051.40 $1,359.60§
4.0 |Removal/ Transportation tons 6,352| § 73.50 $466,872.00) $466,236.80) $635.20
50 |Removal/ Transportation tons 11,905| $ 47.25 $562,511.25) $561,320.74 $1,190.50§
Lassen NF: Jaywalk Biomass Removal/
6.0 |Transportation tons 8,265.00| $ 42.00 $347,130.00) $346,303.50) $826.5(
Inyo NF: Horseshoe Decks Bioamss
7.0 |Removal/ Transportation tons 1,000.00 68.25 $68,250.0 $68,150.0 $100.09
Partner Indirect Costs (3) % $90,990.00] $90,990.00)
|Suppon Activities:  (2) Enter In ATSA (1)
Cannot Use Retained
Receipts
0 |Project Setup/Salaries Job T200,600.00) $200,600.00
B [Travel Job $62,00000]  $62,000.00
T [Project Oversight Job $75,000.00) $75,000.00
Partner INdirect Costs (3) % $0.00
TOTAL: $3,355,684.25 $3,349,395.2 $0.00 $0.00
Overview
FP Column (a): Forest Service Noncash (In-house) | $139,200.00
Other items on the FP not carried onto the Crosswalk (e.g. Preaward Costs)
Project Grand Total (4) $3,494,884.25
|Forest product total value: | $5‘875.28| | Services Exchanged total value: $5‘875.28|
(1) Enter total of services to be paid for with Forest Service funds or product value into ATSA as total Stewardship Credit Limit.
(2) Support activities should directly advance the objectives of the project. These activities are funded from Forest Service funds (not retained receipts) or partner contributions.
(3) Partner Indirect Costs may be incorporated into unit rates or a separate line item. Documentation of the rate must be submitted by the partner to the Forest Service for approval.
(4) Project grand total on Crosswalk equals cumulative grand total on financial plan(s).
NOTE: ip credits will be blished for all ip service work items listed in the Schedule of Items. Stewardship credits are reported earned when service unit is completed and accepted by the

Forest Service. Earned stewardship credits are exchanged for forest products removed at the value designated in the SPA at Appendix F - Timber Rates. Earned stewardship credits that exceed the product value
are paid for with federal funds. Only identify here the total amount of services which will be exchanged for product value. These amounts can change over the course of agreement operations. Volume
adjustments for product value are documented on FS-2400-66 and changes to Services on Progress Reports (PRSC/PRSP).



WORKSHEET FOR

FS Non-Cash Contribution Cost Analysis Column

Use this worksheet to perform the cost analysis that supports the lump sum figures provided in the
matrix. NOTE: This worksheet auto populates the relevant and applicable matrix cells.

Cost element sections may be deleted or lines may be hidden, if not applicable. Line items may be
added or deleted as needed. The Standard Calculation sections provide a standardized formula for
determing a line item's cost, e.g. cost/day x # of days=total, where the total is calculated automatically.
The Non-Standard Calculation sections provide a write-in area for line items that require a calculation
formula that is other than the standardized formules, e.g. instead of salaries being calculated by
cost/day x # of days, costs may be calculated simply by a contracted value that is not dependent on
days worked, such as 1 employee x $1,200/contract= $1,200. Be sure to review your calculations when
entering in a Non-Standard Calculation, and provide a brief explanation of units used to make
calculation, e.g. "1 month contract,' on a line below the figures.

Salaries/Labor |
Standard Calculation

Job Description [ [Cost/Day [# of Days | [Total
Regional Program Management $800.00 50.00 $40,000.00
Forest Program Management $800.00 50.00 $40,000.00
Project Inspection $800.00 50.00 $40,000.00
$0.00
$0.00
[Non-Standard Calculation |
[Total Salaries/Labor | [ $120,000.00|

Subtotal Direct Costs $120,000.00

[  Forest Service Overhead Costs |

[Current Overhead Rate [Subtotal Direct Costs [ [Total |
16.00% $120,000.00 $19,200.00
[Total FS Overhead Costs | | $19,200.00|

TOTAL COST $139,200.00




APPENDIX E- Modification 002
SCHEDULE OF ITEMS AND SPECIFICATIONS

SCHEDULE OF ITEMS:

Item Description Unit of Quantity Unit Total
Numb Measur Price $
er e $

Eldorado NF: Grizzly

Flat Cull Log and
Biomass
Removal/Transporta $
1.1 tion tons 21,773 40.00 $870,920.00

Shasta-Trinity NF:
Pumice Fire Salvage
Biomass Removal/
3.0 Transportation tons 13,596 $47.25 $642,411.00

Mendocino NF:

Hammerhorn Deck
Biomass Removal/ $
4.0 Transportation tons 6,352 73.50 $466,872.00

Modoc NF: Garden
Plantation Biomass
Removal/ $
5.0 Transportation tons 11,905 47.25 $562,511.25

Lassen NF: Jaywalk
Biomass Removal/
6.0 Transportation tons 8,265 42.00 $347,130.00

Inyo NF: Horseshoe
Decks Biomass

Chipping/ Removal/
7.0 Transportation tons 1,000.00 68.25 $68,250.00




PECIFICATIONS:
See Appendix B ("Technical Proposal”), "Plan of Operation" for specifications. GSNR will
identify and contract with sawmills or other wood products industry participants for the
purchase of these residual materials at market rate, in accordance with the procedures set
forth in Appendix B. Service work for the removal of these previously felled materials from
forest lands and transportation to the end-user will likewise be performed by
subcontractors as set forth in Appendix B.

Detailed specifications for each project will be agreed upon by the National Forest and
GSNR prior to GSNR soliciting bids for biomass removal and transportation. If one project
has cost savings due to bids coming in lower than expected, GSNR will apply the savings to
removing more volume on an additional project within this agreement up to the total
volumes outlined in Appendix F, without necessity of a formal modification.



APPENDIX F-3.0: Pumice Fire Salvage, Shasta Trinity NF

Timber Removal Specifications

F.1 — Location and Area -

This Stewardship
Project Area of:

Approx.
250

located in:

acres more or less are

T43N, R2E Siskiyou County

F.2 -Volume Estimate and Utilization Standards.

Minimum Specifications

Merchantable Tree |Piece Required to be Removed

Diameter Number Diameter Net

Breast of Inside Merch.

Unit of High Minimum Bark at | Factor
Estimated Measur (d.b.h.) |Pieces |Length Small 1/

Species Product Quantity e (inches) |per Tree |(feet) End (in)
Combined Softwood |Cull Logs 24,000 TON N/A IN/A 8 4 NA
Total Quantity 24,000

1/ Enter Merchantability Factor (Merch. Factor) or Net Scale in % of Gross Scale, whichever is appropriate.

F.3- High Stumps.

Species Product Maximum Stump Height(in)
NA NA NA
F.4— Timber Rates. (Scaled)
Cutting Rate of Required
Unit A Unitof [P ¢ Deposit per
ni pprox. nit o ayment | .. .
Number |Acres Species Product Quantity Measure $/UOM  measure
01 Combined softwood  Cull logs 24,000  [Tons $0.10 NA

E.5 - Timber Rates. (Tree Measurement)- NA




F.6 - Timber Designations. Timber designated for cutting shall be confined to the Stewardship Project

Area. No undesignated timber shall be cut without prior notification to and approval of the Forest
Service. Prescriptions/timber designations are included later in this subsection.

Number |Acres
Clearcutting Units INA
Specified Road Clearing INA
Overstory Removal Units INA
Understory Removal Units INA
Individual Trees INA
Incompletely Marked Timber INA

E.7 - Cutting Unit Boundary Designation. The boundaries of cutting units are designated as shown in
the following table. The trees used for boundary designation are not to be cut.

Cutting Unit Paint Color | Designation

NA NA NA

E.8 Tree Designation/Prescriptions.

Decked Logs at identified landings within Project Area shown on Project Area Map.

E.9- Control of Operations.

Under this Agreement, "Partner's Operations" shall include activities of or use of equipment of Partner,
Partner's employees, agents, contractors, Subcontractors, or their employees or agents, acting in the
course of their employment in operations hereunder on National Forest lands or within Forest Service
protection boundary (unless acting under the immediate supervision of Forest Service). Partner's
Operations shall be conducted in a workmanlike and orderly manner. The timing of required Forest
Service designation of work on the ground and the performance of other Forest Service work shall not be
such as to cause unnecessary delay to Partner.

F.10 - Roads. The Cooperator is authorized to construct and maintain roads, bridges, and other
transportation facilities, as needed for conducting treatments on National Forest and other lands where
Forest Service has such authority. As used in this Supplemental Project Agreement, “construct” includes
“reconstruct.”

F.10-a— Specified Roads.

Name and Date of Governing Road
Specifications: NA




Approx. Sheet Numbers Performance Responsibility

Project Design |Length and Const.

Road No.Name Class (mi./km.) Approval Date Survey [Design [Staking

F.10-b - Road Maintenance Requirements. The Cooperator shall maintain roads in accordance with the
following Road Maintenance Requirements

Road Maintenance Requirements Summary

Termini Applicable Prehaul Road Maintenance Specifications

From [To PRE- | DURING | POST
Road Miles |HAUL HAUL HAUL

T-805 | T-805 | T-809 | T-805

43NO8H| 43N08 | end 1.03 P P P P
43N08B | 43N08 end 0.74 P P P P
43N08 |43N08X | 43N04 | 5.08 P P P P
43N04 | 43N08 | 43N15 | 0.66 P P P P
43N15 | 43N04 |HWY 89| 21.00
43N55 | 43N08 end 0.32 P P P P
43N55B| 43N55 | End 0.24 P P P P

P = Partner Performance Item, D = Deposit to Forest Service, D3 = Deposit to Third Party

F.10-c - Use of Roads By the Partner. The Cooperator’s use of existing roads identified on Stewardship

Project Area Map by the following codes is prohibited or subject to restrictive limitations, unless agreed
to otherwise:

Code | Use Limitations

X Hauling prohibited

R Hauling restricted

U Unsuitable for hauling prior to completion of agreed reconstruction




Code | Use Limitations

P Use prohibited

A Public use restriction
A\ Regulation waiver

Roads coded A will be signed by the Forest Service to inform the public of use restrictions. GSNR's use
of roads coded R, A, or W shall be in accordance with the following restrictions:

Restricted Road List

Road Termini Map Description of

Number Road Name From To Legend |Restrictions

C5.35# - Surface Replacement Deposit (Cost Share Road)

Road 43N15 — (Harris Springs Road) A surface replacement deposit of approximately $41,474.00
($2.57/Ton) for the total estimated 24,000 Tons available (~5920 CCF) is required. During normal haul
season April 1 — October 31, the deposit will be charged for actual Tons removed/hauled on the road at a
rate of $2.57 per Ton. When winter rate is in effect from November 1 — March 31, a winter collection
rate will be applied in the amount of $6.35 per/Ton.

F.11— Scaling Instructions and Specifications.

Name and Date of Governing FSH 2409.11a, National Forest Cubic Log Scaling
Instructions: Handbook, as amended and supplemented. Governing
instructions for products contained in E.2.

F.12— Scaling Services.



Standard
Estimated
Cost per
Unit of Unit
Species Product [Measure [Site and Geographic Location Method $
Combined Cull logs [Tons See F.1 of this Appendix 'Weight NA
softwood

F.13 - Advance Deposits. The Cooperator agrees to make advanced deposits in advance of cutting.
These deposits may be in the form of cash, acceptable payment bond, earned stewardship credit, or any
combination thereof. Advanced deposits will be in such amounts as to maintain an unobligated balance
sufficient enough to cover the value of timber to be cut. Forest Service and the Cooperator will agree on
a systematic approach to provide sufficient advanced deposits.

If the credit balance in the IRSA is less than the amount due for timber, the Forest Service will suspend all
or any part of the Cooperator’s operations until payment or acceptable payment guarantee is received.

F.14- Title Passage.

Scaled. All right, title, and interest in and to any included timber shall remain with the Forest Service

until it has been cut, scaled, and removed from the Stewardship Project Area or other authorized cutting
area, and paid for, at which time title shall then vest with the Cooperator. Timber cut under cash deposit
or acceptable payment guarantee shall be considered to have been paid for. Title to any included timber

that has been cut, scaled and paid for, but not removed from the Stewardship Project Area or other
authorized cutting area by the Cooperator on or prior to the termination date, shall remain with the Forest
Service.

Tree Measurement. All right, title, and interest in and to any included timber shall remain with the Forest
Service until it has been measured, paid for, and removed from the Stewardship Project Area or other
authorized cutting area, at which time title shall then vest with the Cooperator. Timber cut under cash
deposit or acceptable payment guarantee shall be considered to have been paid for. Title to any included
timber that has been measured and paid for but not removed from the Stewardship Project Area or other
authorized cutting area by the Cooperator on or prior to the termination date, shall remain with the Forest
Service.

F.15- Liability.

Liability for Loss. If Included Timber is destroyed or damaged by an unexpected event that significantly
changes the nature of Included Timber, such as fire, wind, flood, insects, disease, or similar cause, the
party holding title shall bear the timber value loss resulting from such destruction or damage; except that
such losses after removal of timber from the Stewardship Project Area, but before scaling, shall be borne
by the Cooperator at current rates and Required Deposits. Deterioration or loss of value of salvage timber
is not an unexpected event.




In the event Included Timber to which Forest Service holds title is destroyed, the Cooperator will not be
obligated to remove and pay for such timber. In the event Included Timber to which Forest Service holds
title is damaged, the Forest Service shall make an appraisal to determine for each species the difference
between the appraised unit value of Included Timber immediately prior to the value loss and the appraised
unit value of timber after the loss. Current rates in effect at the time of the value loss shall be adjusted by
differences to become the redetermined rates. There shall be no obligation for the Forest Service to
supply, or for the Cooperator to accept and pay for other timber in lieu of that destroyed or damaged.

This Subsection shall not be construed to relieve either party of liability for negligence.

Limited Liability for Operations Fires.

Maximum Amount of GSNR's Obligation per Operation's Fire. Entry should be determined as follows
and rounded up to the nearest $100. The minimum amount will be $1,000.00. If State statute or law
defines limited liability, use that determination (e.g. Oregon), otherwise calculate the amount using the
following formula:

[(D)x(2)+(3) x (4)] x (5) = Maximum Amount of Cooperator’s Obligation per Operations Fire. Round
up to the next $100.

(1) Equals the number of workers normally required to operate the size of proposed project.
2 Workers
(2) Equals the daily (12 hour) wage rate for semi-skilled (AD-1) firefighter.
$ 29.13 /Hr.x 12 hours=$ 349.56

(3) Equals the number of pieces of equipment normally required to operate the size of proposed project
that can effectively cut and clear fire lines.

1 Pieces of equipment

(4) Average daily rate for each piece of equipment, including cost of operator, from current local
engineering cost guide.

$ 15825 /Hr. x 12 hours = § 1.899  /12hr.

(5) Equals the number of days normally required to control and mop up such fires to a point where control
lines can reasonably be expected to hold under foreseeable conditions. Minimum is one day and
maximum is 10.

2 days
Cooperator’s Obligation per Operations Fire,

Maximum Amount: $ 5,200




APPENDIX F-4.0: Hammerhorn Decks, Mendocino NF

Timber Removal Specifications

F.1 — Location and Area -

This Stewardship
Project Area of:

\Upprox.
250

located in:

acres more or less are

Section 8, 9, and 10 T.24N, RIOW, 21;
\Mendocino County

F.2 -Volume Estimate and Utilization Standards.

Minimum Specifications

Merchantable Tree |[Piece Required to be Removed

Diameter Number Diameter Net

Breast  jof Inside Merch.

Unit of High Minimum Bark at | Factor
Estimated Measur [(d.b.h.) [Pieces Length Small 1/

Species Product Quantity e (inches) |per Tree |(feet) End (in)
Combined Softwood |Cull Logs 6,352+ TON  N/A IN/A 8 4 NA
Total Quantity 6,352+

1/ Enter Merchantability Factor (Merch. Factor) or Net Scale in % of Gross Scale, whichever is appropriate.

F.3- High Stumps.

Species Product Maximum Stump Height(in)
NA NA NA
F.4— Timber Rates. (Scaled)
Cutting Rate of  [Required
Unit A Unitof P ¢ Deposit per
ni pprox. nit o ayment | . .
Number Acres Species Product Quantity Measure $/UOM measure
01 Combined softwood  Cull logs 6,352 Tons $0.10 NA

E.5 - Timber Rates. (Tree Measurement)- NA




F.6 - Timber Designations. Timber designated for cutting shall be confined to the Stewardship Project

Area. No undesignated timber shall be cut without prior notification to and approval of the Forest
Service. Prescriptions/timber designations are included later in this subsection.

Number [Miles

Clearcutting Units N/A

Specified Road Clearing — As needed to maintain haul route F.10 73.25
on NFS Roads

Overstory Removal Units N/A

Understory Removal Units N/A

Individual Trees N/A
Incompletely Marked Timber N/A

E.7 - Cutting Unit Boundary Designation. The boundaries of cutting units are designated as shown in
the following table. The trees used for boundary designation are not to be cut.

Cutting Unit Paint Color | Designation

Equipment Exclusion | None Areas posted with Blue and White candy-striped
Zones (EEZ)-stream flagging and or Orange and White candy-striped
courses and wetlands flagging. No wheeled or tracked equipment is

allowed within the area unless prior written
approval by Forest Service.

F.8 Tree Designation/Prescriptions.

Decked Logs at identified landings within Project Area shown on Project Area Map.

F.9- Control of Operations.

Under this Agreement, "Partner's Operations" shall include activities of or use of equipment of Partner,
Partner's employees, agents, contractors, Subcontractors, or their employees or agents, acting in the
course of their employment in operations hereunder on National Forest lands or within Forest Service
protection boundary (unless acting under the immediate supervision of Forest Service). Partner's
Operations shall be conducted in a workmanlike and orderly manner. The timing of required Forest
Service designation of work on the ground and the performance of other Forest Service work shall not be
such as to cause unnecessary delay to Partner.

F.10 - Roads. The Cooperator is authorized to maintain roads, and other transportation facilities, as
needed for conducting treatments on National Forest and other lands where Forest Service has such
authority. As used in this Supplemental Project Agreement, “construct” includes “reconstruct.”



F.10-a— Specified Roads.

Name and Date of Governing Road
Specifications: NA

Approx. Sheet Numbers Performance Responsibility

Project: Hammerhorn Design |Length and Const.
Road No.Name Class (mi./km.) Approval Date Survey [Design [Staking
N/A

F.10-b - Road Maintenance Requirements. The Cooperator shall maintain roads in accordance with the
following Road Maintenance Requirements

Road Maintenance Requirements Summary

Termini \Applicable Prehaul Road Maintenance Specifications

Road [From [To Miles |T-800 | T-802 | T-803 | T-804 | T-806 | T-809

M21 | Ml M2 8.6

M2 | M21 M4 10.8

M4 M2 | TEHS55| 19.9

M1 | M21 FH-7 18.8

M1 | M21 | 22N39 8

22N39| Ml M2 3.95

o | v v " o
ol | v v " |
ol ol v v " |
| = v v o |
~ = v v w| |
ol o v v w| om|

M2 |22N39| M4 3.2

FH-7 | M1 |GLE306| 529 | R3 R3 R3 R3 R3 R3

TEH 55| M4 | TEHS56| 144 | R3 R3 R3 R3 R3 R3

P = Partner Performance Item, D = Deposit to Forest Service, R3 = Third Party Requirement (County),
O = Optional

e M4 NFS Road is pavement for the last 4.75 miles to the junction of the TEH 55 road junction.

e The TEH 55 road will require maintenance specifications per Tehama County. Road is pavement from
the Junction of the M4 to the junction of TEH 56.

e FH-7 is administered by Mendocino and Glenn Counties. Road specifications per Mendocino and
Glenn Counties.



ROAD MAINTENANCE T-SPECIFICATIONS

Contractor shall maintain roads in accordance with the following Contract Road Maintenance
Requirements Summary:

Contractor will be responsible for doing all pre- and post-haul road maintenance with no compensation
from the Forest Service.

Hammerhorn Decks Road Maintenance T-Specifications
T-Spec Number | Applicable Items Specifications Title
T-800 X Definitions
T-801 Slide and Slump Repair
T-802 X Ditch Cleaning — As needed
T-803 X Surfacing Blading — project area
T-804 X Surfacing Repair — if damage in haul
T-805 X Road Grading — haul route as needed
T-806 X Dust Abatement
T-807 Roadway Vegetation
T-808 Miscellaneous Structures
T-809 X Waterbars — in project area
T-810 Barriers
T-811 Surface Treatment
T-809 Dust Abatement

809.01 Description
Work consists of preparing the traveled way and furnishing and applying materials to abate dust.
809.02 Material

A. A dust abatement plan must be agreed on before hauling on roads that require dust abatement, as
shown in F.10. The plan must include the type of dust abatement material to use, the rates of
application, and the frequency of applications.

B. The Project area map designates the locations of approved water sources. The Forest Service may
approve alternate water sources.

C. The designated water sources may require some work before use. Such work may include cleaning
ponded areas, installing temporary weirs or sandbags, pump installation, or other items appropriate to
the Partner's operations. Water source preparation requires contracting officer approval before use.

Operating Guidelines:
1. Pumping rate shall not exceed 350 gallons per minute.

2. The pumping rate shall not exceed ten percent of the stream flow.



3. Seek streams and pools where water is deep and flowing, as opposed to streams with low flow and
small isolated pools.

4. Pumping shall be terminated when the tank is full. The effect of single pumping operations, or

multiple pumping operations at the same location, shall not result in obvious draw-down of either
upstream or downstream pools.

5. Each pumping operation shall use a fish screen. The screen face should be oriented parallel to flow
for best screening performance. The screen shall be designed and used such that it can be submerged
with at least one-screen-height clearance above and below the screen.

6. Operators shall keep a log on the truck containing the following information:

a. Operator’s Name

b. Date

c. Time

d. Pump Rate

e. Filling Time

f. Screen Cleaned (Y or N)

g. Screen condition

h. Comments

i. Completed logs will be available for review by Forest Service Representative if asked for.

Screen Construction Criteria:

1. Surface Area:

A. The total (unobstructed) surface area of the screen shall be at least 2.5 square feet, based on the
upper limit of pumping of 350 gpm. Larger surface areas are recommended where debris buildup is

anticipated, and where stream depth is adequate to keep the screen submerged at approximately mid-
depth.

2. Screen Mesh:

A. Screen Mesh must be in good repair and present a sealed, positive barrier effectively preventing
entry of the “design fish” into the intake. The design fish in this case is an immature (20-30mm)
salmon or steelhead fry.

B. The screen mesh size shall be:

i. round openings — maximum 3/32 inch diameter (.09 inch)

ii. Square openings — maximum 3/32 inch diagonal (.09 inch)

iii. Slotted openings — maximum 1/16 inch width (.07 inch)
3. Screen Design:

A. Water drafting screens may be off-the-shelf products, but they are often custom-made devices
appropriate to the scale and duration of pumping operation. To keep the screen supported and
correctly positioned in the water column, adjustable support legs are advised. Screen geometry can be
configured either as rectangular or cylindrical, i.e. as a shallow “box-shape” or tubular.

B. The intake structure shall be designed to promote uniform velocity distribution at all external mesh
surfaces. This can be accomplished with a simple internal baftle devise that distributes the flow
evenly across the entire surface of the screen. In order to accomplish this, the designer needs to



understand the hydraulic characteristics of these devices. There is a tendency for most of the intake
water to enter the screen near the hose end, so a typical internal baffle would consist of a pipe (or
manifolded set of pipes) which have variable porosity holes at predetermine spacing. We recommend
starting near the hose end with approximately 5 — 10% average open area, and gradually increasing
the porisity toward the length of the screen. At a point where screen length exceeds three times the
diameter of the suction hose, the baffling effect tends to diminish rapidly. At this point the baffle
porosity may approach 100%. A successful baffle system will functionally distribute flow to all areas
of the screen. A poorly designed screen may result in high-velocity “hot spots”, which could lead to
fish impingement on the screen face.

C. Hydraulic testing of prototype screen designs is recommended where the application is on-going
and extensive.

4. Screen Structure:

A. The screen frame must be strong enough to withstand the hydraulic forces it will experience.
However, the structural frames, braces, and other elements that block the flow, change flow direction,
or otherwise decrease the screen surface area should be minimized.

5. Screen Cleaning:

A. The screen shall be cleaned as often as necessary to prevent approach velocity from exceeding
0.33 feet per second. Operators should withdraw the screen and clean it after each use, or as necessary
to keep screen face free of debris. Pumping should stop for screen cleaning when approximately
fifteen percent or more of the screen area is occluded by debris. A suitable brush shall be on board the
truck for this cleaning operation.

B. If the operator notes (1) impingement of any juvenile fish on the screen face or (2) entrainment of
any fish through the screen mesh, he/she should stop operations and notify the Forest
Wildlife/Fisheries Biologist:

Mendocino National Forest

Attn: Forest Wildlife / Fisheries Biologist
825 N. Humboldt Avenue

Willows, CA 95988

F.10-c - Use of Roads By the Partner. The Cooperator’s use of existing roads identified on Stewardship
Project Area Map by the following codes is prohibited or subject to restrictive limitations, unless agreed

to otherwise:

Code | Use Limitations

X Hauling prohibited

R Hauling restricted

U Unsuitable for hauling prior to completion of agreed reconstruction
P Use prohibited

A Public use restriction




Code | Use Limitations

\W% Regulation waiver

Roads coded A will be signed by the GSNR to inform the public of use restrictions. GSNR's use of roads
coded R, A, or W shall be in accordance with the following restrictions:

Restricted Road List

Road Termini Map Description of
Number Road Name From To Legend |Restrictions
IN/A

F.11— Scaling Instructions and Specifications.

Name and Date of Governing FSH 2409.11a, National Forest Cubic Log Scaling Handbook, as
Instructions: amended and supplemented. Governing instructions for products
contained in E.2

F.12— Scaling Services

Standard
Unit of Estimated
Cost per
Species Product [Measure Site and Geographic Location Method g“it
Combined Cull logs [Tons See F.1 of this Appendix 'Weight NA
softwood

F.13 - Advance Deposits. The Cooperator agrees to make advanced deposits in advance of cutting.
These deposits may be in the form of cash, acceptable payment bond, earned stewardship credit, or any
combination thereof. Advanced deposits will be in such amounts as to maintain an unobligated balance
sufficient enough to cover the value of timber to be cut. Forest Service and the Cooperator will agree on
a systematic approach to provide sufficient advanced deposits.

If the credit balance in the IRSA is less than the amount due for timber, the Forest Service will suspend all
or any part of the Cooperator’s operations until payment or acceptable payment guarantee is received.

F.14- Title Passage.

Scaled. All right, title, and interest in and to any included timber shall remain with the Forest Service

until it has been cut, scaled, and removed from the Stewardship Project Area or other authorized cutting
area, and paid for, at which time title shall then vest with the Cooperator. Timber cut under cash deposit
or acceptable payment guarantee shall be considered to have been paid for. Title to any included timber




that has been cut, scaled and paid for, but not removed from the Stewardship Project Area or other
authorized cutting area by the Cooperator on or prior to the termination date, shall remain with the Forest
Service.

Tree Measurement. All right, title, and interest in and to any included timber shall remain with the Forest
Service until it has been measured, paid for, and removed from the Stewardship Project Area or other
authorized cutting area, at which time title shall then vest with the Cooperator. Timber cut under cash
deposit or acceptable payment guarantee shall be considered to have been paid for. Title to any included
timber that has been measured and paid for, but not removed from the Stewardship Project Area or other
authorized cutting area by the Cooperator on or prior to the termination date, shall remain with the Forest
Service.

F.15— Liability.

Liability for Loss. If Included Timber is destroyed or damaged by an unexpected event that significantly
changes the nature of Included Timber, such as fire, wind, flood, insects, disease, or similar cause, the
party holding title shall bear the timber value loss resulting from such destruction or damage; except that
such losses after removal of timber from the Stewardship Project Area, but before scaling, shall be borne
by the Cooperator at current rates and Required Deposits. Deterioration or loss of value of salvage timber
is not an unexpected event.

In the event Included Timber to which Forest Service holds title is destroyed, the Cooperator will not be
obligated to remove and pay for such timber. In the event Included Timber to which Forest Service holds
title is damaged, the Forest Service shall make an appraisal to determine for each species the difference
between the appraised unit value of Included Timber immediately prior to the value loss and the appraised
unit value of timber after the loss. Current rates in effect at the time of the value loss shall be adjusted by
differences to become the redetermined rates. There shall be no obligation for the Forest Service to
supply, or for the Cooperator to accept and pay for, other timber in lieu of that is destroyed or damaged.
This Subsection shall not be construed to relieve either party of liability for negligence.

Limited Liability for Operations Fires.

Maximum Amount of GSNR's Obligation per Operation's Fire. Entry should be determined as follows
and rounded up to the nearest $100. The minimum amount will be $1,000.00. If State statute or law
defines limited liability, use that determination (e.g. Oregon), otherwise calculate the amount using the
following formula:

[(D)x(2)+(3) x (4)] x (5) = Maximum Amount of Cooperator’s Obligation per Operations Fire. Round
up to the next $100.

(1) Equals the number of workers normally required to operate the size of proposed project.
2 Workers
(2) Equals the daily (12 hour) wage rate for semi-skilled (AD-1) firefighter.
$ 29.13 /Hr.x12hours=3$_ 349.56

(3) Equals the number of pieces of equipment normally required to operate the size of proposed project
that can effectively cut and clear fire lines.

1 Pieces of equipment



(4) Average daily rate for each piece of equipment, including cost of operator, from current local
engineering cost guide.

$ 15825 /Hr.x12hours=9$_ 1.899 /12hr.

(5) Equals the number of days normally required to control and mop up such fires to a point where control
lines can reasonably be expected to hold under foreseeable conditions. Minimum is one day and
maximum is 10.

2 days
Cooperator’s Obligation per Operations Fire,

Maximum Amount: $ 5,200




APPENDIX F-5.0: Garden Plantation, Modoc NF

Timber Removal Specifications

F.1 — Location and Area -

PProject Area of: 3,230 located in:

This Stewardship Approx.  |acres more or less are

T43N, R7E sections 1, 12, 16, 17,

21,22,23,23,27, 34 & 35; T43N R8E
sections 6&7; T44N, R7E sections 25& 36,
T44N, R8E sections 7,8,13,17,18,19,23,24
&31 and T44N, R9E section 18 Modoc
County

F.2 -Volume Estimate and Utilization Standards.

Minimum Specifications

Merchantable Tree |Piece Required to be Removed
Diameter Number Diameter Net
Breast jof Inside Merch.
Unit of High Minimum Bark at | Factor
Estimated Measur |(d.b.h.) [Pieces Length Small 1/
Species Product |Quantity e (inches) |per Tree |(feet) End (in)
oS Biomass [22,000 Tons IN/A IN/A 6 IN/A INA
Total Quantity 22,000

1/ Enter Merchantability Factor (Merch. Factor) or Net Scale in % of Gross Scale, whichever is appropriate.

F.3- High Stumps.

Species Product

Maximum Stump Height(in)

NA NA

NA

F.4— Timber Rates. (Scaled)

Cutting Rate of  [Required

Unit A Unitof [P ¢ Deposit per
ni pPprox. nit o ayment | . .

Number |Acres Species Product Quantity Measure $/UOM measure

01 0S Biomass 22,000  [Tons $0.10 NA

E.5 - Timber Rates. (Tree Measurement)- NA




F.6 - Timber Designations. Timber designated for cutting shall be confined to the Stewardship Project Area. No

undesignated timber shall be cut without prior notification to and approval of the Forest Service. Prescriptions/timber
designations are included later in this subsection.

Number |Acres
Clearcutting Units 0
Specified Road Clearing 0
Overstory Removal Units 0
Understory Removal Units 0
Individual Trees 0
Incompletely Marked Timber 0

E.7 - Cutting Unit Boundary Designation. The boundaries of cutting units are designated as shown in the following
table. The trees used for boundary designation are not to be cut.

Cutting Unit Paint Color | Designation

NA NA NA

F.8 Tree Designation/Included Timber.

Decked Biomass at identified landings within Project Area shown on Project Area Map.

E.9- Control of Operations.

Under this Agreement, "Partner's Operations" shall include activities of or use of equipment of Partner, Partner's
employees, agents, contractors, Subcontractors, or their employees or agents, acting in the course of their employment
in operations hereunder on National Forest lands or within Forest Service protection boundary (unless acting under
the immediate supervision of Forest Service). Partner's Operations shall be conducted in a workmanlike and orderly
manner. The timing of required Forest Service designation of work on the ground and the performance of other Forest
Service work shall not be such as to cause unnecessary delay to Partner.

F.9-a- Site Specific Special Protection Measures

Special protection measures needed to protect known areas identified on Contract Area Map or on the ground
include:

Protection of Powerline: Prior to “Partners Operations” operations adjacent to the powerline in units 6, 13, 16,
19, 29, 40, 51, 55, 68, 69, 70 & 71 contact Pacific Power’s Klamath Falls, OR. office @ 541-883-7829
Protection of Research Areas:

Partners operations/equipment not permitted within the research areas shown on the Sale Area Map. Two sites
are in unit 11 designated on the ground with red flagging and painted boundaries facing into unit 11. Boundary
trees are identified with an orange tracer painted vertical stripe on three faces of the bole and stump marks. The
center stripe faces into unit 11 and the other two are facing adjoining boundary trees.



The other research area is adjacent to Unit 16 identified with red flagging and unit 16 boundary trees
designated as in unit 11.

Cultural Resource Protection Measures: Partners operations/equipment are not permitted within the boundaries
of the control areas designated on the ground with red and black striped flagging with the exception of existing
haul routes that enter the control area. Blading or other road improvement disturbances causing soil removal is
not permitted within the control area.

Any felled trees that accidentally fall into the control area may only be removed if the tree can be lifted off of the
ground without dragging or causing other ground disturbing activities within the control area.

Known cultural resource areas that need to be protected are not shown on the Sale Area Map but are

designated on the ground as described above. The Sale Administrator will have a map for viewing that is
exempt from disclosure under the Freedom of Information Act.

Stream course Protection Measures: Equipment not permitted within the area designated on the ground
with Orange “STREAMSIDE MANAGEMENT ZONE” flagging and Yellow “Equipment and Vehicles
PROHIBITED Behind This Sign” signs. Included timber within the 50’ buffered zone can be removed by
reaching in or endlining up to the limits of the unit boundary.

F.9-b- Fence/Gate.
During Partners Operations on the portions of the Sale Area where cattle are present, Partner shall do one

of the following: (1) provide an attendant at each fence gate shown on the Sale Area Map, or (2) close the
gate immediately after each vehicle passage

F.9-c- Slash Treatment
Partner’s Slash Responsibility Table
Cutting Unit(s) Map Symbol  Type of Slash Disposal

All MACH Landing Cleanup/Machine Piling
All FELL Fell Damaged Trees
Landing Cleanup

A landing is considered a place where any logs or products are gathered for loading. All slash accumulated at
landings shall be piled. Piles shall be reasonably compact and free of soil to facilitate burning. Piles will not be
greater than 15 feet in height. Piles shall be of a size and location which will not impair road use or result in
damage to residual timber. Piles shall be located at least 30 feet from drip line of residual timber. Piles shall not
be more than 20 X 20 feet long.

All objects which extend more than 3 feet in any direction from the windrow or pile profile will be cut off and
returned to the windrow or pile.

Fell Damaged Residual

Partner shall fell all species over 5 feet in height not meeting minimum diameter specifications for
Included Timber that are damaged beyond recovery by Partner’s Operations. Such trees shall be limbed to
a stem diameter of approximately 3 inches, at which point the top shall be cut from the remainder of the

stem.

F.10 - Roads. The Partner is authorized to construct and maintain roads, bridges, and other transportation facilities, as
needed for conducting treatments on National Forest and other lands where Forest Service has such authority. As used
in this Supplemental Project Agreement, “construct” includes “reconstruct.”

An encroachment permit request has been sent to CalTrans for access to Highway 139 from unit 11. In
addition, the request included improving the existing access for the 43N50A road to Highway 139;
however, the primary haul route is to use the 43T50AA road off of the 43N50A road to Highway 139



F.10-a— Specified Roads.

Name and Date of Governing Road
Specifications: NA

Approx. Sheet Numbers Performance Responsibility

Project Design |Length and Const.

Road No.Name Class (mi./km.) Approval Date Survey [Design [Staking

F.10-b - Road Maintenance Requirements. The Cooperator shall maintain roads in accordance with the following
Road Maintenance Requirements

Road Maintenance Requirements Summary

Termini Applicable Prehaul Road Maintenance Specifications

Road | From To [Miles| 801 | 802 | 803 | 804 | 805 | 806 | 807 | 808 | 809 | 810
44N02 | SH 139 | 44N11 | 8.21

44N02A | 44N02 |44G02AA| .30 P

44G02AA |44N02A | Unit 37 | 1.46 P p

44N02C | 44N02 |UNIT 2| 21 P P

A43N85 | 44N02 | Unit2 | .75

43N85B | 43N85 | Unit2 | .38

44N11 | 44N02 | 44N09 | 1.68

44N11C| 44N11 | 44N09 | 1.27 P P
44G11CA |44N11C|Road End | .97 P P
44N09 | 44N11 |44NO9A| 1.92 P P
44N09 |44N09A| 44N55 | 1.18 P

44A09M| 44N09 | 45N20 | .73 P P
44N09A | 44N09 [UNIT 23| .63 P P
44N13 |44A09M|44A13A | 31 P P
44A13A| 44N13 | Unit22| .59 P P
45N20 |44A09M| Unit 17| .63 P P
45N20 | 44N09 | Unit 26| .19 P P
43N50 | 44N02 [43NS0A| .59 P P
43N50A | 43N50 | SH 139 | 1.45 P P
43T50AA |43N50A| SH 139 | .76 P P

44G14YBC| SH 139 [44T14YC| .01 P P

44T14YC|44GI4YBCU4AEI4YA| 49 P P

MAE14YAUATI4YA|Temp Rd| .26 P P
43N06Y | CRO91 | 43N41 | 1.0 P P
43N41 |43N0O6Y sBDYUI2Z | 8 P P




43G07YA| SH 139 RoadEnd | .12 P

46N10 | SH 139 | Unit 53 |11.72

46C10F | 46N10 (RoadEnd| 1.16 P P
44N45 | 46N10 [44N45A | 1.66 P
44N45A | 44N45 | Unit41| 31 P P

P = Partner Performance Item, D = Deposit to Forest Service, D3 = Deposit to Third Party

Road Maintenance Requirements Summary

Termini Applicable During Haul Road Maintenance Specifications
Road | From To |Miles| 801 | 802 | 803 | 804 | 805 | 806 | 807 | 808 | 809 | 810
44N02 | SH 139 | 44N11 | 8.21 P P
44NO02A| 44N02 |44G02AA| .30 P P
44G02AA|44N02A | Unit 37 | 1.46 P P
44N02C | 44N02 |UNIT 2| .21 P P
43N85 | 44N02 | Unit2 | .75 P P
43N85B| 43N85 | Unit2 | .38 P P
44N11 | 44N02 | 44N09 | 1.68 P P
44N11C| 44N11 | 44N09 | 1.27 P P
44G11CA|44N11C|Road End | .97 P P
44N09 | 44N11 |[44NO09A| 1.92 P P
44N09 |44NO9A| 44N55 | 1.18 P P
44A00M| 44N09 | 45N20 | .73 P P
44NO09A | 44N09 |UNIT 23| .63 P P
44N13 [44A09M|44A13A| 31 P P
44A13A| 44N13 | Unit 22| .59 P P
45N20 [44A09M| Unit 17| .63 P P
45N20 | 44N09 | Unit 26| .19 P P
43N50 | 44N02 |[43NS50A| .59 P P
43N50A| 43N50 | SH 139| 1.45 P P
43T50AA |43N50A | SH 139 | .76 P P
44G14YBC| SH 139 44T14YC| .01 P P
44T14YC[44GI4YBCU4ET4YA| .49 P P
44E14Y A44T14Y A|Temp Rd| .26 P P
43N06Y| CRO1 | 43N41 | 1.0 P P
43N41 [43NO6Y [SBDYUI2Z | 8 P P
43G07YA| SH 139 RoadEnd | .12 P P
46N10 | SH 139 | Unit 53 |11.72 P P
46C10F | 46N10 |Road End | 1.16 P P
44N45 | 46N10 |44N45A1 1.66 P P
44N45A| 44N45 | Unit 41| 31 P P
AllTemp | Start End P
Roads

P = Partner Performance Item, D = Deposit to Forest Service, D3 = Deposit to Third Party



Road Maintenance Requirements Summary

Termini Applicable Post Haul Road Maintenance Specifications
Road | From To |Miles| 801 | 802 | 803 | 804 | 805 | 806 | 807 | 808 | 809 | 810
44N02 | SH 139 | 44N11 | 8.21

44NO02A| 44N02 |44G02AA| .30

44G02AA |[44N02A | Unit 37 | 1.46

44N02C | 44N02 |UNIT 2| .21
43N85 | 44N02 | Unit2 | .75

43N85B| 43N85 | Unit2 | .38
44N11 | 44N02 | 44N09 | 1.68

44NT11C| 44N11 | 44N09 | 1.27

44G11CA|44N11C|Road End | 97
44N09 | 44N11 |44N09A| 1.92
44N09 |44NO09A| 44N55 | 1.18

44A00M| 44N09 | 45N20 | .73

44N09A | 44N09 [UNIT 23| .63
44N13 |44A09M|44A13A| 31

44A13A| 44N13 | Unit 22 | .59
45N20 [44A09M| Unit 17 | .63
45N20 | 44N09 | Unit 26 | .19
43N50 | 44N02 [43N50A| .59

43N50A| 43N50 | SH 139 | 1.45

43T50AA |43N50A| SH 139 | .76

44G14YBC| SH 139 44T14YC| .01

44T14YC[44GI4YBCU4ET4YA| .49

44E14YA44TI4YA|Temp Rd| .26

43N06Y| CRO1 | 43N41 | 1.0
43N41 [43NO6Y[sBDYUI2Z | 8

43G07YA| SH 139 RoadEnd | .12
46N10 | SH 139 | Unit 53 |11.72

46C10F | 46N10 |RoadEnd| 1.16
44N45 | 46N10 [44N45A1| 1.66

44N45A| 44N45 | Unit41 | 31

P = Partner Performance Item, D = Deposit to Forest Service, D3 = Deposit to Third Party
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F.10-c - Use of Roads By the Partner. The Cooperator’s use of existing roads identified on Stewardship Project Area
Map by the following codes is prohibited or subject to restrictive limitations, unless agreed to otherwise:

Code | Use Limitations

X Hauling prohibited

R Hauling restricted

U Unsuitable for hauling prior to completion of agreed reconstruction
P Use prohibited




Code | Use Limitations

A Public use restriction

\'% Regulation waiver

F.10-d Road and Water Supply Use. National Forest water supply locations, access, method of filling
trucks, period of water availability and procedures designed to maintain water quality at each location
shall be agreed in advance of use. Such use shall at no time reduce water supplies to the level that further
use may be detrimental to aquatic resources or other established use. Waterholes and other
improvements relating to said water supplies shall be put into condition, prior to expected seasonal
periods of precipitation or runoff, to avoid resource damage.Damage to resources at such locations
caused by Partner's Operations, other than fire suppression activities, shall be repaired by Partnerin a
timely and agreed manner to the extent practicable to restore and prevent further resource damage.
Unless otherwise agreed, Partner’s use of roads and other water supply requirements shall conform to the
following table

Roads coded A will be signed by the Forest Service to inform the public of use restrictions. GSNR's use of roads
coded R, A, or W shall be in accordance with the following restrictions:

Load GSNR shall notify Forest Service in writing of the planned size and load
Limitations distribution for equipment which exceeds the State of California Vehicle Code
legal size and weight, and the National Forest System roads to be used. Such
notice may be part of plan of operation. Within 15 days after receipt of
the written notice Forest Service shall notify GSNR in writing of any
regulations or restrictions that may be needed to protect National Forest
Transportation Facilities.

A written permit shall be required for moving any vehicle which is in excess
of the established legal size and weight which is not listed in the above plan,
except as may be authorized in prior written agreements.

Existing Non- | Roads not shown on Sale Area Map may be used as Temporary Roads if there
National Forest | is agreement before use is started.
System Roads




Snow Removal

If GSNR removes snow from roads, such work shall be done with Forest
Service approval and in a manner that will protect roads and adjacent
resources.

Snow berms shall be removed or placed to avoid accumulation of melt water
on the road and prevent water concentration on erosive slopes or soils.

Snow must not be removed to the road surface. A minimum 4 inch snow
depth must be left to protect the roadway. If the road surface is damaged,
GSNR shall replace lost surface material and repair structures damaged in
blading operations prior to hauling, unless climatic conditions prevent
necessary work from being accomplished or as otherwise agreed in writing.

Single lane roads shall be plowed full width including turnouts. In event
double lane roads are not plowed to full width, warning signs shall be
required and plowing shall be no less than single lane (12 feet) with
intervisible turnouts.

Water Supply
Deposits

If GSNR utilizes the water site located at Mowitz Well, for any listed
activity, GSNR shall make deposit with Forest Service for that activity at
the time and in the amount shown in the Water Supply Deposit Schedule
table below.

WATER SUPPLY DEPOSIT SCHEDULE

Activity Unit of Unit Cost Total Cost Time of
Payment Payment

Dust Abatement M/Gal $8.01 $177 Prior to Use




Surface

Replacement

Deposits

GSNR shall collect Required Deposits for deferred surface
replacement (16 U.S.C. 537) for use of existing surfaced roads. If
applicable, such deposits shall be based upon the volume and
distance hauled on the roads and at the applicable rates listed in
the table below titled Surface Replacement Deposit Schedule.
If PitGSNR uses surfaced roads under jurisdiction of Forest
Service other than those listed, Forest Service may establish

applicable rates for such surfaced roads.

SURFACE REPLACEMENT DEPOSIT SCHEDULE

Road No. From To Miles Rate
44N02 SH 139 43N50 1.09 $0.12/Ton
44N02 43N50 44N03 1.93 $0.16/Ton
44N02 44N03 43N85 1.30 $0.11/Ton
44N02 43N85 44N02A 2.35 $0.17/Ton
44N02 44N02A 44N11 1.54 $0.07/Ton
44N11 44N02 44N11C 0.67 $0.03/Ton
44N11 44N11C 44N09 1.01 $0.02/Ton
46N10 SH 139 44N45 10.77 $0.18/Ton
46N10 44N45 46C10F 0.51 $0.01/Ton

Sale Area Average Rate: $0.86/Ton

F.11— Scaling Instructions and Specifications.

Name and Date of Governing
Instructions:

FSH 2409.11a, National Forest Cubic Log Scaling
Handbook, as amended and supplemented. Governing

instructions for products contained in E.2.




F.12— Scaling Services.

Standard
Estimated
Cost per
Unit of Unit
Species Product [Measure [Site and Geographic Location Method $
Other softwood |[Biomass [Tons See F.1- Project Area 100% Weight Scale [NA

F.13 - Advance Deposits. The Cooperator agrees to make advanced deposits in advance of cutting.
These deposits may be in the form of cash, acceptable payment bond, earned stewardship credit, or any
combination thereof. Advanced deposits will be in such amounts as to maintain an unobligated balance
sufficient enough to cover the value of timber to be cut. Forest Service and the Cooperator will agree on
a systematic approach to provide sufficient advanced deposits.

If the credit balance in the IRSA is less than the amount due for timber, the Forest Service will suspend all
or any part of the Cooperator’s operations until payment or acceptable payment guarantee is received.

F.14- Title Passage.

Scaled. All right, title, and interest in and to any included timber shall remain with the Forest Service
until it has been cut, scaled, and removed from the Stewardship Project Area or other authorized cutting
area, and paid for, at which time title shall then vest with the Cooperator. Timber cut under cash deposit
or acceptable payment guarantee shall be considered to have been paid for. Title to any included timber
that has been cut, scaled and paid for, but not removed from the Stewardship Project Area or other
authorized cutting area by the Cooperator on or prior to the termination date, shall remain with the Forest
Service.

Tree Measurement. All right, title, and interest in and to any included timber shall remain with the Forest
Service until it has been measured, paid for, and removed from the Stewardship Project Area or other
authorized cutting area, at which time title shall then vest with the Cooperator. Timber cut under cash
deposit or acceptable payment guarantee shall be considered to have been paid for. Title to any included
timber that has been measured and paid for, but not removed from the Stewardship Project Area or other
authorized cutting area by the Cooperator on or prior to the termination date, shall remain with the Forest
Service.

F.15— Liability.

Liability for Loss. If Included Timber is destroyed or damaged by an unexpected event that significantly

changes the nature of Included Timber, such as fire, wind, flood, insects, disease, or similar cause, the
party holding title shall bear the timber value loss resulting from such destruction or damage; except that
such losses after removal of timber from the Stewardship Project Area, but before scaling, shall be borne
by the Cooperator at current rates and Required Deposits. Deterioration or loss of value of salvage timber
is not an unexpected event.



In the event Included Timber to which Forest Service holds title is destroyed, the Cooperator will not be
obligated to remove and pay for such timber. In the event Included Timber to which Forest Service holds
title is damaged, the Forest Service shall make an appraisal to determine for each species the difference
between the appraised unit value of Included Timber immediately prior to the value loss and the appraised
unit value of timber after the loss. Current rates in effect at the time of the value loss shall be adjusted by
differences to become the redetermined rates. There shall be no obligation for the Forest Service to
supply, or for the Cooperator to accept and pay for, other timber in lieu of that destroyed or damaged.

This Subsection shall not be construed to relieve either party of liability for negligence.

Limited Liability for Operations Fires.

Maximum Amount of GSNR's Obligation per Operation's Fire.

$1,000.00

Cooperator’s Obligation per Operations Fire,

Maximum Amount: $ 29,000.00

F.16 Use of Timber.
(a)This agreement is subject to the Forest Resources Conservation and Shortage relief Act of

1990 as amended (16 USC 620, et seq.)

(b)Except for none determined pursuant to public hearing to be surplus, unprocessed Included
Timber shall not be exported from the United States nor used in direct or indirect substitution for
unprocessed timber exported from private lands by Partner or any person as defined in the Act (16
USC 620e).

(c)Timber in the following form will be considered unprocessed:

(i)Trees or portions of trees or other roundwood not processed to standards and

specifications suitable for end product use;

(ii)Lumber, construction timbers, or cants intended for remanufacturing not meeting
standards defined in the Act (16 USC 620¢); and

(iii)Aspen or other pulpwood bolts exceeding 100 inches in length.

(d)Unless otherwise agreed in writing, unprocessed Included Timber shall be delivered

to a domestic processing facility and shall not be mixed with logs intended for export.
(e)Prior to award, during the life of the contract, and for a period of 3 years from

Termination date, Partner shall furnish to Forest Service, upon request, records showing

the volume and geographic origin of unprocessed timber from private lands exported or sold
for export by Partner or affiliates.

(f)Prior to delivering unprocessed Included Timber to another party, Partner shall

require each buyer, exchange, or recipient to execute an acceptable agreement that will:
(i)Identify the Federal origin of the timber;

(i1)Specify domestic processing for the timber involved;

(iii)Require the execution of such agreements between the parties to any subsequent
transactions involving the timber;

(iv)Require that all hammer brands and/or yellow paint must remain on the logs until



they are either legally exported or domestically processed, whichever is applicable; and
(v)Otherwise comply with the requirements of the Act (16 USC 620d).

(g)No later than 10 days following the execution of any such agreement between Partner and another
party, Contractor shall furnish to Forest Service a copy of each such

agreement. Partner shall retain for 3 years from, Termination date, the records of all sales,
exchanges, or disposition of all Included Timber.

(h)Upon request, all records dealing with origin and disposition of Include Timber

shall be made available to Contracting Officer.

For breach of this Subsection, Forest Service may terminate this agreement and take such
other action as may be provided by statute or regulation, including the imposition of penalties.
When terminated by Forest Service under this Subsection, Forest Service will not be liable for
any Claim submitted by Partner relating to the termination.



APPENDIX F-6.0: Jaywalk, Lassen NF

Timber Removal Specifications

F.1 — Location and Area -

This Stewardship
Project Area of:

Approx.
40

acres more or less are
located in:

T27N R7E Sec. 3,4 and 9; T27N RSE Sec.
20, 21, 28 and 29, Plumas County, MDM.

F.2 -Volume Estimate and Utilization Standards.

Minimum Specifications

Merchantable Tree |Piece Required to be Removed

Diameter Number Diameter Net

Breast of Inside Merch.

Unit of High Minimum Bark at | Factor
Estimated [Measur |(d.b.h.) |Pieces Length Small 1/

Species Product Quantity e (inches) |per Tree |(feet) End (in)
Combined Softwood Non saw (12,463 TON N/A IN/A 6 1 NA
Total Quantity 12,463

1/ Enter Merchantability Factor (Merch. Factor) or Net Scale in % of Gross Scale, whichever is appropriate.

F.3- High Stumps.

Species Product Maximum Stump Height(in)
NA NA NA
F.4— Timber Rates. (Scaled)
Cutting Rate of Required
Unit A Unitof [P ¢ Deposit per
ni pprox. nit o ayment | .. .
Number |Acres Species Product Quantity Measure $/UOM  measure
01 40 Combined softwood  |[Non Saw 12,463 Tons $0.10 NA

E.5 - Timber Rates. (Tree Measurement)- NA




F.6 - Timber Designations. Timber designated for cutting shall be confined to the Stewardship Project
Area. No undesignated timber shall be cut without prior notification to and approval of the Forest
Service. Prescriptions/timber designations are included later in this subsection.

Number |Acres
Clearcutting Units 0
Specified Road Clearing 0
Overstory Removal Units 0
Understory Removal Units 0
Individual Trees 0
Incompletely Marked Timber 0

E.7 - Cutting Unit Boundary Designation. The boundaries of cutting units are designated as shown in
the following table. The trees used for boundary designation are not to be cut.

Cutting Unit Paint Color | Designation

NA NA NA

E.8 Tree Designation/Prescriptions.

Decked Logs at identified landings within Stewardship Project Area as shown on the Stewardship Project
Area Map.

Removal of material will go in this order

Landings 25-34

Landings 36-40

Landings 1-7 and landing 35
Landings 8-18

Landings 19-23

aoproObd=

F.9- Control of Operations.

Under this Agreement, "Partner's Operations" shall include activities of or use of equipment of Partner,
Partner's employees, agents, contractors, Subcontractors, or their employees or agents, acting in the
course of their employment in operations hereunder on National Forest lands or within Forest Service
protection boundary (unless acting under the immediate supervision of Forest Service). Partner's
Operations shall be conducted in a workmanlike and orderly manner. The timing of required Forest
Service designation of work on the ground and the performance of other Forest Service work shall not be
such as to cause unnecessary delay to Partner.



F.10 - Roads. The Cooperator is authorized to construct and maintain roads, bridges, and other
transportation facilities, as needed for conducting treatments on National Forest and other lands where
Forest Service has such authority. As used in this Supplemental Project Agreement, “construct” includes
“reconstruct.”

IF.10-a— Specified Roads.

Name and Date of Governing Road
Specifications: NA

Approx. Sheet Numbers Performance Responsibility

Project Design |Length and Const.
Road No.Name Class (mi./km.) Approval Date Survey |Design [Staking
N/A

F.10-b - Road Maintenance Requirements. The Cooperator shall maintain roads in accordance with the
following Road Maintenance Requirements

Road Maintenance Requirements Summary

Termini Applicable Prehaul Road Maintenance Specifications

Road [From ([To Miles

Termini Applicable During Haul Road Maintenance Specifications

Road From To | Miles | T805 |T809

Unnamed | oy | 138 | 06 | X | X
spur

27N52 Hwy 89 L14 1.3 X X

27N52B | Int27N52 | L18 0.6 X X

27N52A | Int27N52 L1 0.7 X X




27N71C | Int27N03 | L23 0.9 X X
Unnamed | pi3os |20 | 0s | X | X
Spur
PL308 | IntHwy X | x
36/P1308 L19 04
27N02 Int Hwy X X
89/27N02 129 03
Powerline Int X X
access [27N02/Power| L25 0.3
line
27N03 Int Hwy X | X
89/27N98 L3l 06
Unnamed | Int. Hwy X X
Spur 89/Unamed | L30 0.1
Spur
27N98 Int. Hwy X X
89/Unnamed .6
spur L32
Termini Applicable Post Haul Road Maintenance Specifications
Road From To |Miles| T805 | T809
Unnamed |55 38 | o6 | X X
spur
27N52 Hwy 89 L14 1.3 X X
27N52B | Int 27N52 L18 0.6 X X
27N52A | Int27N52 L1 0.7 X X
27N71C | Int 27N03 L23 0.9 X X
Unnamed | opisog | 120 | os | X X
Spur
PL 308 Int Hwy X X
36/P1308 L19 04
27N02 Int Hwy X X
89/27N02 129 0.3




Powerline Int X
access [27N02/Powerl| L25 0.3
ine
27N98 Int Hwy X
L31 .
89/27N98 3 06
Unnamed| Int. Hwy
Spur 89/Unamed | L30 0.1
Spur
27N98 Int. Hwy
89/Unnamed .6
spur L32

P = Partner Performance Item, D = Deposit to Forest Service, D3 = Deposit to Third Party

F.10-c - Use of Roads By the Partner. The Cooperator’s use of existing roads identified on Stewardship

Project Area Map by the following codes is prohibited or subject to restrictive limitations, unless agreed
to otherwise:

Code

Use Limitations

Hauling prohibited

Hauling restricted

Unsuitable for hauling prior to completion of agreed reconstruction

Use prohibited

Public use restriction

2| »| ®| | = ™

Regulation waiver

Roads coded A will be signed by the Forest Service to inform the public of use restrictions. GSNR's use
of roads coded R, A, or W shall be in accordance with the following restrictions:

Restricted Road List

Road Termini Map Description of
Number Road Name From To Legend |[Restrictions
27N03 R \Winter Recreation Dec. 26-March

31




Road Termini Map Description of

Number Road Name From To Legend |Restrictions
P1308 Humboldt R 'Winter Recreation Dec. 26-
County Rd. March 31

F.11— Scaling Instructions and Specifications.

Name and Date of Governing FSH 2409.11a, National Forest Cubic Log Scaling
Instructions: Handbook, as amended and supplemented. Governing
instructions for products contained in E.2.

F.12— Scaling Services.

Standard
Estimated
Cost per
Unit of Unit
Species Product [Measure [Site and Geographic Location Method $
Combined Non Saw [Tons See F.1 of this Appendix Weight NA
softwood

F.13 - Advance Deposits. The Cooperator agrees to make advanced deposits in advance of cutting.
These deposits may be in the form of cash, acceptable payment bond, earned stewardship credit, or any
combination thereof. Advanced deposits will be in such amounts as to maintain an unobligated balance
sufficient enough to cover the value of timber to be cut. Forest Service and the Cooperator will agree on
a systematic approach to provide sufficient advanced deposits.

If the credit balance in the IRSA is less than the amount due for timber, the Forest Service will suspend all
or any part of the Cooperator’s operations until payment or acceptable payment guarantee is received.

F.14- Title Passage.

Scaled. All right, title, and interest in and to any included timber shall remain with the Forest Service
until it has been cut, scaled, and removed from the Stewardship Project Area or other authorized cutting
area, and paid for, at which time title shall then vest with the Cooperator. Timber cut under cash deposit




or acceptable payment guarantee shall be considered to have been paid for. Title to any included timber
that has been cut, scaled and paid for, but not removed from the Stewardship Project Area or other
authorized cutting area by the Cooperator on or prior to the termination date, shall remain with the Forest
Service.

Tree Measurement. All right, title, and interest in and to any included timber shall remain with the Forest

Service until it has been measured, paid for, and removed from the Stewardship Project Area or other
authorized cutting area, at which time title shall then vest with the Cooperator. Timber cut under cash
deposit or acceptable payment guarantee shall be considered to have been paid for. Title to any included
timber that has been measured and paid for, but not removed from the Stewardship Project Area or other
authorized cutting area by the Cooperator on or prior to the termination date, shall remain with the Forest
Service.

F.15- Liability.

Liability for Loss. If Included Timber is destroyed or damaged by an unexpected event that significantly
changes the nature of Included Timber, such as fire, wind, flood, insects, disease, or similar cause, the
party holding title shall bear the timber value loss resulting from such destruction or damage; except that
such losses after removal of timber from the Stewardship Project Area, but before scaling, shall be borne
by the Cooperator at current rates and Required Deposits. Deterioration or loss of value of salvage timber
is not an unexpected event.

In the event Included Timber to which Forest Service holds title is destroyed, the Cooperator will not be
obligated to remove and pay for such timber. In the event Included Timber to which Forest Service holds
title is damaged, the Forest Service shall make an appraisal to determine for each species the difference
between the appraised unit value of Included Timber immediately prior to the value loss and the appraised
unit value of timber after the loss. Current rates in effect at the time of the value loss shall be adjusted by
differences to become the redetermined rates. There shall be no obligation for the Forest Service to
supply, or for the Cooperator to accept and pay for, other timber in lieu of that destroyed or damaged.
This Subsection shall not be construed to relieve either party of liability for negligence.

Limited Liability for Operations Fires.

Maximum Amount of GSNR's Obligation per Operation's Fire. Entry should be determined as follows
and rounded up to the nearest $100. The minimum amount will be $1,000.00. If State statute or law
defines limited liability, use that determination (e.g. Oregon), otherwise calculate the amount using the
following formula:

[(D)x(2)+(3) x (4)] x (5) = Maximum Amount of Cooperator’s Obligation per Operations Fire. Round
up to the next $100.

(1) Equals the number of workers normally required to operate the size of proposed project.
12 Workers

(2) Equals the daily (12 hour) wage rate for semi-skilled (AD-1) firefighter.

$ 22.84 /Hr.x 12 hours=$ 274.08



(3) Equals the number of pieces of equipment normally required to operate the size of proposed project
that can effectively cut and clear fire lines.

1__ Pieces of equipment

(4) Average daily rate for each piece of equipment, including cost of operator, from current local
engineering cost guide.

$ 160.95__ /Hr.x 12 hours=$_1,931.4___ /12hr.

(5) Equals the number of days normally required to control and mop up such fires to a point where control
lines can reasonably be expected to hold under foreseeable conditions. Minimum is one day and
maximum is 10.

4  days

Cooperator’s Obligation per Operations Fire,

Maximum Amount: $21,000

El6

SITE SPECIFIC SPECIAL PROTECTION MEASURES. (07/2022)
Unless agreed otherwise, the following special protection measures apply:
See Special Measures Areas (SMA) Table.

Designation methods:

(a) SMA boundary designated by N/A.

(o)  SMA is shown on Sale Area Map and SMA boundary designated by N/A .

(c) SMA is only shown on Sale Area Map.
4/ Unless agreed otherwise, sale operations listed below are not permitted during the period(s) specified:
See Limited Operating Period(s) Table.

Areas subject to limited operating periods are not subject to special protection measures listed in
B6.24(a)(i)-(iv) except where such areas overlap.

SPECIFICATIONS PURSUANT TO C6.24# - SITE SPECIFIC SPECIAL PROTECTION
MEASURES (07/2022)

Table A

C6.24# - Special Measures Areas (SMA)

SMA Designation Special Protection Measure in Addition to B6.24 3/
Type V Method ¥




IN/A

Designation methods:
(a) SMA boundary designated by 2 N/A.
(o) SMA is shown on Sale Area Map and SMA boundary designated by
2/ N/A.
(c) SMA is only shown on Sale Area Map.

4/ Unless agreed otherwise, sale operations listed below are not permitted during the period(s) specified:

C6.244# - Limited Operating Period(s)

Subdivision, . . . . .
Cutting Unit, or Operation(s) Restricted ¢ Period Operations are Not Permitted 7/
Road# ¥
L34 No chipping or loading of the deck will occur Osprey Nest
during LOP March 1-August 31, hauling is
ermitted.

Areas subject to limited operating periods are not subject to special protection measures listed
in B6.24(a)(i)-(iv) except where such areas overlap.

E17

LOAD COUNT SERVICES. Stumpage payments shall be based on 13 Bone Dry Tons or 25
Green Tons per loaded van of chips that leaves the Stewardship Project Area unless otherwise
agreed to in writing. Volume for each payment period shall be calculated by multiplying the
number of loaded vans (vans delivered to load count locations) by the specitfied tonnage listed
above.

Special Load Count Product Removal Permits will be issued for load count product loads.
Product Removal Permits shall be completed by an assigned individual on the landing following
the instructions on the inside cover of the product removal book. The truck driver shall sign for
the load. For van loads the Product Removal Permit will be stapled to a piece of wood or similar
material attached to the lower front of the van on the driver’s side. For log truck loads, the
Product Removal Permit will be stapled to the driver’s side bunk log of the trailer portion of the
load. If a loaded truck is staged on the Stewardship Project Area or any other approved location,
the driver, prior to moving the load, shall record the removal date, and sign on the outside of the
attached ticket as instructed on the inside cover of the Product Removal Permit Book, section
II.A.5 . Truck drivers are responsible for insuring the Product Removal Permit is attached to the
load prior to removal from the loading area and until the load is accounted for at the final
delivery point.



All load count locations are to be final delivery points unless otherwise agreed to in writing.
When other than the final delivery point is agreed to, the agreement shall require a designated
individual to remove the scaler's portion of the product removal permit and return it to the agreed
upon Forest Service location. The load portion of the Product Removal Permit shall remain
attached to the load until it reaches the final delivery point.

When hauling to the final delivery point for load count services is requested, Partner shall sign
an Alternate Scaling Agreement prior to hauling. This agreement shall clearly state the
procedure for removal and return of the Product Removal Permits to Forest Service.

Partner shall make all necessary arrangements to implement load count services and make
deposits to cover all costs associated with load count services including but not limited to the
following:

Designated individual removing Product Removal Permits: Fred Ngotel

Mailing scaler's portion of the Product Removal Permit to Forest Service on a daily basis
Forest Service may agree to processing load count data.

When other than final delivery point for load count services is requested, the individual
responsible for performing load count services shall be approved in advance by Forest Service
and is responsible for the following:

Removing Product Removal Permit and mailing on a daily basis to:

Location: Lassen National Forest Supervisor’s Office
Address: 2550 Riverside Drive. Susanville. CA 96130

The location where Product Removal Permits are to be removed shall be open to inspection by
Forest Service at all times while hauling is in progress. When locations other than final product
destination are requested, hours and days of operation shall be agreed to in writing and hauling
will take place only when designated individual is physically present. Locations other than final
destination points shall be as close to the Stewardship Project Area as practicable.

All holdover locations off the Stewardship Project Area, where vans may be stored for some
period of time (over 24 hours), shall have an approved Holdover Yard Agreement in place prior
to use. If staging areas on the Stewardship Project Area are to be used they must be approved in
advance. Tickets will remain attached to loads until delivery to final destination.

Chip vans used to move products from the Stewardship Project Area must display on the van the
first letter of the van owner's last name and the last 3 numbers from the van license plate, i.e.
P123, unless another unique identification system is agreed to. The characters are to be a
minimum of 6 inches in height and located high enough on the van to be visible at all times. The
characters are to be located on both the driver and passenger side at the front of the van. This



same van identification shall be written in the Product Removal Permit book on the woods
permit that remains in the book.

Lost load receipts will be paid for at the contract rate plus deposits at the agreed to volume and
UOM per product load as stated above.



APPENDIX F-7.0: Horseshoe Decks, Inyo NF

Timber Removal Specifications

F.1 — Location and Area -

This Stewardship
Project Area of:

Approx.
6.5

located in:

acres more or less are

~2 mi west of Town of Mammoth Lakes,
west terminus of Lake Mary Road (4500
Lake Mary Road, Mammoth Lakes,
CA); Lat/Long: 37.614690, -119.019024

F.2 -Volume Estimate and Utilization Standards.

Minimum Specifications

Merchantable Tree |Piece Required to be Removed
Diameter Number Diameter Net
Breast  jof Inside Merch.
Unit of High Minimum Bark at | Factor
Estimated Measur [(d.b.h.) [Pieces Length Small 1/
Species Product Quantity e (inches) |per Tree |(feet) End (in)
Pine, lodgepole Cull Logs [1,000 TON N/A IN/A 6 NA NA
Total Quantity 1,000

1/ Enter Merchantability Factor (Merch. Factor) or Net Scale in % of Gross Scale, whichever is appropriate.

F.3- High Stumps.

Species Product Maximum Stump Height(in)
NA NA NA
F.4— Timber Rates. (Scaled)
Cutting Rate of  Required
Unit A Unitof [P ¢ Deposit per
ni pprox. nit o ayment | . .
Number |Acres Species Product  Quantity Measure $/UOM  measure
01 Pine, lodgepole Cull logs {1,000 Tons $0.10 NA

E.S - Timber Rates. (Tree Measurement)- NA




F.6 - Timber Designations. Timber designated for cutting shall be confined to the Stewardship Project
Area. No undesignated timber shall be cut without prior notification to and approval of the Forest
Service. Prescriptions/timber designations are included later in this subsection.

Number |Acres
Clearcutting Units INA
Specified Road Clearing INA
Overstory Removal Units INA
Understory Removal Units INA
Individual Trees INA
Incompletely Marked Timber INA

E.7 - Cutting Unit Boundary Designation. The boundaries of cutting units are designated as shown in
the following table. The trees used for boundary designation are not to be cut.

Cutting Unit Paint Color | Designation

NA NA NA

F.8 Tree Designation/Prescriptions.

Chip and remove decked Logs at identified landings within Project Area shown on Project Area Map.

E.9- Control of Operations.

Under this Agreement, "Partner's Operations" shall include activities of or use of equipment of Partner,
Partner's employees, agents, contractors, Subcontractors, or their employees or agents, acting in the
course of their employment in operations hereunder on National Forest lands or within Forest Service
protection boundary (unless acting under the immediate supervision of Forest Service). Partner's
Operations shall be conducted in a workmanlike and orderly manner. The timing of required Forest
Service designation of work on the ground and the performance of other Forest Service work shall not be
such as to cause unnecessary delay to Partner.

F.10 - Roads. The Cooperator is authorized to construct and maintain roads, bridges, and other
transportation facilities, as needed for conducting treatments on National Forest and other lands where
Forest Service has such authority. As used in this Supplemental Project Agreement, “construct” includes
“reconstruct.”

IF.10-a— Specified Roads.




Specifications: NA

Name and Date of Governing Road

Project

Approx. Sheet Numbers [Performance Responsibility

Design |[Length |and

IRoad No.[Name

Class (mi./km.) Approval Date Survey [Design

Const.

Staking

F.10-b - Road Maintenance Requirements. The Cooperator shall maintain roads in accordance with the

following Road Maintenance Requirements

Road Maintenance Requirements Summary

'Road

Termini

Applicable Prehaul Road Maintenance Specifications

From [To

Miles

P = Partner Performance Item, D = Deposit to Forest Service, D3 = Deposit to Third Party

F.10-c - Use of Roads By the Partner. The Cooperator’s use of existing roads identified on Stewardship

Project Area Map by the following codes is prohibited or subject to restrictive limitations, unless agreed
to otherwise:

Code | Use Limitations

X Hauling prohibited

R Hauling restricted

U Unsuitable for hauling prior to completion of agreed reconstruction
P Use prohibited




Code | Use Limitations

A Public use restriction

\W% Regulation waiver

Roads coded A will be signed by the Forest Service to inform the public of use restrictions. GSNR's use
of roads coded R, A, or W shall be in accordance with the following restrictions:

Restricted Road List
Road Termini Map Description of
Number Road Name From To Legend |Restrictions

Instructions:

F.11— Scaling Instructions and Specifications.

Name and Date of Governing

FSH 2409.11a, National Forest Cubic Log Scaling
Handbook, as amended and supplemented. Governing
instructions for products contained in E.2.

F.12— Scaling Services.

Standard
Estimated
Cost per
Unit of Unit
Species Product [Measure [Site and Geographic Location Method $
Combined Cull logs [Tons See F.1 of this Appendix 'Weight NA
softwood




F.13 - Advance Deposits. The Cooperator agrees to make advanced deposits in advance of cutting.

These deposits may be in the form of cash, acceptable payment bond, earned stewardship credit, or any
combination thereof. Advanced deposits will be in such amounts as to maintain an unobligated balance
sufficient enough to cover the value of timber to be cut. Forest Service and the Cooperator will agree on
a systematic approach to provide sufficient advanced deposits.

If the credit balance in the IRSA is less than the amount due for timber, the Forest Service will suspend all
or any part of the Cooperator’s operations until payment or acceptable payment guarantee is received.

F.14- Title Passage.

Scaled. All right, title, and interest in and to any included timber shall remain with the Forest Service

until it has been cut, scaled, and removed from the Stewardship Project Area or other authorized cutting
area, and paid for, at which time title shall then vest with the Cooperator. Timber cut under cash deposit
or acceptable payment guarantee shall be considered to have been paid for. Title to any included timber

that has been cut, scaled and paid for, but not removed from the Stewardship Project Area or other
authorized cutting area by the Cooperator on or prior to the termination date, shall remain with the Forest
Service.

Tree Measurement. All right, title, and interest in and to any included timber shall remain with the Forest
Service until it has been measured, paid for, and removed from the Stewardship Project Area or other
authorized cutting area, at which time title shall then vest with the Cooperator. Timber cut under cash

deposit or acceptable payment guarantee shall be considered to have been paid for. Title to any included
timber that has been measured and paid for, but not removed from the Stewardship Project Area or other
authorized cutting area by the Cooperator on or prior to the termination date, shall remain with the Forest
Service.

F.15— Liability.

Liability for Loss. If Included Timber is destroyed or damaged by an unexpected event that significantly
changes the nature of Included Timber, such as fire, wind, flood, insects, disease, or similar cause, the

party holding title shall bear the timber value loss resulting from such destruction or damage; except that
such losses after removal of timber from the Stewardship Project Area, but before scaling, shall be borne
by the Cooperator at current rates and Required Deposits. Deterioration or loss of value of salvage timber
is not an unexpected event.

In the event Included Timber to which Forest Service holds title is destroyed, the Cooperator will not be
obligated to remove and pay for such timber. In the event Included Timber to which Forest Service holds
title is damaged, the Forest Service shall make an appraisal to determine for each species the difference
between the appraised unit value of Included Timber immediately prior to the value loss and the appraised
unit value of timber after the loss. Current rates in effect at the time of the value loss shall be adjusted by
differences to become the redetermined rates. There shall be no obligation for the Forest Service to
supply, or for the Cooperator to accept and pay for, other timber in lieu of that destroyed or damaged.
This Subsection shall not be construed to relieve either party of liability for negligence.

Limited Liability for Operations Fires.




Maximum Amount of GSNR's Obligation per Operation's Fire. Entry should be determined as follows
and rounded up to the nearest $100. The minimum amount will be $1,000.00. If State statute or law
defines limited liability, use that determination (e.g. Oregon), otherwise calculate the amount using the
following formula:

[(Dx(2)+ (3) x (4)] x (5) = Maximum Amount of Cooperator’s Obligation per Operations Fire. Round
up to the next $100.

(1) Equals the number of workers normally required to operate the size of proposed project.
12 Workers

(2) Equals the daily (12 hour) wage rate for semi-skilled (AD-1) firefighter.
$ 22.84 /Hr.x12hours=$ 274.08

(3) Equals the number of pieces of equipment normally required to operate the size of proposed project
that can effectively cut and clear fire lines.

1__ Pieces of equipment

(4) Average daily rate for each piece of equipment, including cost of operator, from current local
engineering cost guide.

$ 160.95__ /Hr.x 12 hours=$_1,931.4___ /12hr.

(5) Equals the number of days normally required to control and mop up such fires to a point where control
lines can reasonably be expected to hold under foreseeable conditions. Minimum is one day and
maximum is 10.

4  days

Cooperator’s Obligation per Operations Fire,

Maximum Amount: $21,000




APPENDIX G- Add the following provisions to Appendix G for the Garden Plantation project on
the Modoc National Forest

24a.

Protection of Improvements Not Owned by Forest Service. GSNR will notify all utility
companies, or other parties affected, and make arrangements for all necessary adjustments of the
public utility fixtures, pipelines, and other appurtenances likely to be affected by GSNR’s
Operations. When GSNR’s Operations are adjacent to properties of railway, telephone, or power
companies, or other property, work shall not begin until GSNR has identified actions necessary
to prevent damage. In the event of interruption to utility services because of accidental breakage
or as a result of lines being exposed or unsupported, GSNR shall promptly notify the proper
authority and shall cooperate with that authority in the restoration of service until the service is
restored. When materials are to be hauled across the tracks of any railway, GSNR will make
arrangements with the railroad for the use of any existing crossings.

24b.

Protection Measures Needed for Plants, Animals, Cultural resources, and Cave Resources.
(a) Areas, known by Forest Service needing special measures for the protection of plants,
animals, cultural resources, and/or cave resources are identified on the ground and/or shown on
the sale area Map, and shall be treated as follows:

Unless agreed otherwise, wheeled or track laying equipment shall not be operated in areas
identified as needing special measures except on roads, landings, tractor roads, or skid trails
approved under Appendix F or Appendix G. Additional special protection measures needed to
protect such known areas are identified in Appendix F

Unless agreed otherwise, trees will not be felled into areas identified as needing special
measures.

GSNR shall conduct operations in a manner that does not damage or disturb identified

areas. In the event that protective measures identified by the Forest Service are for any reason
inadequate, Forest Service may delay or interrupt GSNR’s operations, under this agreement,
and or modify this agreement.

GSNR shall immediately notify the Forest Service if its operations disturb or damage

any area identified as needing special protection, and shall immediately halt its operations in
the vicinity of such areas until the Forest Service authorizes continued operations. In the event
that GSNR’s operations disturb or damage an area identified as needing special protection, then
GSNR shall reimburse the Forest Service for the full cost and expense of any evaluative and
remedial measures undertaken by the Forest Service in connection with such disturbance or
damage. Such payment shall not relieve GSNR from civil or criminal liability under applicable
law.

(b) Nothing contained in this Subsection shall establish, or be deemed to establish any
expressed or implied warranty on the part of the Forest Service (i) that the Forest service has
identified all areas within the Sale Area requiring special protection, or (ii) that measures
prescribed by the Forest Service for protection of such areas are adequate.

(c) Additional areas needing special measures for protection may be discovered or

Identified; protective measures may be revised or newly precribed; and, additional species of
plants and/or animals may be added to federal list of protected species. In such event, Forest
Service may delay or interrupt GSNR’s operations, under this agreement, and or modify this
agreement.



(d)Discovery, by either GSNR or the Forest Service, of additional areas needing special
protection shall be promptly reported to the other party

49.

Breach. In event Partner/Contractor breaches any of the material provisions of this
contract/agreement, Forest Service shall give Partner notice of such breach and,
allowing reasonable time for remedy of such breach and of Forest Service’s election to
suspend, may give notice to suspend all or any part of Partner/Contractor’s Operations.
Such notice of breach and notice to suspend Partner/Contractor’s Operations shall be
written, except oral notices may be given if such breach constitutes an immediate threat
to human life or a threat of immediate and irreparable damage to National Forest
resources. Such oral suspension notice may be given to Partner/Contractor’s work
supervisor or, in work supervisor’s absence, to those performing the operation. An oral
suspension notice shall be promptly followed by telephone notice and a written
explanation from Forest Service to Partner. Immediately upon oral or written
suspension, Forest Service representative shall notify Contracting Officer of the
suspension and related circumstances. Contracting Officer shall promptly review the
suspension to determine if the suspension should be continued or lifted. Such suspension
shall be lifted as early as conditions permit. Upon receipt of oral or written notice of
such breach, Partner/Contractor shall remedy the breach as follows: (a) If remedying
such breach requires on-the-ground action by Partner/Contractor, Partner/Contractor
shall have 30 practicable operating days to remedy the breach, except under emergency
conditions when action should not be delayed to prevent major damage or (b) If such
breach does not require on-the-ground action by Partner/Contractor, such breach shall be
remedied within 30 days.
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