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I BACKGROUND

Golden State Natural Resources (GSNR) and the United States Department of Agriculture
Forest Service (Forest Service) established a program to address the high cost of transporting
otherwise unmerchantable materials resulting from forest management activities from forest
locations to productive end-users. This is a Bipartisan Infrastructure Law-funded program that
supports efforts to establish resilient landscapes through the transportation of materials
(biomass and/or roundwood) previously felled by other parties and are uneconomical to
transport to end-users (e.g., unmerchantable material piled and decked in the forest during prior
stewardship activities or timber sales). This program does not include any cutting or harvesting
of biomass or roundwood and is specifically designed to assist in the transportation of materials.
GSNR and the Forest Service entered into a Stewardship Agreement (Stewardship Agreement)
describing the provisions of this program. The Stewardship Agreement is incorporated into this
bid packet at Appendix A.

The role of GSNR in this Program is to facilitate transporting existing, previously felled woody
biomass material to existing industry participants and will not directly involve the initial Key
Activities of a timber sale preparation process. Such activities will generally include contracting,
either directly or through existing industry participant end-users, for transportation service work
with local parties interested in performing these work items. It is the intent of GSNR to honor
and foster existing, local collaborative efforts and relationships in the region where the forest
health and commercial timber removal projects occur. GSNR intends to select end-users and
transportation contractors who understand the overall goals of the projects and provide
best value, based on past performance and the proven ability to achieve project
objectives.

. STATEMENT OF WORK

The successful bidder will advance the purpose of the program to which GSNR has entered into
a Stewardship Agreement with the Forest Service. The successful bidder will be paid to
transport timber from designated locations to end users that are identified in its response
packet.

A. BIDDER QUALIFICATIONS

Bidder Minimum Qualifications:

e Bidder, Bidder’s principal, or Bidder’s staff shall have been regularly engaged in the
business of logging, chipping/grinding, mechanical thinning and mastication within forest
environments for at least 3 years.

e Bidder shall possess all permits, licenses, and professional credentials necessary to
perform services as specified under this RFB.

B. SCOPE
It is the intent of these specifications, terms, and conditions to describe the services GSNR is
seeking. GSNR intends to award a contract to the Bidder(s) who best meets the

requirements. The term of the contract shall begin upon issuance of the Notice to Proceed by
GSNR and shall continue for 120 business days thereafter. GSNR shall issue the Notice to
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Proceed no later than thirty (30) calendar days following the announcement of the contract
award. Contractor shall not commence Work prior to issuance of the Notice to Proceed.
GSNR may extend the contract time pursuant to Sections 8-10 of Exhibit C to account for
excusable delays in the Work.

This project lies entirely within the Lassen National Forest, as described in the Stewardship
Agreement and referenced in the project Maps (Exhibit G). Bidders are advised that the
locations relevant to this bid packet are solely described in Exhibit G, and do not necessarily
encompass the full scope incorporated into Appendix C of the Stewardship Agreement.
Additional work to complete the full scope of the Stewardship Agreement may be awarded in
separate bids.

The Work contemplated under this RFB is a chip-and-haul operation. Contractor shall retrieve
the designated material from the landings identified in Exhibit G - Maps, chip, and haul the
resulting material to the end-use destination identified in Contractor’s bid. The intent of the
project is to remove all designated woody material from the identified landings — beginning with
the priority landings that are outlined in Section II.D.

Bidders are required to review the Stewardship Agreement to ensure full compliance with
all clauses, requirements, and conditions outlined in the agreement. All work performed
under this contract must align with the terms set forth in the Stewardship Agreement as
incorporated into this bid packet.

C. SPECIFIC REQUIREMENTS

The successful bidder will be responsible for the following:

Maintaining insurance at the levels stated in Exhibit B.

The General Requirements stated in Exhibit C.

The Specifications and Guidelines for Operations stated in Exhibits D, E, and F.

The Specifications stated in Appendices B, E, F, and G, of the Stewardship Agreement
including, but not limited to, resource protection specifications, limited operating periods,
timber specifications, road maintenance specifications, and fire precautions.

D. OPERATIONAL COMPLIANCE REQUIREMENTS

Contractor shall perform all Work in accordance with the Stewardship Agreement (Appendix
A), including Exhibits B, C, D, E, and F of this RFB, together with any direction provided by
GSNR and the Forest Service during the pre-work conference or throughout project
implementation.

Without limiting the requirements contained within the Stewardship Agreement, Contractor
acknowledges and agrees to the following:

Project Area
e Material may be removed only from the landing locations identified on Maps 1 and 2 of
Exhibit G.

Sequence of Operations
Contractor shall conduct removal operations according to the following priority sequence:
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Landings 25-34
Landings 36—40
Landings 1-7 and 35
Landings 8-18
Landings 19-23*

gl

*Each landing is numbered on Maps 1 and 2 of Exhibit G

Contractor shall begin operations with the highest-priority group of landings and shall proceed
sequentially through the priority groups unless otherwise authorized or directed in writing by
GSNR and the Forest Service. GSNR and the Forest Service reserve the right to modify the
sequence of operations based on access, road conditions, resource protection requirements,
fire restrictions, weather, operational considerations, or other project needs.

Operational Compliance

Contractor shall conduct operations in a manner that minimizes disturbance to National Forest
System lands and shall restore each landing location upon completion of hauling in accordance
with Forest Service direction.

At a minimum, Contractor shall:

e Remove all designated woody material from each authorized landing location identified
for removal by the Forest Service, including material requiring chipping or processing to
facilitate removal and transportation;

o Complete slash piling, road maintenance, and any other post-operation activities
required by the Forest Service;

e Leave each work area in a condition acceptable to the Forest Service prior to final
acceptance.

The intent of the Work is complete removal of the designated material from each landing.
Contractor also acknowledges that acceptance of hauling operations does not constitute
acceptance of project completion until post-operation inspections have been successfully
completed. Final acceptance of the Work shall occur only after inspection and written
acceptance by the Forest Service.

Definition of Landing

For purposes of this solicitation, a landing means an area that was previously constructed or
intentionally utilized for the purpose of landing, processing, sorting, loading, or staging logs for
transportation. These areas are generally identifiable as established work areas and are
typically between approximately 0.25 and 1.5 acres in size, although actual dimensions may
vary.

The project area also contains individual logs and small roadside accumulations of logs that
resulted from roadside hazard tree removal activities. These isolated logs or small
accumulations are not considered landings solely because material is removed from those
locations.

E. SITE VISIT

A mandatory site visit is required for all prospective Bidders prior to submission of a bid in

response to this Request for Bids (RFB). The purpose of the site visit is to allow Bidders to

RFB No. 2026-03-GSNR-LNF: JAYWALK LANDINGS REMOVAL PROJECT Page 5 of 65



independently inspect the landings to be removed, observe the project setting, and evaluate site
conditions and other factors potentially relevant to preparing a responsive bid.

By submitting a bid, Bidder acknowledges that it has completed the required site visit and has
satisfied itself regarding all conditions that may affect the cost, performance, or timing of the
work.

F. PRE-WORK CONFERENCE

Bidder agrees that if awarded a contract, Bidder and its principals will attend a pre-work
conference with GSNR and the Forest Service within 10 days prior to starting operations to
discuss job requirements. The date will be determined after the contract award. During this
meeting, discussion topics will include pre- and post-operation cleanup, landing priority and
sequence of operations, expected haul routes, road restrictions, water-source access and
use, material removal expectations, load documentation and weighing procedures, invoice
documentation, and the project timeline. It is anticipated that the pre-work conference will
take place in Chester, California, at the Lassen National Forest, Alimanor Ranger District
Office.

ll. GSNR PROCEDURES, TERMS, AND CONDITIONS
A. Guidance

The requirements and recommendations included in this RFB are created to provide Bidders
with enough information to readily understand the nature of the project and the information
required in a complete proposal. This RFB is not intended to limit proposal content or to exclude
any potential respondent from submitting a proposal. Bidders who do not meet certain
requirements may still submit proposal so long as they include supporting documentation and/or
information on why and how they may work to fulfill those requirements.

Bidders are reminded that they have the following responsibilities:

e Carefully read the entire RFB, including the incorporated Stewardship Agreement in
Appendix A.

Carefully review all RFB requirements prior to submitting a proposal.

Submit questions in a timely manner.

Abide by all procedures and requirements of the RFP.

Not include conditional statements, assumptions, or exception language with a proposal.

Before submitting a response, the Bidder shall understand all contract conditions referred to in
this document, and any addenda issued before the RFB submission date. It shall be the
Bidder’s responsibility to ensure that their final response, including all supporting
documentation, is submitted by the final RFB submission date. By submitting a response, the
Bidder acknowledges and accepts the Terms and Conditions described herein.

B. RFB ACCEPTANCE AND AWARD

1. RFB responses will be evaluated jointly by GSNR and the Forest Service, with
consideration given to project objectives, operational feasibility, contractor qualifications,
pricing, project scheduling, and alignment with Forest Service and GSNR priorities.
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2. The Forest Service will play a significant role in the evaluation and selection process due
to its responsibility for National Forest System lands, project coordination, and
incorporation of approved projects under the applicable Stewardship Agreement.

3. GSNR, in coordination with the Forest Service, will recommend award to the Bidder
determined to be best qualified to perform the work described in this RFB. The contract
may not necessarily be awarded to the Bidder with the lowest bid.

4. GSNR reserves the right to decline to award this contract, or any portion thereof, for any
reason.

5. Any specifications, terms, or conditions raised by GSNR, or those included in the
Bidder’s submission in response to this RFB, may be incorporated into any resulting
contract.

6. The right is reserved to reject any or all proposals, to accept one part of a proposal and
reject another, unless the Bidder stipulates to the contrary, and to waive technical
defects, as the interest of GSNR may require.

7. Any announcement of an apparent successful Bidder or intent to award shall not
constitute a final contract award or authorization to proceed with work until the contract
between the Bidder and GSNR has been fully executed.

8. Final contract award and authorization to proceed shall occur only after completion of all
required approvals by GSNR and the Forest Service.

9. The awarded Bidder shall enter into a contract on a form prepared by GSNR,
incorporated herein as Exhibit H. By submitting a response, Bidder agrees to be bound
by all provisions of that contract.

C. EVALUATION CRITERIA/SELECTION COMMITTEE

All bids will be evaluated jointly by a Selection Committee composed of GSNR staff, Forest
Service personnel, and other individuals with relevant expertise or experience related to forest
operations, biomass transportation, contracting, or procurement. The Selection Committee will
evaluate and recommend a Bidder in accordance with the evaluation criteria set forth in this
RFB. The evaluation of RFB responses shall be within the sole judgment and discretion of the
Selection Committee, in coordination with the Forest Service.

D. ADDITIONAL INFORMATION REQUESTS

Prior to the award of a contract, GSNR must be assured that a selected Bidder has the
resources to successfully perform the contract. This includes, but is not limited to, personnel in
number and requisite skill; equipment of appropriate type and quantity; financial resources
sufficient to complete performance under the contract; and experience in similar endeavors. If,
during the evaluation process, GSNR is unable to assure itself of the Bidder’s ability to perform
under the contract if awarded, GSNR has the option of requesting from the Bidder any
information that GSNR deems necessary to determine the Bidder’s responsibility. If such
information is required, the Bidder will be notified and will be permitted five (5) business days to
submit the information requested in writing.

E. PRICING

1. Prices quoted shall be firm for the term of any contract that may be awarded pursuant
to this RFB.

2. All prices quoted shall be in United States dollars.

3. Bidders are advised that in the evaluation of cost, if applicable, it will be assumed that
the unit price quoted is correct in the case of a discrepancy between the unit price
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and extended price.

4. GSNR understands that the fluctuating cost of fuel presents a risk to bidders when
locking in prices. Notwithstanding any other provision of this RFB, the successful
bidder shall be eligible for a lump sum fuel cost adder according to the following
terms: Should the average cost of fuel over the term of the service exceed 115% of
the cost of fuel at the time the contract is executed, then the contractor shall be
eligible for reimbursement for the difference between the average cost of fuel and
115% of the cost of fuel at the time the contract is executed, to be paid as a lump sum
upon completion of the project. The fuel cost adder shall not exceed $20,000, and any
overages beyond that shall be borne by the contractor. The agreed upon average
cost at the time the contract is executed as well as cost changes will be determined
by the U.S Energy Information Administration State of California Data.

F. PROTESTS

Protests must be in writing and received no later than seven (7) business days after GSNR
awards a contract for this RFB.

An Intent to Award notice will be sent via electronic email to all entities that submitted a
proposal. GSNR will reject a protest as untimely if it is received after this specified time frame.
Protests will be accepted from Bidders or potential Bidders only. If the protest is mailed and
not received by GSNR, the protesting party bears the burden of proof to submit
documentation (e.g., certified mail receipt) that the protest was timely sent to be otherwise
received by GSNR within the RFB protest period.

Bid protests must contain a detailed and complete written statement describing the reason(s)
for protest. The protest must include the RFB title and number, the name of the firm protesting,
and include a name, telephone number, email address and physical address of the protestor. If
a firm is representing the protestor, they shall include their contact information in addition to
that of the protesting firm.

Protests must be mailed or hand delivered to GSNR Project Manager, 1215 K. Street, Suite
1650, Sacramento, CA. 95814 Facsimile and electronic mail protests at, jhansen@rcrcnet.org,
must be followed by a mailed or hand delivered identical copy of the protest and must arrive
within the seven-day time limit.

The GSNR Project Manager (PM), in consultation with the GSNR Board of Directors, will
investigate the protest and if determined to be valid the PM may reject and re-bid or not re-bid
the work, or recommend award to the remaining best qualified Bidder. Affected Bidders will be
notified by electronic mail within 7 business days of the action taken.

The bid protester can appeal the PM’s determination to the GSNR Board of Directors. The
appeal must be submitted to the GSNR Project Manager no later than five working days from
the date of receipt of GSNR’s determination on the initial protest.

Such an appeal must be made in writing and must include all grounds for the appeal and
copies of the original protest and the GSNR’s response. The appeal will be scheduled for the
next Board of Director’s special or regular meeting. The GSNR Project Manager will advise
the protestor of the date, time, and location of the Board of Directors meeting at which staff
will make a recommendation for award and inform the protester it may request to address the
Board of Directors at that meeting.
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GSNR may transmit copies of the protest and any attached documentation to all other parties
who may be affected by the outcome of the protest. The decision of GSNR as to the validity
of any protest is final. GSNR'’s final decision will be transmitted to all affected parties in a
timely manner.

G. INVOICING

1. Contractor shall submit monthly invoices to GSNR, together with all required load
ticket permits, certified weight scale receipts, and other supporting documentation
necessary for GSNR to verify quantities hauled and seek reimbursement from the
Forest Service. A weight scale receipt shall be submitted for each load included in
the invoice unless an alternative load-weight methodology has been expressly
approved pursuant to Exhibit E.

2. Invoices shall cover Work completed during the prior month only and shall be submitted

in a form acceptable to GSNR.

GSNR shall notify Contractor of any invoice adjustments required.

Invoices shall contain, at a minimum, GSNR’s RFB number, invoice number,

remittance address, and itemized services description, along with

electronically scanned copies of the applicable Forest Service load ticket

permits and weight scale receipts for each invoiced load

5. Invoices and supporting documentation shall be submitted electronically to
jhansen@rcrcnet.org.

6. Upon receipt of reimbursement from the Forest Service for an approved
invoice period, GSNR shall remit payment to Contractor within thirty (30) days.

7. GSNR will pay Contractor in an amount not to exceed the negotiated
amount(s) which will be referenced in the agreement signed by both parties.

8. Prior to making any payment, GSNR may require Contractor to furnish lien releases
conforming to the requirements of California Civil Code section 8120, et seq.,
receipts or other evidence of payment from all persons performing work and
supplying material to Contractor.

»w

Contractor acknowledges the following:

¢ GSNR has no control over the timing of Forest Service reimbursement and that
reimbursement processing delays may occur.

¢ GSNR shall have no obligation to pay Contractor unless and until GSNR has
received reimbursement from the Forest Service for the applicable Work.

o All risk of nonpayment, delayed payment, or partial payment by the Forest Service is
borne exclusively by Contractor.

o The Forest Service may withhold approval of the final invoice until required post-
operation work has been completed to the satisfaction of the Forest Service.

¢ Inthe event GSNR does not receive reimbursement from the Forest Service for any
invoiced Work, or experiences a delay in reimbursement beyond a reasonable
period, GSNR reserves the right, in its sole discretion, to suspend or pause
Contractor’s Work, in whole or in part, until such time as reimbursement is received.
Contractor shall not be entitled to additional compensation, standby costs, interest,
or damages resulting from any such suspension.

IV. RFB RESPONSE SUBMITTAL INSTRUCTIONS AND
INFORMATION
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A. GSNR CONTACTS

All contact during the competitive process is to be through the contact person listed on the first
page of this RFB.

B. RFB SCHEDULE

GSNR anticipates conducting this RFB process in accordance with the schedule below. GSNR
reserves the right, in its sole discretion, to modify this schedule or any deadline contained in
this RFB. Any modification to the RFB schedule will be communicated through an addendum to
this RFB.

RFB Process Date and Time

RFB Released October 5, 2026, at 8:00 a.m. Pacific
Time

Deadline for Questions from Prospective October 14, 2026, at 5:00 p.m. Pacific

Bidders Time

RFB Response Deadline October 20, 2026, at 5:00 p.m. Pacific
Time

C. QUESTIONS

Any questions regarding this RFB, including questions concerning its intent, terms and
conditions, specifications, exhibits, or the competitive bid process, must be submitted in writing
via email to Jason Hansen, GSNR Project Manager, at jhansen@rcrcnet.org. Questions
may be submitted at any time following release of the RFB but must be received no later than
5:00 p.m. Pacific Time on October 14, 2026. Only written responses issued by GSNR shall
be considered official and binding.

Following the deadline for questions, GSNR will prepare and issue responses to questions
received from prospective Bidders, as appropriate. Responses that clarify, modify, or otherwise
affect the requirements of this RFB will be issued through an addendum and will become a
binding component of this RFB. Bidders are responsible for reviewing all addenda issued by
GSNR prior to submitting an RFB response.

If a Bidder requests clarification regarding information that it believes is proprietary or
confidential and believes that disclosure of the question would reveal proprietary information or
otherwise compromise its competitive position, the Bidder may submit the question using the
process above and clearly identify it as “CONFIDENTIAL.” The Bidder must explain the basis
for the requested confidential treatment. If GSNR, in its sole discretion, determines that
disclosure of the question or response would reveal proprietary information, GSNR may
respond directly to the Bidder and maintain the question and response as confidential to the
extent permitted by law. If GSNR determines that confidential treatment is not warranted,
GSNR will notify the Bidder before issuing a response.

D. SUBMITTAL OF RFB RESPONSE

1. Late responses will not be accepted.

2. RFB responses must be received at the specified address by 5:00 p.m. on October 20,
2026. Any RFB response received after that time or date cannot be considered and will
be returned.
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3. RFB responses are to be addressed/delivered as follows:

a. E-mail responses to gsnr@gsnrnet.org. Electronic submissions must include a
signature by an individual authorized to bind the respondent’s organization
contractually. An unsigned final proposal may be rejected. Signatures may be
scanned copies of wet signatures or digital signatures. Digital signatures created
in Adobe software are presumed to comply with this requirement.

b. Mailed: Golden State Natural Resources
1215 K Street, Suite 1650
Sacramento, CA 95814

c. Hand Delivered: Drop off location may be arranged with the GSNR Project
Manager, Jason Hansen, by emailing jhansen@rcrcnet.org

4. Bidders are to submit one (1) RFB response using the Response Packet at Exhibit A,
including all additional required documentation and submittals.

5. All costs required for the preparation and submission of an RFB response shall be borne
by the Bidder.

6. Bidder expressly acknowledges that it is aware that if a false claim is knowingly
submitted (as the terms “claim” and “knowingly” are defined in the California False
Claims Act, Cal. Gov. Code, §12650 et seq.), GSNR will be entitled to civil remedies set
forth in the California False Claim Act.

7. Responses shall remain open to acceptance and are irrevocable for a period of 90 days.
Notwithstanding the foregoing, Bidders may withdraw responses at any time prior to the
submission deadline and may thereafter submit a new or modified response prior to that
same deadline. Modifications offered in any other manner, oral or written, will not be
considered.

8. GSNR reserves the right to reject any or all RFB responses.

E. RESPONSE FORMAT

Bidders must submit a completed response packet using the form in Exhibit A. Bidders shall not
modify any part of the form or qualify their RFB responses. Bidders shall not submit to GSNR a
re-typed or otherwise re-created version of these documents or any other GSNR provided
document.

F. CONFIDENTIALITY

All submissions, including all supporting documentation, become public after contracts are
awarded. Submissions will not be released to any other bidder or any member of the public
prior to the contract award date.

GSNR will not, in any way, be liable or responsible for the disclosure of any such record or any
parts thereof, if disclosure is required or permitted under the California Public Records Act or
otherwise by law, as determined by GSNR in its sole discretion. A blanket statement of
confidentiality or the marking of each page of the response as confidential will not be deemed
sufficient notice of exception. Bidders must specifically label only those provisions of their
respective response which are “confidential,” “trade secret,” or “proprietary” in nature.

In the event GSNR is required to defend an action on a Public Records Act request for any of
the aforementioned documents, information, books, records, and/or contents of a response
marked “confidential,” “trade secret,” or “proprietary.” Bidder agrees to defend and indemnify
connection with any action, proceedings, or liability arising in connection with the Public Record
Act request.
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Bidders should be aware that marking a document “confidential,” “proprietary,” or “trade secret
in their response packet may exclude it from consideration for award and will not keep that
document from being released after notice of award as part of the public record unless a court
has ordered GSNR not to release the document. The content of all working papers and
discussions relating to any proposal shall be held in confidence indefinitely, unless the public
interest is best served by an item’s disclosure because of its direct pertinence to a decision,
agreement, or the evaluation of the proposal.

Any disclosure of confidential information by a bidder is a basis for rejecting the bidder’s
proposal and ruling the bidder ineligible to further participate.

G. RESPONSE PREPARATION COSTS

GSNR is not liable for any cost incurred by a respondent associated with the preparation of
their Response nor the negotiation of a contract prior to the issuing of the contract.
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EXHIBIT A - RFB RESPONSE PACKET

GUIDELINES:

As described in Section IV, bidders are required to submit one (1) RFB response containing
this RFB Response Packet (Exhibit A) in its entirety, including all additional required
documentation as described in the Required Documentation and Submittals. This guidelines
page need not be included in the response packet.

Bidders that do not comply with the requirements, and/or submit an incomplete RFB response
may be subject to disqualification and their RFB response rejected in total.

If bidders make any clarifications and/or amendments, or take exception to any part of this
RFB, these must be submitted in the exceptions, clarifications, and amendments section.
GSNR, at its sole discretion, may accept amendments/exceptions, or may deem them to be
unacceptable, thereby rendering the RFB response disqualified.
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BIDDER RESPONSE
REQUEST FOR BID 2026-03-GSNR-LNF
for
JAYWALK LANDING REMOVAL PROJECT

To: Golden State Natural Resources

From:

(Legal name of entity submitting bid)

Bid Packet Checklist

o Bidder Information and Acceptance
o Bidder Information

o Proposal Bid Sheet

By signing below, | certify that | am authorized to submit this bid and bind my entity to provide
the services specified herein, as described in this bidder response and in accordance with all
components of this bid packet, and that | will perform these services. | understand that this bid is
irrevocable for 90 days. | agree that if awarded this bid | will execute a contract on a form
prescribed by GSNR.

Signed:

Title:

Date:
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BIDDER ACCEPTANCE

1. The undersigned declares that all RFB documents, including, without limitation,
the RFB, Addenda, and Exhibits, have been read and that the terms, conditions,
certifications, and requirements are agreed to.

2. The undersigned is authorized to offer, and agrees to furnish, the articles and
services specified in accordance with the RFB documents of RFB No. 2026-03-
GSNR-LNF.

3. The undersigned acknowledges acceptance of all addenda related to this RFB.
List Addenda for this RFB on the line below:

Addendum # Date

4. The undersigned hereby certifies to GSNR that all representations, certifications, and
statements made by the Bidder, as set forth in this RFB Response Packet and
attachments, are true and correct and are made under penalty of perjury pursuant to
the laws of California.

5. The undersigned acknowledges that the Bidder is, and will be, in good standing in the
State of California, with all the necessary licenses, permits, certifications, approvals,
and authorizations necessary to perform all obligations in connection with this RFB and
associated RFB documents.

6. Itis the responsibility of each Bidder to be familiar with all of the specifications, terms,
and conditions, and the site condition. By the submission of an RFB response, the
Bidder certifies that if awarded a contract it will make no claim against GSNR based
upon ignorance of conditions or misunderstanding of the specifications.

7. Patent indemnity: Contractors who do business with GSNR shall hold GSNR, its
Directors, officers, agents, and employees harmless from liability of any nature or kind,
including cost and expenses for infringement or use of any patent, copyright or other
proprietary right, secret process, patented or unpatented invention, article, or appliance
furnished or used in connection with the contract or purchase order.

8. Insurance certificates are not required at the time of submission. However, by signing
Exhibit A — RFB Response Packet, the Bidder agrees to meet the minimum insurance
requirements stated in the RFB. This documentation must be provided to GSNR prior to
execution of an agreement by GSNR and shall include an insurance certificate which
meets the minimum insurance requirements, as stated in the RFB.

9. The undersigned Bidder hereby submits this RFB response and binds itself to GSNR.
The RFB, subsequent Addenda, Bidders Response Packet, and any attachments, shall
be used to form the basis of a Contract, which once executed shall take precedence.

Initials: Date:
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BIDDER INFORMATION

Name of Bidder:

Street Address:

Webpage:

Type of Entity / Organizational Structure (check one):

o Corporation o Limited Liability Partnership
o Joint Venture o Limited Liability Corporation
o Non-Profit / Church o Other

Jurisdiction of Organization Structure:

Date of Organization Structure:

Federal Tax ldentification Number:

Primary Contact Information:

Name and Title:

Phone: Fax:

Direct email:
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Proposal Bid Form

Cost shall be submitted on this Bid Form as is. No alterations or changes of any kind on the
Proposed Bid Form are permitted; RFB responses that do not comply may be subject to
rejection in total. The bid quoted below shall be the cost GSNR will pay for the term of any
contract that is the result of this RFB process. Quantities listed herein are an estimated quantity
based on GSNR volume estimates and are not to be construed as guarantees. Under no
circumstances shall the Contractor be required or authorized to remove more than 8,265 Green
Tons (GT) under this Agreement without written authorization from GSNR.

Stewardship Work Items

For all groupings of material identified herein, Bidder shall retrieve the designated material from
its current landing location, chip or otherwise process the material on site as required for
transportation, remove the entire designated volume, and haul the material to the destination
identified below. The intent of this solicitation is complete removal of the designated material
from each landing; selective removal of only merchantable or higher-value material will not
satisfy the requirements of the Contract. Both the bid amount for particular groupings as well as
the destination of each particular grouping are binding components of this bid. Bidder must
deliver the material at the price quoted to the destination stated.

The Bidder’s proposed price per Green Ton (GT) shall be deemed to include all labor,
equipment use, supervision, chipping, mobilization, transportation, loading, unloading, traffic
control, operational compliance measures, and all other costs necessary to fully perform the
work described in this RFB. This includes compliance with all applicable requirements contained
within Exhibits B, C, D, E, and F. No separate payment shall be made for these associated
stewardship, road maintenance, environmental protection, or operational compliance
activities.

Bidders will not be charged surface replacement or slash disposal fees. However, the required
payment of $0.10 per Green Ton due to the Forest Service is not waived and must be provided
by the Contractor to GSNR at the beginning of operations.

Timber location (per | Volume/Quantity, | Bid: $ per GT Destination
map at Exhibit G) Green Tons (GT)
See Exhibit G, Maps 1 | 8,265

and 2 - Recognizing
the Priority Landings
Stated in Section Il.
D.

(This table may be continued or replicated on a separate sheet if necessary.)

Bidder acknowledges that its proposed unit price reflects the landing locations, access
conditions, required sequence of operations, chip-and-haul requirements, and other conditions
identified in this RFB and Exhibits G - Maps. Additional detail (use additional sheets if
necessary):
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EXHIBIT B - INSURANCE REQUIREMENTS

Insurance certificates are not required at the time of submission; however, by submitting a bid,
the Bidder agrees to meet the minimum insurance requirements stated in this RFB. This
documentation must be provided to GSNR upon contract award and before work begins.

The following are the minimum insurance limits to be held by Contractor.
INDEMNIFICATION AND INSURANCE

Indemnification

Contractor expressly agrees to defend, indemnify, and hold harmless GSNR and its Directors,
officers, agents, and employees from and against any and all loss, liability, expense, claims,
suits, and damages, including attorneys’ fees, arising out of or resulting from Contractor’s, its
associates’, employees’, subcontractors’, or other agents’ negligent acts, errors or omissions, or
willful misconduct, in the operation and/or performance under this Agreement.

Insurance Requirements

Contractor shall take out and maintain during the life of the Agreement all the insurance
required in this section, and if requested shall submit certificates for review and approval by
GSNR. The certificates shall be on forms approved by GSNR. Acceptance of the certificates
shall not relieve Contractor of any of the insurance requirements, nor decrease the liability of
Contractor. GSNR reserves the right to require Contractor to provide insurance policies for
review by GSNR.

The Notice to Proceed shall not be issued, and Contractor shall not commence work until such
insurance has been approved by GSNR.

Contractor shall require any subcontractor to obtain and provide evidence of equivalent
Insurance at the same levels and with the same requirements as that of Contractor.

Workers Compensation Insurance

Contractor shall take out and maintain during the life of the Agreement Workers Compensation
Insurance for all of its employees on the project. In lieu of evidence of Workers Compensation
Insurance, GSNR will accept a Self-Insured Certificate from the State of California.

Workers Compensation Insurance must be in amounts not less than:
e $1,000,000 for each accident for bodily injury by accident
e $1,000,000 policy limit for bodily injury by disease
¢ $1,000,000 for each employee for bodily injury by disease

Coverage shall contain a waiver of subrogation in favor of GSNR and the Forest Service.

Commercial General Liability Insurance

Contractor shall take out and maintain during the life of the Agreement Automobile and General
Liability Insurance that provides protection from claims which may arise from operations or
performance under this Agreement. If Contractor elects to self-insure (self-fund) any liability
exposure during the contract period above $50,000, Contractor is required to notify GSNR
immediately. Any request to self-insure must first be approved by GSNR before the changed
terms are accepted. Contractor shall require any subcontractor to provide evidence of liability
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insurance coverages.

The amounts of insurance shall be not less than the following:

e $1,000,000/Occurrence, Bodily Injury, Property Damage — Automobile.
$1,000,000/Occurrence, Bodily Injury, Property Damage — General Liability.

e $5,000,000 — Umbrella or Excessive Liability. This policy must contain a clause stating
that it takes effect (drops down) in the event the primary limits are impaired or
exhausted. The required umbrella liability limits are separate from and in addition to the
required general liability limits. The umbrella or excess policies shall not contain
exclusions barring follow-form coverage for required coverages in this specification.

The following coverages or endorsements must be included in the policy(ies):

1. GSNR, the Forest Service, and their Directors, officers, and employees are Additional
Insureds in the policy(ies) as to the work being performed under the contract.
The coverage is Primary and non-contributory to any other applicable insurance carried
by GSNR or the Forest Service.
The policy(ies) covers contractual liability.
The policy(ies) is written on an occurrence basis.
The policy(ies) covers GSNR'’s Property in Contractor’s care, custody, and control.
The policy(ies) covers personal injury (libel, slander, and wrongful entry and eviction)
liability.
The policy(ies) covers explosion, collapse, and underground hazards, fire suppression
expense, property damage to forest land due to fire, and property damage to non-owned
automobiles and equipment due to fire.
The policy(ies) covers products and completed operations.
The policy(ies) covers the use of owned, non-owned, and hired automobiles.
0. The policy(ies) will not be cancelled nor the above coverages/endorsements reduced

without 30 days written notice to GSNR at the address above.

N

N ookl w

= ©x
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EXHIBIT C - GENERAL REQUIREMENTS

1. DEFINITIONS

The following terms shall be given the meaning shown, unless context requires otherwise, or a
unique meaning is otherwise specified.

“GSNR” means Golden State Natural Resources, its employees acting within the scope
of their authority, and its authorized representatives.

“Change Order” means a written instrument used for modifying the contract with regards
to the scope of Work, contract sum, and/or Contract Time. An approved Change Order is
a Change Order signed by GSNR. An executed Change Order is a Change Order
signed by both GSNR and the Contractor.

“Contract” means the agreement between GSNR and Contractor as memorialized in the
Contract Document.

“Business Entity” means any individual, business, partnership, joint venture, corporation,
sole proprietorship, or other private legal entity recognized by statute.

“Buyer” means GSNR’s authorized contracting official.

“Contract Documents” mean the entire agreement between GSNR and the Contractor
including the executed contract, any purchase order, the RFB and all contents of the bid
packet, the response packet, and any addenda, appendices, and GSNR approved
changes or amendments. The Contract Documents are intended to be complementary
and include all items necessary for the Contractor’s proper execution and completion of
the Work. Any part of the Work not shown or mentioned in the Contract Documents that
is reasonably implied, or is necessary or usual for proper performance of the Work, shall
be provided by the Contractor at its expense.

“Contractor” means the entity with whom GSNR enters into a contractual agreement.
Contractor shall be synonymous with “supplier”, “vendor”, or other similar term.

“Day” means a calendar day, measured from midnight to the next midnight, unless
otherwise specified.

“Goods” means off the shelf software and all types of tangible personal property,
including but not limited to materials, supplies, and equipment.

“Project Manager” means GSNR’s designated individual responsible for administering
and interpreting the terms and conditions of the Contract Documents, for matters relating
to the Contractor’s performance under the Contract with GSNR, and for liaison and
coordination between GSNR and Contractor.

“Work” means all labor, tasks, materials, supplies, and equipment required to properly
fulfill the Contractor’s obligations as required in the Contract Documents.

“Work Day” means all days of the year except Saturdays, Sundays, and GSNR holidays,
unless otherwise specified.

2. CONTRACTOR'’S FINANCIAL OBLIGATION

The Contractor shall promptly make payments to all persons supplying labor and materials used
in the execution of the contract.

3. MATERIAL AND WORKMANSHIP

All work shall be done and completed in a thorough, workmanlike manner, notwithstanding any
omission from these specifications or the drawings, and it shall be the duty of the Contractor to
call attention to apparent errors or omissions and request instructions before proceeding with
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the work. The Project Manager may, by appropriate instructions, correct errors and omissions,
which instructions shall be binding upon the Contractor as though contained in the original
Contract Documents.

All work must be satisfactory as determined by the Project Manager. Work not in accordance
with the Contract Documents, in the opinion of the Project Manager, shall be made to conform.

4. DEFECTIVE WORK

Contractor shall replace at its own expense any part of the work that has been improperly
executed, as determined by the Project Manager. If Contractor refuses or neglects to replace
such defective work it may be replaced by GSNR at the expense of the Contractor, and its
sureties shall be liable, therefore.

5. SAFETY AND ACCIDENT PREVENTION

In performing work under the Contract, Contractor shall conform to any specific safety
requirements contained in the Contract or as required by law or regulation. Contractor shall take
any additional precautions as GSNR may reasonably require for safety and accident prevention
purposes. Any violation of such rules and requirements, unless promptly corrected, shall be
grounds for termination of this Contract or Contractor’s right to precede in accordance with the
default provisions of the Contract Documents.

6. CHARACTER OF WORKFORCE

The Contractor shall employ none but skilled competent qualified personnel to perform the Work
and shall maintain discipline and order in the conduct of the Work at all times.

7. EMPLOYMENT OF APPRENTICES

In the performance of the contract, the Contractor and any Subcontractor shall comply with the
provisions concerning the employment of apprentices in Section 1777.5 of the Labor Code and
any amendments thereof.

In the event the Contractor or any Subcontractor willfully fails to comply with the aforesaid
section, such Contractor or Subcontractor shall be subject to the penalties for noncompliance in
Labor Code, Section 1777.7.

8. CHANGES

Changes in the Work can only be made in writing signed by an authorized employee of GSNR.
If the change causes an increase or decrease in the contract sum, or a change in the time for
performance under the Contract, an adjustment may be made as determined by the Project
Manager.

GSNR reserves the right to make changes in the design of materials, equipment, or machinery,
to make alterations or additions to or deviations or subtractions from the Contract and any
specifications and drawings, to increase or decrease the required quantity of any item or portion
of the Work or to omit any item or portion of the Work, as may be deemed by the Project
Manager to be necessary or advisable and to order such extra work as may be determined by
the Project Manager to be required for the proper execution and completion of the whole Work
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contemplated. Any such changes will be ordered in writing by the Project Manager. The
determination of the Project Manager on all questions relating to changes, including extra work,
shall be conclusive and binding.

Prior to issuing an amendment or change to the Contract, the Project Manager may request that
the Contractor submit a proposal covering the changes. Within 10 business days of receiving
the request, the Contractor shall submit its proposal to the Project Manager of all costs
associated with the proposed amendment or change and any request for an extension of
Contract time. Contractor’s proposal shall include detailed estimates with cost breakdowns,
including labor, material, equipment, overhead, and profit. Labor shall be broken down into
hours and rate per hour. If applicable, the proposal shall include a breakdown for off-site labor
(including factory labor, engineering, etc.). The Contractor’s proposal shall include an analysis
of schedule impact when the Contractor is requesting an adjustment in contract time. The
Contractor shall be responsible for any delay associated with its failure to submit its change
proposal within the time specified. If the Project Manager decides not to issue an amendment or
change after requesting a proposal from the Contractor, the Contractor will be notified in writing.
The Contractor is not entitled to reimbursement for Change Order preparation costs if the
Contractor’s proposal is not accepted by the Project Manager.

If the Contractor agrees with the terms and conditions of the approved Change Order, the
Contractor shall indicate its acceptance by signing the original copy and returning it to the
Project Manager within 10 Work Days after receipt or with reasonable promptness and in such
sequence as to not delay the Work or activities of GSNR or of separate contractors, whichever
is sooner. If notice of any change is required to be given to a surety by the provisions of any
bond, the Contractor shall provide notice, and the amount of each applicable bond shall be
adjusted separately. Payment in accordance with the terms and conditions set forth in the
executed Change Order shall constitute full compensation for all Work included in the Change
Order and GSNR will be released from all claims for direct, indirect, and impact expenses and
additional time impact resulting from the Work. If the Contractor disagrees with the terms and
conditions of the approved Change Order, the Contractor shall indicate specific areas of
disagreement and return the approved Change Order to the Project Manager with a detailed
written dispute. No payment will be made on the disputed work until the approved Change
Order is returned to the Project Manager. However, whether or not the Contractor agrees with
the terms and conditions of an approved Change Order, the Contractor shall immediately revise
its sequence of operations as required to facilitate timely completion of the changed work and
shall proceed with the revised work sequence.

The Project Manager may, after having received a written cost quotation from the Contractor,
order the Contractor, in writing, to proceed with the work prior to issuance of an approved
Change Order through a change directive. The change directive will authorize the Contractor to
proceed with the work subject to the cost quotation submitted by the Contractor. Within five
days following receipt of the change directive, the Contractor shall submit a detailed change
proposal documenting the amount of compensation. The Project Manager will review the
change proposal and, at its option, will either issue an approved Change Order for the work or
direct the Contractor to perform the work through Force Account. Until the method of
compensation is determined, and the approved Change Order is received, the Contractor shall
keep full and complete time and material records of the cost of the ordered work and shall
permit the Project Manager to have access to such records. An approved Change Order shall
supersede any previously issued written change directive covering the same Work.

9. EFFECT OF EXTENSIONS OF TIME
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The granting, or acceptance, of extensions of time to complete the Work or furnish the labor,
supplies, materials or equipment, or any one of the, will not operate as a release of Contractor
or the surety on Contractor’s faithful performance bond.

10. DELAYS

The Contractor shall take reasonable precautions to foresee and prevent delays to the Work.
When the Contractor foresees a delay event, and upon the occurrence of a delay event, the
Contractor shall immediately notify the Project Manager of the probability or the actual
occurrence of a delay, and its cause. With respect to all delays (compensable, excusable or
inexcusable), the Contractor shall reschedule the Work and revise its operations, to the extent
possible, to mitigate the effects of the delay. Within 15 days from the beginning of a delay the
Contractor shall provide the Project Manager with a detailed written description of the delay, its
cause, its impact and the Contractor’s mitigation plans. Failure to provide the notification
required above waives the Contractor’s right to any additional time or compensation resulting
from the delay for whatever cause. The Project Manager will investigate the facts and ascertain
the extent of the delay, and the Project Manager’s findings thereon shall be final and conclusive,
except in the case of gross error. An extension of time must be approved by the Project
Manager to be effective, but an extension of time, whether with or without consent of the
sureties, shall not release the sureties from their obligations, which shall remain in full force until
the discharge of the contract. The extent of the delay, and the Project Manager’s findings
thereon shall be final and conclusive, except in the case of gross error. An extension of time
must be approved by the Project Manager to be effective, but an extension of time, whether with
or without consent of the sureties, shall not release the sureties from their obligations, which
shall remain in full force until the discharge of the contract.

For inexcusable delays (delays caused by circumstances within the Contractor’s control, the
control of its subcontractors or supplies of any tier, or within the scope of the Contractor’s
contract responsibilities) the Contractor shall not be entitled to an extension of time or additional
compensation for any loss, cost, damage, expense or liability resulting directly or indirectly from
the inexcusable delay.

For excusable delays (delays to completion of the Work within the time limits set forth in the
Contract Documents directly caused by events beyond the control of both the Contractor and
GSNR, which delay is not concurrent with an inexcusable delay and which could not have been
avoided by the Contractor through reasonable mitigation measures).

For compensable delays (delays to completion of the Work within the time limits set forth in the
Contract Documents that could not be avoided by Contractor mitigation, caused directly and
solely by GSNR or by causes within the exclusive control of GSNR, and which were not
concurrent with any other type of delay) the Project Manager will grant the Contractor an
extension of the time to perform under the Contract and compensation in an amount that
represents the Contractor’s actual direct costs incurred as a direct result of the compensable
delay. The Contractor may recover its direct costs only and may not recover (and waives) all
other types of indirect, consequential, special and incidental damages.

For concurrent delays (two or more independent causes of delay directly preventing the
Contractor from completing the Work within the time limits set forth in the Contract Documents
where the delays occur at the same time during all or a portion of the delay period being
considered, and where each of the delays would have caused delay to the Contractor even in
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the absence of any of the other delays, and none of the delays could have been avoided by
Contractor mitigations) the following rules apply:
¢ One or more of the concurrent delays are excusable or compensable, then the period of
concurrent delay will be treated as an excusable delay; and
e All of the concurrent delays are inexcusable, then the period of concurrent delay will be
inexcusable.

11. TERMINATION

Termination by GSNR for Cause

GSNR may terminate the Contractor’s right to proceed under the Contract, in whole or in part,
for cause at any time after the occurrence of any of the following events, each of which
constitutes a default:

e The Contractor becomes insolvent or files for relief under the bankruptcy laws of the
United States.

e The Contractor makes a general assignment for the benefit of its creditors or fails to pay
its debts as the same become due.

o Areceiver is appointed to take charge of the Contractor's property.

e The Contractor fails to supply skilled supervisory personnel, an adequate number of
properly skilled workers, proper materials, or necessary equipment to prosecute the
Work in accordance with the Contract Documents.

e The Contractor fails to make progress so as to endanger performance of the Work within
the contractually required time.

e The Contractor disregards legal requirements of agencies having jurisdiction over the
Work, the Contractor, or GSNR.

e The Contractor changes the destination of timber identified in its bid response.

e The Contractor fails to provide GSNR with a written plan to cure a GSNR identified
default within five business days after GSNR’s request for a plan to cure; GSNR does
not accept the Contractor’s plan for curing its default; or the Contractor does not fully
carry out an accepted plan to cure.

¢ The Contractor abandons the Work. Abandonment is conclusively presumed when
GSNR requests a written plan to cure a default and the Contractor does not submit the
plan within five business days of GSNR’s request.

e The Contractor materially fails to meet its obligations in accordance with the Contract
Documents.

e The Contractor is in default of any other material obligation under the Contract
Documents.

If any of the above events occur, GSNR may, in its discretion, require that the Contractor submit
a written plan to cure its default, which plan must be provided to GSNR within 5 business days
of the request and must include a realistic, executable plan for curing the noted defaults.

Upon any of the occurrences described above, GSNR may, at its election and by notice to the
Contractor, terminate the Contract in whole or in part; accept the assignment of any or all of the
subcontracts; and then complete the Work by any method GSNR may deem expedient. If
requested by GSNR, the Contractor shall remove any part or all of the Contractor's materials,
supplies, equipment, tools, and machinery from the site of the Work within seven days of such
request; and, if the Contractor fails to do so, GSNR may remove or store, and after 90 days sell,
any of the same at the Contractor's expense.
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No termination or action taken by GSNR after termination shall prejudice any other rights or
remedies of GSNR provided by law or by the Contract Documents.

Conversion: If, after termination for other than convenience, it is determined that the Contractor
was not in default or material breach, or that the default or material breach was excusable, the

rights and obligations of the parties shall be the same as if the termination had been issued for
convenience as described below.

Termination by GSNR for Convenience

GSNR may, at its option, and for its convenience, terminate the Contract at any time by giving
written notice to the Contractor specifying the effective date of termination. Upon such
termination, the Contractor agrees to comply with the notice and further agrees to waive any
claims for damages, including loss of anticipated profits, on account of the termination; and, as
the sole right and remedy of the Contractor, GSNR shall pay the Contractor as set forth below.

Upon receipt of a notice of termination for convenience, the Contractor shall, unless the notice
directs otherwise, do the following:
¢ Immediately discontinue its performance of the Contract to the extent specified in the
notice.
¢ Place no further orders or subcontracts for materials, equipment, services, or facilities,
except as may be necessary for completion of a portion of the Work that is not
discontinued or that is necessary for an orderly cessation of the Work.
e Promptly cancel, on the most favorable terms reasonably possible, all subcontracts to
the extent they relate to the performance of the discontinued portion of the Work.
e Thereafter, do only such Work as may be necessary to preserve and protect Work
already in progress and to protect materials, plants, and equipment in transit to or on the
site of performance.

Upon such termination for convenience, GSNR will pay to the Contractor the sum of the
following:

e The amount of the contract sum allocable to the portion of the Work properly performed
by the Contractor as of the effective date of termination, less sums previously paid to the
Contractor.

e Previously unpaid costs of any items delivered to the project site that were already
fabricated for subsequent incorporation into the Work.

¢ Any proven losses with respect to materials and equipment directly resulting from the
termination.

e Reasonable demobilization costs.

The above reimbursement is the sole and exclusive remedy to which the Contractor is entitled in
the event the contract is terminated for convenience; and the Contractor expressly waives any
other claims, damages, demands, compensation or recovery related to this contract or project.
The Contractor agrees to sign a general release incorporating this waiver.

Effect of Termination: Upon termination, the obligations of the Contract shall continue as to

portions of the Work already performed and, subject to the Contractor's obligations described
herein, as to bona fide obligations assumed by the Contractor prior to the date of termination.
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Force Majeure: If the contract is suspended or terminated by GSNR because Contractor’s
performance is prevented or delayed by an event including an irresistible, superhuman cause,
or by the act of public enemies of the State of California or of the United States (“Force
Majeure”) , the Contractor will be paid for Work performed prior to the Force Majeure event at
either (i) the unit prices named in the Contract; or (ii) in the event no unit prices are named, a
sum equal to the percentage of the total contract amount that matches the percentage of the
total contract Work performed prior to the Force Majeure event.

12. DAMAGES

All losses or damages to material or equipment to be furnished pursuant to the Contract
Documents occurring prior to receipt and final acceptance of the Work shall be sustained by the
Contractor. The Contractor shall sustain all losses arising from unforeseen obstructions or
difficulties, either natural or artificial, encountered in the prosecution of the Work, or from any
action of the elements prior to final acceptance of the work, or from an act or omission on the
part of the Contractor not authorized by the Contract Documents.

13. ORDER OF PRECEDENCE

In the case of conflicts, errors, or discrepancies in any of the Contract Documents, the order of
precedence is as follows. Within the same order of precedence, specific requirements shall take
precedence over general requirements.

The executed contract between GSNR and the Contractor.

Approved Change Orders

Sale Area Map (Exhibit G)

Addenda

RFB, including all exhibits

The Stewardship Agreement between GSNR and the Forest Service

Contractor’s Response Packet

NoOaRrwN -~

14. INDEMNIFICATION/RESPONSIBILITY

Contractor shall indemnify, keep and save harmless GSNR and each of its directors, officers,
agents and employees against any and all suits, claims or actions arising out of any of the
following:
o Any injury to persons or property that may occur, or that may be alleged to have
occurred, arising from the performance or implementation of this Contract; or
¢ Any allegation that materials or services developed, provided or used for this Contract
infringe or violate any copyright, trademark, patent, trade secret, or any other
intellectual-property or proprietary right of any third party.

Contractor further agrees to defend any and all such actions, suits or claims and pay all charges
of attorneys and all other costs and expenses of defenses as they are incurred. If any judgment
is rendered, or settlement reached, against GSNR or any of the other agencies or individuals
enumerated above in any such action, Contractor shall, at its expense, satisfy and discharge the
same.

This indemnification shall survive termination or expiration of the Contract.

15. PROHIBITION OF ASSIGNMENT
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The Contractor shall not assign, transfer, or otherwise dispose of any of its rights, duties or
obligations under this Contract.

16. NEWS RELEASES

The Contractor, its employees, subcontractors, and agents shall not refer to GSNR, or use any
logos, images, or photographs of GSNR for any commercial purpose, including, but not limited
to, advertising, promotion, or public relations, without GSNR's prior written consent. Such written
consent shall not be required for the inclusion of GSNR's name on a customer list.

17. TRANSFER OF INTEREST

Contractor shall not assign, transfer or otherwise substitute its interest in the Contract or any of
the contract obligations without prior written consent from GSNR.

18. SEVERABILITY

Should any part of the Contract be declared by a final decision by a court or tribunal of
competent jurisdiction to be unconstitutional, invalid or beyond the authority of either party to
enter into or carry out, such decision shall not affect the validity of the remainder of the Contract,
which shall continue in full force and effect, provided that the remainder of the Contract can be
interpreted to give effect to the intentions of the parties.

19. COVENANT AGAINST GRATUITIES

The Contractor warrants that no gratuities (in the form of entertainment, gifts, or otherwise) were
offered or given by the Contractor, or any agent or representative of the Contractor, to any
officer or employee of GSNR with a view toward securing the Contract or securing favorable
treatment with respect to any determinations concerning the performance of the Contract. For
breach or violation of this warranty, GSNR shall have the right to terminate the Contract, either
in whole or in part, and any loss or damage sustained by GSNR in procuring on the open
market any items which Contractor agreed to supply shall be borne and paid for by the
Contractor. The rights and remedies of GSNR provided in this clause shall not be exclusive and
are in addition to any other rights and remedies provided by law or in equity.

20. RIGHTS AND REMEDIES OF GSNR

The rights and remedies of GSNR provided herein shall not be exclusive and are in addition to
any other rights and remedies provided by law or under the Contract.

21. WAIVER OF RIGHTS

Any action or inaction by GSNR or the failure of GSNR on any occasion, to enforce any right or
provision of the Contract, shall not be construed to be a waiver by GSNR of its rights and shall
not prevent GSNR from enforcing such provision or right on any future occasion. Rights and
remedies are cumulative and are in addition to any other rights or remedies that GSNR may
have at law or in equity.

22. CONFIDENTIAL INFORMATION

Contractor agrees to maintain in confidence and not disclose to any person or entity, without
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GSNR's prior written consent, any trade secret or confidential information, knowledge or data
relating to the products, process, or operation of GSNR. Contractor further agrees to maintain in
confidence and not to disclose to any person or entity, any data, information, technology, or
material developed or obtained by Contractor during the term of the Contract. The covenants
contained in this paragraph shall survive the termination of this Contract for whatever cause.
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EXHIBIT D - TIMBER REMOVAL SPECIFICATIONS

The following clarifies Contractor’s responsibilities with respect to Appendix F of the
Stewardship Agreement. The provisions herein shall have precedence over any conflicting
provisions of Appendix F of the Stewardship Agreement insofar as they relate to Contractor.

F10 - Roads.

Contractor shall maintain system roads in accordance with the following Road Maintenance

Requirements:

Termini Applicable During Haul Road Maintenance Specifications
Road From To | Miles | T805 [T309
Vemamed | sy o | os | | F
spur
ITNS2 | Hwyss | L4 | 13 | X | ¥
2THN52B | Imt27N52 | L18 0.6 X X
2TH52A | Inmt2TNS2 L1 0.7 X X

2THNTIC | Imt27M03 | L23 09 X X
1 T b
Vnnamed | 1 ipisos | 120 | 05 | &
Spur
PL 308 Int Hwy X X
36/P1308 L19 04
2THO2 Int Hwy X X
: L9 03
£9/27TH02
Powerline Int X X
access [2TN02/Power| L235 0.3
lne
2THO3 Int Hwy X X
- 3
89/27H98 Li 08
Unnamed | Int Hwy X X
Spur 80/ Unamed | L30 0.1
Spur
2THER Int. Hury X X
39 Unnamed .6
pur L32

RFB No. 2026-03-GSNR-LNF: JAYWALK LANDINGS REMOVAL PROJECT

Page 30 of 65



Termimni Applicable Post Haul Road Maintenance Specifications
Eoad From To ([Miles| TSOS | TS09
- -
Unnamed| sz 123 | os | % | X
spur
¥TN52 Hwy 28 L14 13 X X
2TH52B | Imt 27THS2 L3 0.6 X X
2TH52A | Int 27HS2 L1 0.7 X X
ITHTIC | Imt27WO03 | L33 0o X X
- -
Umamed | 3o | r20 0.5 X X
Spur
PL 308 Tnt Hwy X X
381308 L19 0.4
ZTHIZ Int Hwy 130 03 X X
B9/ 2 TR0 - B

Powerline Tnt X X
access [PTHOXPowerl| L25 03
ine
ITHIE | Int Hwy 2 X X
sonpoes | O e
Unnamed | Imt Hwy
Spur 89/ TTnamed L30 01
Spuar
ITHOE Int. Hwy
20/ Unnamed ]
Spur L32
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F.10-c — Use of Roads By the Partner: The Contractor’s use of existing roads identified on
Stewardship Project Area Map by the following codes is prohibited or subject to restrictive
limitations, unless agreed to otherwise:

Code | Use Limitations

X Hauling prohibited

E Hauling restricted

U Unsuwitable for hanling price to completion of agreed reconstruction
Use prohibited
A Public use restriction

W Begulation waiver

Eoads coded A will be signed by the Forest Service to inform the public of use restrictions. GSNE's use
of roads coded BL A or W shall be in accordance with the following restrictions:

Restricted Road List
Road Termini Map Description of
Number  [Road Name From T Legend |[Restrictions
2TN03 E Winter Becreation Dec_ 26-March
51

Road Termini Map Description of

Number  [Road Name From T Legend |[Restrictions

Pl 308 Humboldt E Winter Becreation Dec_ 26-
County Bd. Miarch 31

National Forest water supply locations, access, method of filling trucks, period of water
availability and procedures designed to maintain water quality at each location shall be agreed
in advance of use. Waterholes and other improvements relating to said water supplies shall be
put into condition, prior to expected seasonal periods of precipitation runoff, to avoid resource
damage.
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A Forest Service water source is identified on Map 2 of Exhibit G in Section 16, T27N, R7E,
along Butt Creek and accessed from the PL307 Road. Contractor shall coordinate with the
Forest Service regarding authorization, access, method of filling, seasonal availability, and
applicable resource-protection requirements before using this water source.

F14 — Title Passage.

All right, title, and interest in and to any included timber shall remain with the Forest Service until
it has been removed from the Stewardship Project Boundary, scaled, and paid for, at which time
title shall then vest with the Contractor. Title to any included timber that has been measured and
paid for, but not removed from the Stewardship Area by the Contractor, on or after the
termination date shall remain with the Forest Service.

F15 — Liability

Liability for Loss. If Included Timber is destroyed or damaged by an unexpected event that
significantly changes the nature of Included Timber, such as fire, wind, flood, insects, disease,
or similar cause, the party holding title shall bear the timber value loss resulting from such
destruction or damage; except that such losses after removal of timber from the Stewardship
Project Area, but before scaling, shall be borne by the Contractor at current rates and Required
Deposits. Deterioration or loss of value of salvage timber is not an unexpected event.

In the event Included Timber to which Forest Service holds title is destroyed, the Contractor will
not be obligated to remove and pay for such timber. In the event Included Timber to which
Forest Service holds title is damaged, the Forest Service shall make an appraisal to determine
for each species the difference between the appraised unit value of Included Timber
immediately prior to the value loss and the appraised unit value of timber after the loss. Current
rates in effect at the time of the value loss shall be adjusted by differences to become the
redetermined rates. There shall be no obligation for the Forest Service to supply, or for the
Contractor to accept and pay for, other timber in lieu of that destroyed or damaged. This
Subsection shall not be construed to relieve either party of liability for negligence.

Limited Liability for Operations Fires.

Maximum Amount of Contractor’s Obligation per Operation's Fire. Entry should be determined
as follows and rounded up to the nearest $100. The minimum amount will be $1,000.00. If
State statute or law defines limited liability, use that determination (e.g., Oregon), otherwise
calculate the amount using the following formula:

[(1) x(2) + (3) x (4)] x () = Maximum Amount of Contractor’s Obligation per Operations Fire.
Round up to the next $100.

(1) Equals the number of workers normally required to operate the size of proposed project.
12 Workers

(2) Equals the daily (12 hour) wage rate for semi-skilled (AD-1) firefighter.
$22.84/Hr. x 12 hours = $274.08

(3) Equals the number of pieces of equipment normally required to operate the size of
proposed project that can effectively cut and clear fire lines.
1 Piece of equipment

(4) Average daily rate for each piece of equipment, including cost of operator, from current
local engineering cost guide.
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$160.95/Hr. x 12 hours = $1,931.40/12hr.

(5) Equals the number of days normally required to control and mop up such fires to a point
where control lines can reasonably be expected to hold under foreseeable conditions.
Minimum is one day and maximum is 10.

4 days
Contractor’s Obligation per Operations Fire, Maximum Amount: $21,000
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EXHIBIT E - GUIDELINES FOR OPERATIONS

The following clarifies, supplements, and modifies Contractor’s responsibilities with respect to
Appendix G of the Stewardship Agreement. The provisions herein shall have precedence over
any conflicting provisions of Appendix G of the Stewardship Agreement insofar as they relate to

Contractor.

Applicability to Contractor. Various provisions of the Stewardship Agreement require GSNR
to do or not do certain actions or activities. To the extent that those provisions apply to scope of
and tasks described within this contract, those provisions shall be deemed to apply to and be
binding on Contractor.

Example:
Appendix G, Paragraph 4, of the Stewardship Agreement states as follows:

Protection of Residual Trees. GSNR's operations shall not unnecessarily damage young
growth or other trees to be reserved. (Emphasis added.)

For the purposes of this contract, this paragraph shall be deemed to read as follows:

Protection of Residual Trees. Contractor’s operations shall not unnecessarily damage
young growth or other trees to be reserved. (Emphasis added.)

Protection of Improvements Not Owned by Forest Service. Contractor will notify all utility
companies, or other parties affected, and make arrangements for all necessary adjustments of
the public utility fixtures, pipelines, and other appurtenances likely to be affected by the
Contractor’s Operations. When Contractor’s Operations are adjacent to properties of railway,
telephone, or power companies, or other property, work shall not begin until Contractor has
identified actions necessary to prevent damage. In the event of interruption to utility services
because of accidental breakage or as a result of lines being exposed or unsupported,
Contractor shall promptly notify the proper authority and shall cooperate with that authority in
the restoration of service until the service is restored. When materials are to be hauled across
the tracks of any railway, Contractor will make arrangements with the railroad for the use of any
existing crossings. All construction work to be performed by Contractor on the railroad right-of-
way shall not damage railroad company’s property.

Protection Measures Needed for Plants, Animals, Cultural Resources, and Cave
Resources.

1. Areas, known by Forest Service needing special measures for the protection of plants,
animals, cultural resources, and/or cave resources are identified on the ground and/or
shown on the sale area Map, and shall be treated as follows:

a. Unless agreed otherwise, wheeled or track laying equipment shall not be
operated in areas identified as needing special measures except on roads,
landings, tractor roads, or skid trails.

b. Contractor shall immediately notify the Forest Service if its operations disturb or
damage any area identified as needing special protection and shall immediately
halt its operations in the vicinity of such areas until the Forest Service authorizes
continued operations. In the event that Contractor’s operations disturb or damage
an area identified as needing special protection, then Contractor shall reimburse
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the Forest Service for the full cost and expense of any evaluative and remedial
measures undertaken by the Forest Service in connection with such disturbance
or damage. Such payment shall not relieve Contractor from civil or criminal
liability under applicable law.

2. Nothing contained herein shall establish, or be deemed to establish, any express or
implied warranty on the part of the Forest Service (i) that the Forest Service has
identified all areas within the Sale Area requiring special protection, or (ii) that measures
prescribed by the Forest Service for protection of such areas are adequate.

3. Additional areas needing special measures for protection may be discovered or
Identified; protective measures may be revised or newly prescribed; and, additional
species of plants and/or animals may be added to federal list of protected species. In
such event, Forest Service may delay or interrupt Contractor’s operations, under this
agreement, and or modify this agreement.

4. Discovery, by either Contractor or the Forest Service, of additional areas needing special
protection shall be promptly reported to the other party.

Cultural Resource Protection Measures: All sites are shown on the Cultural Resource
Working Map. Not all sites are shown on the Stewardship Project Area map. Areas are identified
on the ground with red and white striped flagging. Any operations within these areas must meet
specific resource protection measures as identified for each individual sites. Trees adjacent to
the flagged boundaries " will be removed in such a manner that there is no disturbance to the
site.

Sale Limited Operating Schedule. Limited Operating Period for Osprey Nest — No Chipping
from March 1 — August 31: Landing Number 34. Winter Recreation Restricted Road Use — No
Plowing December 26 — March 31: PL308 and 27N03 North of Almanor Group Overflow Area.

LOAD COUNT SERVICES. Stumpage payments shall be based on 13 Bone Dry Tons or 25
Green Tons per loaded van of chips that leaves the Stewardship Project Area unless otherwise
agreed to in writing. Volume for each payment period shall be calculated by multiplying the
number of loaded vans (vans delivered to load count locations) by the specified tonnage listed
above. Weight scale receipts shall be included with the corresponding monthly invoice and shall
be used to document the actual Green Tons (GT) transported for purposes of invoicing, project
tracking, and reimbursement. GSNR and the Forest Service may periodically modify the proxy if
the weight data demonstrates that average loads materially differ from the approved proxy
noted above.

Special Load Count Product Removal Permits will be issued for load count product loads.
Product Removal Permits shall be completed by an assigned individual on the landing following
the instructions on the inside cover of the product removal book. The truck driver shall sign for
the load. For van loads the Product Removal Permit will be stapled to a piece of wood or similar
material attached to the lower front of the van on the driver’s side. For log truck loads, the
Product Removal Permit will be stapled to the driver’s side bunk log of the trailer portion of the
load. If a loaded truck is staged on the Stewardship Project Area or any other approved location,
the driver, prior to moving the load, shall record the removal date, and sign on the outside of the
attached ticket as instructed on the inside cover of the Product Removal Permit Book, section
IILA.5 . Truck drivers are responsible for insuring the Product Removal Permit is attached to the
load prior to removal from the loading area and until the load is accounted for at the final
delivery point.

All load count locations are to be final delivery points unless otherwise agreed to in writing.
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When other than the final delivery point is agreed to, the agreement shall require a designated
individual to remove the scaler's portion of the product removal permit and return it to the
agreed upon Forest Service location. The load portion of the Product Removal Permit shall
remain attached to the load until it reaches the final delivery point.

When hauling to the final delivery point for load count services is requested, Partner shall sign
an Alternate Scaling Agreement prior to hauling. This agreement shall clearly state the
procedure for removal and return of the Product Removal Permits to Forest Service.

Partner shall make all necessary arrangements to implement load count services and make
deposits to cover all costs associated with load count services including but not limited to the
following:

Designated individual removing Product Removal Permits: Fred Ngotel
Mailing scaler's portion of the Product Removal Permit to Forest Service on a daily basis.
Forest Service may agree to processing load count data.

When other than final delivery point for load count services is requested, the individual
responsible for performing load count services shall be approved in advance by Forest Service
and is responsible for the following:

Removing Product Removal Permit and mailing on a daily basis to:
Location: Lassen National Forest Supervisor’'s Office
Address: 2550 Riverside Drive, Susanville, CA 96130

The location where Product Removal Permits are to be removed shall be open to inspection by
Forest Service at all times while hauling is in progress. When locations other than final product
destination are requested, hours and days of operation shall be agreed to in writing and hauling
will take place only when designated individual is physically present. Locations other than final
destination points shall be as close to the Stewardship Project Area as practicable.

All holdover locations off the Stewardship Project Area, where vans may be stored for some
period of time (over 24 hours), shall have an approved Holdover Yard Agreement in place prior
to use. If staging areas on the Stewardship Project Area are to be used they must be approved
in advance. Tickets will remain attached to loads until delivery to final destination.

Chip vans used to move products from the Stewardship Project Area must display on the van
the first letter of the van owner's last name and the last 3 numbers from the van license plate,
i.e. P123, unless another unique identification system is agreed to. The characters are to be a
minimum of 6 inches in height and located high enough on the van to be visible at all times. The
characters are to be located on both the driver and passenger side at the front of the van. This
same van identification shall be written in the Product Removal Permit book on the woods
permit that remains in the book.

Lost load receipts will be paid for at the contract rate plus deposits at the agreed to volume and
UOM per product load as stated above.

Fire Control. Contractor shall, both independently and in cooperation with GSNR and the

Forest Service, take all reasonable and practicable action to prevent and suppress fires
resulting from the Contractor’s Operations and to suppress any forest fire on Stewardship
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Project Area. Contractor’s independent initial fire suppression action on such fires shall be
immediate and shall include the use of all necessary personnel and equipment at Contractors’
disposal on Stewardship Project Area or within the distance of Stewardship Project Area: Initial
fire suppression within 25 road miles, and fire suppression re-enforcement within 100 road
miles.

Piling and or landing residual slash for Forest Service burning or disposal

Contractor shall pile, scatter, yard, construct fire lines or otherwise treat slash defined in
specifications below, within designated areas. Work of Contractor shall be in accordance with
the following slash plan and specifications, and the Project Area Map.

Vegetative debris larger than 1 inch in diameter outside bark and 3 feet long resulting from
Contractor’s Operations, other than Construction Slash, is Logging Slash. Measures to be taken
by Contractor for treatment of Logging Slash are set forth below unless otherwise agreed in
writing.

Forest service and Contractor shall jointly develop schedule for completion of slash treatment
on the various portions of Sale Area prior to Contractor’'s Operations.

Removing may be substituted for treatment of any other specified method. By agreement in
writing, certain slash may be left for fuelwood. When the specified treatment is by a combination
of methods, Logging Slash not treated by one of the methods shall be treated by the other(s).

Piling Specifications. All piles shall be reasonably compact and free of soil to facilitate
burning and shall be constructed of such size and at such distance from trees so that burning
shall not result in unnecessary damage to residual timber. Such Logging Slash shall be bucked
into lengths not exceeding ten feet prior to piling. Piles shall be located a distance of at least
twice their height in feet from the outer edge of tree crowns or snags. Piles shall be no less than
four feet in height or greater than 10 feet in height. Material extending three feet or more outside
the edge of a pile shall be trimmed. An eight-foot fuel break shall be cleared of all but fine
material around each Machine Pile and an 18-inch wide Fireline shall be cleared to mineral soil
around the outer ring of the fuel break. For hand piles, Contractor shall construct a Fireline
cleared to mineral soil and at least 3 feet wide around each pile. In areas where there is a
potential for burning material to roll, fire lines, including those for Machine Piles, shall be
trenched on the downhill side of each pile to adequately prevent material from crossing fire
lines. Trenches shall be constructed by hand unless otherwise agreed. The slash treatment,
piling, and landing cleanup requirements contained in this section apply only to
landings, as defined in Section Il of this RFB, unless otherwise directed by GSNR and the
Forest Service.
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EXHIBIT F - ROAD MAINTENANCE T-SPECIFICATIONS

In addition to any requirements stated in the Stewardship Agreement, Contractor
shall comply with all of the following T-Specifications related to Road Maintenance.

DEFINITIONS

Wherever the following terms or pronouns are used in Specifications T-801 through T-807, the
intent and meaning shall be interpreted as follows:

800-1.1 - Agreement. Maintenance projects require a mutually acceptable method to resolve the
problems which arise when incompatible situations arise between drawings and specifications
and actual conditions on the ground to allow orderly and satisfactory progress of the
maintenance.

These specifications have been developed in anticipation of those problem areas and have
provided that such changes will be by agreement.

It is intended that drawings and specifications will govern unless "on-the-ground" conditions
warrant otherwise, when specifications call for "agreement”, "agreed", or "approval" such
agreement or approval shall be promptly confirmed in writing.

800-1.2 - Annual Road Maintenance Plan. A plan prepared by various users of one or several
roads. The plan is an Agreement on maintenance responsibilities to be performed for the
coming year.

800-1.3 - Base Course. Material used to reinforce subgrade or, as shown on drawings, placed
on subgrade to distribute wheel loads.

800-1.4 - Berm. Curb or dike constructed to prevent roadway runoff water from discharging onto
embankment slope.

800-1.5 - Borrow. Select material taken from designated borrow sites.

800-1.6 - Crown, Inslope, and Outslope. The cross slope of the traveled way to aid in drainage
and traffic maneuverability.

800-1.7 - Culverts. A conduit or passageway under a road, trail, or other obstruction. A culvert
differs from a bridge in that it is usually entirely below the elevation of the traveled way.

800-1.8 - Drainage Dip. A dip in the traveled way which intercepts surface runoff and diverts the
water off the traveled way. A drainage dip does not block the movement of traffic.

800-1.9 - Drainage Structures. Manufactured structures which control the runoff of water from
the Roadway including Inslope, overside drains, aprons, flumes, downdrains, downpipes, and
the like.

800-1.10 - Dust Abatement Plan. A table which lists the road, dust palliative, application rates,
and estimated number of subsequent applications.
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800-1.11 - Lead-off Ditches. A ditch used to transmit water from a drainage structure or
drainage dip outlet to the natural drainage area.

800-1.12 - Material. Any substances specified for use in the performance of the work.

800-1.13 - Prehaul Maintenance. Road maintenance work which must be accomplished to
maintain the roads to a satisfactory condition commensurate with the partner's use, provided the
partner's operations do not damage improvements under G.2.2 or National Forest resources
and hauling can be done safely. This work will be shown in the Annual Road Maintenance Plan.

Prehaul Maintenance work the partner elects to perform will be in compliance with the Road
Maintenance T-Specifications.

800-1.14 - Roadbed. The portion of a road between the intersection of Subgrade and
sideslopes, excluding that portion of the ditch below Subgrade.

800-1.15 - Road Maintenance Plan. A table which shows applicable road maintenance
specifications to be performed by partner on specific roads.

800-1.16 - Roadside. A general term denoting the area adjoining the outer edge of the roadway.

800-1.17 - Roadway. The portion of a road within the limits of excavation and embankment.

800-1.18 - Shoulder. That portion of roadway contiguous with traveled way for accommodation
of stopped vehicles, for emergency use, and lateral support of base and surface course, if any.

800-1.19 - Slide. A concentrated deposit of materials from above or on backslope extending
onto the traveled way or shoulders, whether caused by mass land movements or accumulated
raveling.

800-1.20 - Slough. Material eroded from the backslope which partially or completely blocks the
ditch, but does not encroach on the traveled way so as to block passage of traffic.

800-1.21 - Slump. A localized portion of the roadbed which has slipped or otherwise become
lower than that of the adjacent roadbed and constitutes a hazard to traffic.

800-1.22 - Special Project Specifications. Specifications which detail conditions and
requirements peculiar to the individual project.

800-1.23 - Subgrade. Top surface of roadbed upon which base course or surface course is
constructed. For roads without base course or surface course, that portion of roadbed prepared
as the finished wearing surface.

800-1.24 - Surface Course. The material placed on base course or subgrade primarily to resist
abrasion and the effects of climate. Surface course may be referred to as surfacing.

800-1.25 - Surface Treatment Plan. A table which lists the roads and surface treatments to be
applied.

800-1.26 - Traveled Way. That portion of roadway, excluding shoulders, used for the movement
of vehicles.
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800-1.27 - Turnouts. That portion of the traveled way constructed as additional width on single
lane roads to allow for safe passing of vehicles.

800-1.28 - Water Source. A place designated on the road maintenance map for acquiring water
for road maintenance purposes.

800-1.29 - Waterbar. A dip in the roadbed which intercepts surface runoff and diverts the water
off the roadway. A waterbar is not designed to be traversable by logging trucks.

803-01 Snow Removal. Removal of snow from roads to facilitate logging operations and safe
use.

SPECIFICATION T-803 SURFACE BLADING

DESCRIPTION

1.1 Surface blading is keeping a native or aggregate Roadbed in a condition to facilitate traffic
and provide proper drainage. It includes maintaining the Crown, Inslope or Outslope of the
Traveled Way, Turnouts, and Shoulder; repairing Berms; blending approach road intersections;
and cleaning bridge landings, Drainage Dips, and Lead-off Ditches.

REQUIREMENTS

3.1 Surface blading shall be performed before, during, and after Partner's use as often as
necessary to facilitate traffic and proper drainage.

The surface blading shall preserve the existing cross-section. Surface irregularities shall be
eliminated and the surface left in a free-draining state and to a smoothness needed to facilitate
traffic. Surface Material which has been displaced to the Shoulders or Turnouts shall be
returned to the Traveled Way. The blading operation shall be conducted to prevent the loss of
surface Material and to provide for a thorough mixing of the Material being worked.

3.2 Water, taken from Water Sources designated on Contract Area Map, shall be applied
during blading if sufficient moisture is not present to cut, mix, or compact the surface Material.

3.3 On native surfaced roads, Material generated from backslope Sloughing, and ditch
cleaning may be blended with the surface Material being worked. On aggregate surfaced roads
this Material shall not be blended with Surface or Base Course Material unless agreed
otherwise.

3.4 Roadway backslopes or Berms shall not be undercut, nor shall new Berms be established
unless agreed otherwise. Berms shall be repaired by placing Material, as needed to restore the
Berm, to reasonably blend with existing line, grade, and cross-section.

3.5 Drainage Dips and Lead-off Ditches shall be cleaned and maintained to reasonably blend
with existing line, grade, and cross-section.

3.6 Intersecting roads shall be bladed for a distance of 50 feet to assure proper blending of the
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two riding surfaces.

3.7 Rocks or other Material remaining on the Traveled Way after the final pass that are larger
than 4 inches in diameter or are larger than the maximum size of imported surfacing shall be
removed from the Traveled Way. Unless otherwise designated by the Forest Service, the
oversized Material shall be disposed of by sidecasting. Sidecasting into streams, lakes, or water
courses will not be permitted.

3.8 Material resulting from work under this specification shall not remain on or in structures,
such as Culverts, overside drains, cattleguards, ditches, Drainage Dips, and the like.

3.9 Material resulting from work under this specification, plus any accumulated debris, shall
be removed from bridge landings and the landing drains opened.

SPECIFICATION T-803 - SNOW REMOVAL (05/07)

803.01 Description

This Section provides for removal of snow from roads to facilitate logging operations and safe
use.

803.02 Maintenance Requirements
(1) Erect signs required by the Sign Plan in the SUPPLEMENTAL SPECIFICATIONS.
(2) Perform work in a manner to preserve and protect roads and appurtenances, and prevent
erosion damage to roads, streams, and other Forest values.
(3) Do not undercut banks. Do not blade gravel or other surfacing material off the road.
(4) Keep roadbed drainage ditches, drain dips, and culverts functional when needed during
operations and upon completion of operations.
(5) Control snow removal to identify the usable traveled way having roadbed support.
Reshape over-width plowing as necessary to define the usable width.
(6) Space, construct, and maintain drainage holes in the dike of snow or berm caused by
snow removal operations. Place drain holes to obtain surface drainage without discharging on
erodible fills.
(7) Close roads to wheeled vehicles at times and in the manner specified in C(T)5.12 or the
Road Rules document.
(8) Upon seasonal completion of Contractor's Operations, effectively block the road by a
snow barricade, unless otherwise approved by the Contracting Officer.
(9) Remove snow for either public access or project use as established in the
SUPPLEMENTAL SPECIFICATIONS and meet the following requirements:

(a) Removal for Public Access (Method JU) - Remove snow from all of the traveled way,
including turnouts, for safe and efficient use for both timber transportation and the public.
Remove intruding windfalls, debris, or slough and slide material for the full width of the traveled
way and deposit out of drainage’s at locations designated by the Contracting Officer.

(b) Removal for Project Use (Method TS) - Remove snow from all or part of the traveled
way, including sufficient turnouts for safe and efficient use for timber transportation and to
protect the road. Remove intruding windfalls, debris or slough and slide material and dispose of
only as necessary to provide passage for timber transportation. Removed materials may be
deposited off the traveled way or outside the traveled way at locations designated by the
Contracting Officer.
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(10) When directed by the Contracting Officer, replace in kind, within sixty (60) days after the
start of Normal Operating Season, any surfacing material which has been bladed off the
road, unless otherwise agreed. Contracting Officer will notify Contractor in writing as to the
cubic yard equivalent of bladed off material by the start of the normal operating season.

803.03 Equipment

Contractor may use any type of equipment to remove snow, providing:
a. Type or use of equipment is not restricted in C(T)5.12 or Road Rules document.
b. Equipment is of the size and type commonly used to remove snow and will not cause
damage to the road.
c. The use of plows or dozers to remove snow requires written approval by the Contracting
Officer. Equip plows or dozers with shoes or runners to keep the dozer blade a minimum of 2
inches above the road surface unless otherwise approved by the Contractor Officer.

803.04 Ice Control

Ice control may be performed by Contractor when approved by the Contracting Officer in writing.
Such approval will include ice control materials, application rates, and any specific requirements
of use.

SPECIFICATION T-806 DUST ABATEMENT

DESCRIPTION

1.1 This work shall consist of preparing Traveled Way and furnishing and applying Materials to
abate dust.

MATERIALS

2.1 The roads requiring dust abatement, type of dust abatement Material to be used, the rates
of application, and frequency of applications will be shown on Dust Abatement Plan attached to
the end of these T-Specifications. The Dust Abatement Plan may be changed by written
Agreement.

2.2 Water. The locations of Water Sources are shown on Sale Area Map or Contract Map.
2.3 Dust abatement Materials shall meet the requirements of the following subsections of

Forest Service Specifications for Construction of Roads and Bridges or attached Special Project
Specifications.

Emulsified Asphalt 702

Blotter Material 703.12
Magnesium or Calcium Chloride Brine 723.01
Calcium Chloride Flake 723.02
Lignin Sulfonate 723.03

2.4 Testing of Materials. Certification and sampling of bituminous Materials lignin sulfonate,
and magnesium chloride shall be in accordance with subsections 105.04 or 723.04 of Forest
Service Specifications for Construction of Roads and Bridges.
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REQUIREMENTS

3.1 General. Dust abatement Materials shall be applied to the road surface as necessary to
control road surface loss, provide for road user safety, and minimize damage to adjacent
resources.

3.2 Compaction. When the methods listed below specify compaction, Traveled Way shall be
compacted by an 8 to 10 ton pneumatic, steel-wheeled or equivalent vibrating roller making 2
passes over the full Traveled Way and Shoulder width, unless compaction is not required on the
Dust Abatement Plan. Please note: No compaction requirements will be required for dust
abatement application.

3.3 Preparation to Dust Abatement Materials Other Than Water. The following applies to all
methods of preparation:

Bituminous residue shall be scarified and pulverized to produce loosened Material not
exceeding 4 inches in greatest dimension.

Traveled Way shall be bladed in accordance with T-803.

Prior to applying DO-6BA, DO-6PA, or DO-8, the top 2 inches of Traveled Way shall contain not
less than 80 percent nor more than 120 percent of optimum moisture as determined by
AASHTO

T-99, Method C. Prior to applying other bituminous Material, Traveled Way shall have a
moisture content between 1 and 3 percent. If surface dusting prevents the bituminous Material
from penetrating, a light application of water shall be applied just prior to applying the
bituminous Material.

Lignin Sulfonate and magnesium chloride shall be applied when the top 1 inch of Traveled Way
contains not less than 3 percent moisture, nor more than 120 percent of optimum moisture as
determined by AASHTO T-99, Method C.

Moisture content will be determined in accordance with AASHTO T-217 OR T-239.

One or more of the following methods shall be used, as specified in the Dust Abatement Plan.

e Method 1. Compact Traveled Way and apply the dust abatement Material.

e Method 2. Develop a layer of loose Material approximately 1 inch in depth for the full
width of Traveled Way. Apply the dust abatement Material to this loose Material and
compact after penetration. If traffic makes maintenance of the loose Material difficult, 1
inch of the Material may be bladed into a windrow along the Shoulder. The specified
moisture content shall be maintained in the windrow and the top 1 inch of Traveled Way.
The windrow shall be bladed to a uniform Material. When the dust abatement Material
has penetrated, Traveled Way shall be compacted.

e Method 3. Blade 1 inch of Material from Traveled Way into a windrow along the
Shoulder. Maintain the specified moisture content in the windrow and the top inch of
Traveled Way. Apply half the dust abatement Material. When the dust abatement
Material has penetrated, the windrow shall be bladed to a uniform depth across dust
abatement Traveled Way, and the remaining dust abatement Material shall be applied.
Traveled Way shall be compacted.
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o Method 4. Develop a layer of loose Material approximately 2 inches in depth for the full
width of Traveled Way. Apply half the dust abatement Material to the loose Material.
Blade the top 2 inches into a windrow along the Shoulder. Apply the remaining dust
abatement Material to Traveled Way and the Berm. Spread the Berm evenly across
Traveled Way and compact.

3.4 Preparation for Dust Abatement with Water. Traveled Way shall be prepared in accordance
with Specification T-803 Surface Blading when required.

3.5 _Application Tolerance. Dust abatement Materials other than water shall be applied within
0.05 gallons per square yard of the rate specified.

3.6 _Mixing Requirements. DO-6BA, DO-6PA, and DO-8 shall be thoroughly circulated in the
distributor within 1 hour of application.

3.7 Weather Limitations. Dust abatement Materials shall not be applied when it is raining.

Bituminous Material shall be applied when the surface temperature of Traveled Way is 50
degrees Fahrenheit or higher.

Lignin sulfonate and magnesium chloride shall be applied when the atmospheric temperature is
40 degrees Fahrenheit or higher.

3.8 Blotter Material. Blotter Material shall be spread in a sufficient quantity to prevent tire pickup.

SPECIFICATION T-807 ROADWAY VEGETATION

DESCRIPTION

1.1 This work consists of cutting and disposing of all vegetative growth, including trees on
roadway surfaces and roadsides that reduce sight distance and operational capability of the
road within the clearing limits as described in the Road Maintenance Plan.

REQUIREMENTS

3.1 Cut brush, trees and other vegetative matter within the clearing limits to a maximum height
of 6 inches above the ground surface or obstruction such as rocks or existing stumps which
reduces sight distance, impedes vehicular travel or interferes with road maintenance operations,
such as surface blading and ditch and culvert cleaning shall be removed. Timber meeting
utilization standards shall be cut in appropriate lengths and landinged along the Roadside in
locations where the Traveled Way or sight distances will not be impaired.

3.2 Any items to remain will be Designated by the Forest Service.
3.3 Trim tree branches that extend over the road surface and shoulders to attain a clear height
of 14 feet. When trees are limbed, cut limbs within 4 inches or less of the trunk. If required,

remove other branches to present a balanced appearance.

3.4 Work may be performed either by hand or mechanically unless specifically shown in the
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Road Maintenance Plan. Self-propelled equipment is not allowed on cut and fill slopes or in

ditches.

3.5 Vegetative matter and nonmerchantable timber cut from the Clearing Limits shall be
treated by the specified method as required by F.9e- Slash Treatment.

T-807 DIAGRAMS AND SPECIFICATIONS FOR ROADWAY VEGETATION

CLEARING LIMITS

TYPICAL QUTSLOPE

CLEARING LIMITS

I_l‘
4 i INSLOPE 3-5% i
FINISHED DITCH

DEPTH I' Jl:‘

TYPICAL INSLOPE WYDITCH
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SPECIFICATON T-809 WATERBARS

1.1 This work consists of installing or removing Waterbars in the Roadbed.

REQUIREMENTS

3.1 Waterbars shall be installed on roads shown on Road Maintenance Plan in accordance
with the attached drawings and at locations designated or staked on the ground. All Material
excavated shall be used in the installation of the Waterbar. Bermed Material shall be compacted
by operating heavy equipment over the length and width of the Berm.

3.2 Waterbars shall be removed on roads shown on Road Maintenance Plan by blading the
Berm into the adjacent depression to form a smooth transition along the Traveled Way. The
length and width of the fill Material shall be compacted by the equipment performing the work.

3.3 Waterbars may be required to be installed between seasons of use and then removed

when haul is resumed. Waterbar installation may also be required when use of a road has been
completed.
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EXHIBIT G — MAPS

The attached sale map is a georeferenced PDF and may be opened in apps such as Avenza®.
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EXHIBIT H - FORM OF AGREEMENT

CONTRACTOR SERVICES AGREEMENT

This Contractor Services Agreement (“Agreement”) is made as of [DATE], by and
between Golden State Natural Resources, Inc. (“GSNR”) and [Bidder] (“Contractor”), together,
the “Parties.”

RECITALS

WHEREAS, GSNR has entered into a Stewardship Agreement with the U.S.
Department of Agriculture Forest Service (‘USFS”) (No. 24-SA-11052000-056) to provide for
the removal of vegetation to promote healthy forests, reduce fire hazards, and achieve land
management objectives by working with existing industry participants that can make use of the
material, increase public acceptance for the need to increase pace and scale of forest
restoration work and, ideally, decrease costs associated with these forest health projects and
woody biomass material utilization.

WHEREAS, a notice was duly published for bids for the contract for the services
hereinafter described in the [RFB Name] ([RFB Number]) that is hereby incorporated into this
Agreement by reference.

WHEREAS, on [DATE], notice duly given, the GSNR Board of Directors, in
coordination with the Forest Service, found Contractor to be the best value bidder for that
procurement and awarded the contract for the services hereinafter described to Contractor.

WHEREAS, GSNR and Contractor desire to enter into this Agreement for the provision
of said services pursuant to the terms, definitions, and conditions set forth in the Request for
Bids, including the Stewardship Agreement incorporated therein, and as further described in
this Agreement.

AGREEMENT
THEREFORE, the Parties mutually agree to the following terms and conditions:

1. Services. Subject to the terms and conditions set forth in this Agreement, Contractor
shall provide the consulting services described in Exhibit A. Contractor shall provide
these services at the time, place, and in the manner specified in Exhibit A. Contractor
agrees to work closely with GSNR in the performance of the services hereunder and
shall be available to GSNR at all reasonable times as mutually agreed between GSNR
and Contractor.

2. Payment. GSNR shall pay to Contractor for services rendered pursuant to this
Agreement at the times, in the amount and in the manner set forth in Exhibit B. The
payments specified in Exhibit B shall be the only payments to be made to contractor for
services rendered pursuant to this Agreement. Contractor shall submit all billings for
services to GSNR in the manner specified in Exhibit B.

3. FEacilities. Equipment, and Other Materials. Contractor shall, at its sole cost and
expense, furnish all facilities, equipment, and other materials, which may be required for
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furnishing the services pursuant to this Agreement.

4. General Provisions. The general provisions set forth in Exhibit C are part of this
Agreement. In the event of any inconsistency between said general provisions and any
other terms or conditions of this Agreement, the other terms or conditions shall control
insofar as it is inconsistent with the general provisions.

5. Notices. Any notice permitted or required under this Agreement shall be in writing and
shall be effective when actually delivered in person or five days after being deposited in
the U.S. mail, registered or certified, return receipt requested, postage prepaid and
addressed as follows:

To GSNR: Golden State Natural Resources
Attn: Jason Hansen
1215 K Street, Suite 1650
Sacramento, CA 95814

To CONTRACTOR: [Address]

6. Exhibits. All exhibits referred to herein are attached hereto and are by this reference
incorporated herein. In the event of a conflict between the provisions of the main body of
this Agreement and any attached Exhibit(s), the main body of the Agreement shall take
precedence.

7. Time for Performance. Time is of the essence in the performance of this Agreement.
Failure of Contractor to perform any service within the time limits set forth in Exhibit A
shall constitute a material breach of this Contract.

8. Term. This Agreement shall commence as of the day first above stated (the effective
date of this Agreement), and terminate 120 business days thereafter, unless extended
by mutual agreement or earlier terminated by the parties as set forth herein.

Executed as of the day first above stated.
GSNR:
By:

Name:
Its:

CONTRACTOR:

By:
Name:
Its:
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EXHIBIT A
SCOPE OF WORK

Contractor shall provide the following services:

1.

The Work. Contractor shall furnish all labor, materials, tools, equipment, and services
necessary for delivering Contractor’s Bid for the following services, in accordance with
the Contract Documents described below.

Contractor shall retrieve the entire volume of timber from its current location, chip on site if
desired, remove, and haul to the location(s) identified and at the price(s) quoted in
Contractor’s Bid.

The Contract Documents. The complete Agreement consists of the following
documents, incorporated herein by reference:
(A) [RFB Name and Number]
(B)  Contractor’s Bid, as submitted and according to the terms awarded
(C)  This Agreement

All rights and obligations of GSNR and Contractor are fully set forth and described in the
Contract Documents.

All of the above-named documents are intended to cooperate, so that any work called
for in one and not mentioned in the other, or vice versa, is to be executed the same as if
mentioned in all said documents. Any conflicting provisions shall be resolved in favor of
the document in higher sequence in the hierarchy stated above.

Equipment - Performance of Work. Contractor shall furnish all tools, equipment,
apparatus, facilities, labor, and materials necessary to perform and complete in a good
and workmanlike manner the as called for, and for the manner designated in, and in
strict conformity with, the requirements of the Work.

The equipment, apparatus, facilities, labor, and materials shall be furnished and said
Work performed and completed as required under the direction and supervision and
subject to the approval of GSNR or their designee.
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EXHIBIT B
TIME AND MANNER OF PAYMENT

General Provisions

GSNR shall pay, and Contractor shall accept in full payment for the Work agreed to be done, an
amount not to exceed [Amount] ([Amount Spelled Out]). This amount is based on Contractor’s
bid of [Amount] per Green Ton (GT), as awarded, and reflects the total estimated volume of
material to be removed under this Agreement.

Contractor shall be paid only for work actually completed. Payments shall be calculated by
multiplying the GT removed by the bid price per GT, but in no case may the total amount paid
exceed the contract amount above stated.

Federal Reimbursement; Acknowledgement of Risk

GSNR’s Stewardship Agreement with the USFS (No. 24-SA-11052000-056) provides for
reimbursement of eligible costs incurred by GSNR. Payment to Contractor under this
Agreement shall be made solely on a reimbursable basis, contingent upon GSNR’s receipt of
corresponding reimbursement from the USFS.

Contractor expressly acknowledges and agrees that GSNR shall have no obligation to
pay Contractor unless and until GSNR has received reimbursement from the USFS for
the applicable Work. Contractor further acknowledges that all risk of nonpayment,
delayed payment, or partial payment by the USFS is borne exclusively by Contractor.

Prices

Consistent with the [RFB Name and Number], Contractor shall not be charged surface
replacement or slash disposal fees in connection with the Work.

Contractor acknowledges that all work performed under this Stewardship Agreement is subject
to a USFS product value fee of $0.10 per GT removed. Contractor agrees to reimburse GSNR
for this fee at a rate of $0.10 per GT of material removed under this Agreement. The total
estimated product value under this agreement is [Amount]. Contractor acknowledges that this
obligation will be satisfied through an upfront remittance to GSNR in the amount of the
estimated product value, subject to reconciliation at project close-out. This USFS per-ton
payment is independent of and in addition to amounts payable by GSNR to Contractor under
this Agreement and shall not be included on Contractor’s invoices to GSNR.

Payment Provisions

Contractor shall submit monthly invoices to GSNR, together with all required load scale receipts
and supporting documentation necessary for GSNR to seek reimbursement from the USFS.

Invoices shall cover Work completed during the prior month only and shall be submitted in a
form acceptable to GSNR.

Invoices and supporting documentation shall be submitted electronically to
jhansen@rcrcnet.org.
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Upon receipt of reimbursement from the USFS for an approved invoice period, GSNR shall
remit payment to Contractor within thirty (30) days. Contractor acknowledges that GSNR has
no control over the timing of USFS reimbursement and that reimbursement processing
delays may occur.

Option to Pause Work

In the event GSNR does not receive reimbursement from the USFS for any invoiced Work, or
experiences a delay in reimbursement beyond a reasonable period, GSNR reserves the right, in
its sole discretion, to suspend or pause Contractor’s Work, in whole or in part, until such time as
reimbursement is received. Contractor shall not be entitled to additional compensation, standby
costs, interest, or damages resulting from any such suspension.
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EXHIBIT C
GENERAL PROVISIONS

1. Incorporation of Bid Package General Provisions. The General Provisions described in
Exhibit C of the [RFB Name and Number] are hereby incorporated by reference. As
described in Exhibit A hereto (the “Contract Documents”) any conflict between the
provisions of the Bid Package General Provisions and the General Provisions here
stated shall be resolved in favor of the General Provisions in Exhibit C of the Request for
Bids.

2. Independent Contractor. At all times during the term of this Agreement, Contractor shall
be an independent contractor and shall not be an employee of GSNR. Nothing in this
agreement is intended nor shall be construed to create a partnership or a joint venture
relationship. GSNR shall have the right to control Contractor only insofar as the results
of Contractor’s services rendered pursuant to this Agreement; however, GSNR shall not
have the right to control or direct the means by which Contractor performs services
rendered pursuant to this Agreement. Contractor shall set its own hours and location of
work, provided the results described herein are accomplished. Contractor warrants that it
is responsible for paying payroll or any other kind of taxes resulting from compensation
paid to Contractor hereunder. Contractor further warrants and represents that each of
the following is true and correct:

a. If any work hereunder is performed in a jurisdiction that requires Contractor to
have a business license or business tax registration, Contractor shall obtain and
maintain the required business license or business tax registration as required by
law during the term of this Agreement.

b. Contractor maintains a business location that is separate from the business or
work location of GSNR.

c. Contractor is customarily engaged in an independently established business of
the same nature as that involved in the work performed hereunder.

d. Contractor actually contracts with other businesses to provide the same or similar
services and maintains a clientele without restrictions from GSNR.

e. Contractor advertises and holds itself out to the public as available to provide the
same or similar services.

f. Contractor provides its own tools, vehicles, and equipment to perform the
services.

g. Contractor can negotiate its own rates.

h. Contractor can set its own hours and location of work, consistent with the nature
of the work.

i. Contractor is not performing the type of work for which a license from the
Contractors’ State License Board is required.

By initialing this Agreement in the space provided immediately below, Contractor
acknowledges that this Agreement is complete, that it does not create an employer-
employee relationship between GSNR and Contractor or any person performing services
hereunder on behalf of Contractor, and that this Agreement cannot and will not be
modified by any oral representation of employment. Contractor further acknowledges
that he is responsible for paying payroll or any other kind of taxes resulting from
compensation paid to Contractor hereunder.

Contractor's Initials:
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3. Personnel. Contractor acknowledges that the services of the Contractor personnel
assigned as of the effective date of this Agreement are essential to the performance of
Contractor's obligations hereunder, and that no substitution of Contractor's personnel so
assigned may be made without the prior written approval of GSNR. Contractor shall not
subcontract or assign any portion of the services provided hereunder without the prior
written approval of GSNR.

4. Licenses; Permits; etc. Contractor represents and warrants to GSNR that it has all
licenses, permits, qualifications, and approval of whatsoever nature which are legally
required for Contractor to practice its profession and provide the services hereunder.
Contractor represents and warrants to GSNR that Contractor shall, at its sole cost and
expense, keep in effect or obtain at all times during the term of this Agreement any
licenses, permits, and approvals which are legally required for Contractor to practice its
profession and provide the services hereunder at the time the services are performed.

5. Time. Contractor shall devote such time to the performance of services pursuant to this
Agreement as may be reasonably necessary for satisfactory performance of Contractor’s
obligations pursuant to this Agreement. Neither party shall be considered in default of
this Agreement to the extent performance is prevented or delayed by any cause, present
or future, which is beyond the reasonable control of the party.

6. Indemnification and Insurance. Contractor shall indemnify, defend and hold harmless
GSNR and its affiliates (including without limitation the Rural County Representatives of
California), and their respective officers, agents, attorneys, employees, from any and all
claims, causes of action, damages, losses, expenses, fines, penalties, judgments,
demands and defense costs, whether in law or equity (including, without limitation,
actual, direct, out-of-pocket costs and expenses and amounts paid in compromise or
settlement and reasonable outside legal fees arising from litigation of every nature or
liability of any kind or nature including civil, criminal, administrative or investigative)
(collectively, "Claim") arising from or related to the services performed by Contractor
under this Agreement or accruing or resulting to any and all contractors, subcontractors,
materialmen, laborers and any other person, firm or corporation furnishing or supplying
work, services, materials or supplies in connection with the performance of Contractor's
duties and services hereunder, except such loss or damage that was caused by the
sole, active negligence or willful misconduct of GSNR. Contractor shall, at its own
expense, defend any suit or action founded upon a claim of the foregoing. GSNR shall
promptly notify Contractor of any claim made in connection with the performance of
services rendered hereunder.

In order to insure Contractor’s obligations hereunder, Contractor shall maintain insurance as
follows:

Workers Compensation Insurance
Contractor shall take out and maintain during the life of the Agreement Workers
Compensation Insurance for all of its employees on the project. In lieu of evidence of
Workers Compensation Insurance, GSNR will accept a Self-Insured Certificate from the
State of California.

Workers Compensation Insurance must be in amounts not less than:
e $1,000,000 for each accident for bodily injury by accident
e $1,000,000 policy limit for bodily injury by disease
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e $1,000,000 for each employee for bodily injury by disease
Coverage shall contain a waiver of subrogation in favor of GSNR and the Forest Service.

Commercial General Liability Insurance
Contractor shall take out and maintain during the life of the Agreement Automobile and
General Liability Insurance that provides protection from claims which may arise from
operations or performance under this Agreement. If Contractor elects to self-insure (self-
fund) any liability exposure during the contract period above $50,000, Contractor is
required to notify GSNR immediately. Any request to self-insure must first be approved
by GSNR before the changed terms are accepted. Contractor shall require any
subcontractor to provide evidence of liability insurance coverages.

The amounts of insurance shall be not less than the following:

e $1,000,000/Occurrence, Bodily Injury, Property Damage — Automobile.

e $1,000,000/Occurrence, Bodily Injury, Property Damage — General Liability.

e $5,000,000 — Umbrella or Excessive Liability. This policy must contain a clause
stating that it takes effect (drops down) in the event the primary limits are
impaired or exhausted. The required umbrella liability limits are separate from
and in addition to the required general liability limits. The umbrella or excess
policies shall not contain exclusions barring follow-form coverage for required
coverages in this specification.

The following coverages or endorsements must be included in the policy(ies):

11. GSNR, the Forest Service, and their Directors, officers, and employees are
Additional Insureds in the policy(ies) as to the work being performed under the
contract.

12. The coverage is Primary and non-contributory to any other applicable insurance
carried by GSNR or the Forest Service.

13. The policy(ies) covers contractual liability.

14. The policy(ies) is written on an occurrence basis.

15. The policy(ies) covers GSNR’s Property in Contractor’s care, custody, and
control.

16. The policy(ies) covers personal injury (libel, slander, and wrongful entry and
eviction) liability.

17. The policy(ies) covers explosion, collapse, and underground hazards, fire
suppression expense, property damage to forest land due to fire, and property
damage to non-owned automobiles and equipment due to fire.

18. The policy(ies) covers products and completed operations.

19. The policy(ies) covers the use of owned, non-owned, and hired automobiles.

20. The policy(ies) will not be cancelled nor the above coverages/endorsements
reduced without 30 days written notice to GSNR at the address above.

All such policies shall remain in force during the term of this Agreement and shall be
payable on a “per occurrence” basis unless otherwise accepted by GSNR, and shall be
in form acceptable to GSNR and its insurance advisors. GSNR shall be named as an
“additional insured” on any policy as may be requested by GSNR, and Contractor shall
provide certificates of insurance and any endorsements required signed by Contractor’s
insurer prior to the commencement of Contractor’s services hereunder. Any such
policies or endorsements shall provide for thirty (30) days prior notice to GSNR in the
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event of any termination or reduction in coverage of such insurance.

Nothing contained herein shall be construed as or constitute a limitation of Contractor’s
liability or Contractor’s responsibility to indemnify and hold harmless from any and all
claims, damages, losses and expenses that may arise by reason of Contractor’s willful
misconduct or negligence.

7. Contractor Not Agent. Except as GSNR may specify in writing, Contractor shall have no
authority, express or implied, to act on behalf of GSNR in any capacity whatsoever as an
agent. Contractor shall have no authority, express or implied, pursuant to this Agreement
to bind GSNR to any obligation whatsoever.

8. Assignment Prohibited. The parties understand and agree that this Agreement is entered
into because of the personal expertise of Contractor. No party to this Agreement may
assign any right or obligation pursuant to this Agreement. Any attempted or purported
assignment of any right or obligation pursuant to this Agreement shall be void and of no
effect.

9. Personnel. It is anticipated that Contractor shall perform all services required under this
Agreement.

10. Standard of Performance. Contractor shall perform all services required pursuant to this
Agreement in the manner and according to the standards observed by a competent
practitioner of the profession in which Contractor is engaged in the geographical area in
which Contractor practices its profession, and in accordance with all applicable local,
state and federal laws, rules and regulations. Contractor shall be liable for all violations
of such laws and regulations in connection with the performance of the services
hereunder and shall be solely responsible for all costs arising therefrom. Contractor shall
defend, indemnify and hold GSNR, its officials, employees and agents free and harmless
from any claim or liability arising out of any failure or alleged failure to comply with such
laws, rules or regulations.

All products of whatsoever nature which Contractor delivers to GSNR pursuant to this
Agreement shall be prepared in a substantial first class and workmanlike manner and conform
to the standards or quality normally observed by a person practicing in Contractor’s profession.

11. GSNR Representative. The President or their designee is the representative of GSNR
and will administer this Agreement for GSNR. GSNR’s initial representative shall be
Jason Hansen. GSNR may change its representative at any time upon notice to
Contractor.

12. Termination.

Termination by GSNR for Cause
GSNR may terminate the Contractor’s right to proceed under the Contract, in whole or in
part, for cause at any time after the occurrence of any of the following events, each of
which constitutes a default:
e The Contractor becomes insolvent or files for relief under the bankruptcy laws of
the United States.
e The Contractor makes a general assignment for the benefit of its creditors or fails
to pay its debts as the same become due.
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A receiver is appointed to take charge of the Contractor's property.

e The Contractor fails to supply skilled supervisory personnel, an adequate number
of properly skilled workers, proper materials, or necessary equipment to
prosecute the Work in accordance with the Contract Documents.

e The Contractor fails to make progress so as to endanger performance of the
Work within the contractually required time.

e The Contractor disregards legal requirements of agencies having jurisdiction over
the Work, the Contractor, or GSNR.

e The Contractor changes the destination of timber identified in its bid response.
The Contractor fails to provide GSNR with a written plan to cure a GSNR
identified default within five business days after GSNR’s request for a plan to
cure; GSNR does not accept the Contractor’s plan for curing its default; or the
Contractor does not fully carry out an accepted plan to cure.

e The Contractor abandons the Work. Abandonment is conclusively presumed
when GSNR requests a written plan to cure a default and the Contractor does
not submit the plan within five business days of GSNR’s request.

e The Contractor materially fails to meet its obligations in accordance with the
Contract Documents.

e The Contractor is in default of any other material obligation under the Contract
Documents.

If any of the above events occur, GSNR may, in its discretion, require that the Contractor
submit a written plan to cure its default, which plan must be provided to GSNR within 5
business days of the request and must include a realistic, executable plan for curing the
noted defaults.

Upon any of the occurrences described above, GSNR may, at its election and by notice
to the Contractor, terminate the Contract in whole or in part; accept the assignment of
any or all of the subcontracts; and then complete the Work by any method GSNR may
deem expedient. If requested by GSNR, the Contractor shall remove any part or all of
the Contractor's materials, supplies, equipment, tools, and machinery from the site of the
Work within seven days of such request; and, if the Contractor fails to do so, GSNR may
remove or store, and after 90 days sell, any of the same at the Contractor's expense.

No termination or action taken by GSNR after termination shall prejudice any other rights
or remedies of GSNR provided by law or by the Contract Documents.

Conversion: If, after termination for other than convenience, it is determined that the
Contractor was not in default or material breach, or that the default or material breach
was excusable, the rights and obligations of the parties shall be the same as if the
termination had been issued for convenience as described below.

Termination by GSNR for Convenience

GSNR may, at its option, and for its convenience, terminate the Contract at any time by
giving written notice to the Contractor specifying the effective date of termination. Upon
such termination, the Contractor agrees to comply with the notice and further agrees to
waive any claims for damages, including loss of anticipated profits, on account of the
termination; and, as the sole right and remedy of the Contractor, GSNR shall pay the
Contractor as set forth below.
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Upon receipt of a notice of termination for convenience, the Contractor shall, unless the
notice directs otherwise, do the following:

¢ Immediately discontinue its performance of the Contract to the extent specified in
the notice.

¢ Place no further orders or subcontracts for materials, equipment, services, or
facilities, except as may be necessary for completion of a portion of the Work that
is not discontinued or that is necessary for an orderly cessation of the Work.

e Promptly cancel, on the most favorable terms reasonably possible, all
subcontracts to the extent they relate to the performance of the discontinued
portion of the Work.

e Thereafter, do only such Work as may be necessary to preserve and protect
Work already in progress and to protect materials, plants, and equipment in
transit to or on the site of performance.

Upon such termination for convenience, GSNR will pay to the Contractor the sum of the
following:

e The amount of the contract sum allocable to the portion of the Work properly
performed by the Contractor as of the effective date of termination, less sums
previously paid to the Contractor.

¢ Previously unpaid costs of any items delivered to the project site that were
already fabricated for subsequent incorporation into the Work.

e Any proven losses with respect to materials and equipment directly resulting from
the termination.

e Reasonable demobilization costs.

The above reimbursement is the sole and exclusive remedy to which the Contractor is
entitled in the event the contract is terminated for convenience; and the Contractor
expressly waives any other claims, damages, demands, compensation or recovery
related to this contract or project. The Contractor agrees to sign a general release
incorporating this waiver.

Effect of Termination: Upon termination, the obligations of the Contract shall continue as to
portions of the Work already performed and, subject to the Contractor's obligations described
herein, as to bona fide obligations assumed by the Contractor prior to the date of termination.

Force Majeure: If the contract is suspended or terminated by GSNR because Contractor’'s
performance is prevented or delayed by an event including an irresistible, superhuman cause,
or by the act of public enemies of the State of California or of the United States (“Force
Majeure”) , the Contractor will be paid for Work performed prior to the Force Majeure event at
either (i) the unit prices named in the Contract; or (ii) in the event no unit prices are named, a
sum equal to the percentage of the total contract amount that matches the percentage of the
total contract Work performed prior to the Force Majeure event.

13. Non-Discrimination. Contractor shall not discriminate in employment of persons under
this Agreement on account of any basis listed in subdivision (a) or (d) of Section 12955
of the Government Code, as those bases are defined in Sections 12926, 12926.1,
subdivision (m) and paragraph (1) of subdivision (p) of Section 12955, and Section
12955.2 of the Government Code.

14. Entirety of Agreement. This Agreement contains the entire agreement of GSNR and
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Contractor with respect to the subject matter hereof, and no other agreement, statement,
or promise made by any party, or to any employee, officer, or agent of any party, which
is not contained in this Agreement shall be binding or valid. No supplement, modification,
or amendment of this Agreement shall be binding unless executed by all parties in
writing.

15. Counterparts. The partners may execute this Agreement in two or more counterparts,
which shall, in the aggregate, be signed by all the parties; each counterpart shall be
deemed an original instrument as against any party who has signed it.

16. Governing Law. This Agreement is executed in the State of California, and the laws of
that State shall govern its interpretation and effect (excepting any conflict of laws
provisions which would serve to defeat application of California substantive law). Venue
for any action arising from this agreement shall be in Sacramento County, California.

17. Third Party Beneficiaries. Except as expressly stated, none of the provisions of this
Agreement shall be for the benefit of, or enforceable by, any third-party beneficiary. The
rights, duties, and obligations contained in this Agreement shall operate only between
the Parties to this Agreement and shall inure solely for the benefit of the Parties of this
Agreement.

18. Successors. This Agreement shall be binding on and inure to the benefit of the
respective successors and assigns of the parties, except to the extent of any contrary
provision in this Agreement.

19. Severability. If any term, provision, covenant, or condition of this Agreement is held by a
court of competent jurisdiction to be invalid, void, or unenforceable, the remainder of the
Agreement shall remain in full force and effect and shall in no way be affected, impaired,
or invalidated.

20. Records and Audit. Contractor shall maintain current and complete books and records
relating to this Agreement, including, but not limited to, documents supporting all
Responses, income and expenditures. Books and records kept shall be original entry
books with a general ledger itemizing all debits and credits for work performed
hereunder. In addition, where applicable, Contractor shall maintain detailed payroll
records including subsistence, travel and field expenses, and canceled checks, receipts
and invoices for all such items. Contractor's documents, books and records shall be
retained for at least five years from the date of completion of this Agreement, and
Contractor shall permit access to audit its books, accounts and records relating hereto,
and such records of all business entities controlled by Contractor who participated in
the performance of this Agreement, Any audit by GSNR may be conducted on
Contractor's premises, or at the option of GSNR, Contractor shall provide all such
records to GSNR for such audit elsewhere. Contractor shall refund any moneys
erroneously paid; if Contractor has erroneously billed for an amount exceeding 5% of
the compensation paid hereunder, Contractor shall also be liable for the cost of audit in
addition to any other penalty.

21. Disclosure. Contractor agrees to make any necessary disclosures and filings required of
Contractor under the California Government Code, if applicable.

22. Authority. Each party executing this Agreement and each person executing this
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Agreement in any representative capacity, hereby fully and completely warrants to all
other parties that he or she has full and complete authority to bind the person or entity
on whose behalf the signing party is purposing to act.

23. Conflict of Interest; Confidentiality. Contractor covenants and represents that he
presently has no material investment or interest which would conflict in any manner or
degree with the performance of the services hereunder. In the event that any services
otherwise within the Scope of Work set forth in Exhibit A may pose a conflict between
the interests of GSNR and the interests of any of Contractor's other clients, Contractor
shall inform GSNR, and GSNR will not assign Contractor to perform those services.
During the term of this Agreement, Contractor shall disclose to GSNR any new contracts
for contractor services or employment that Contractor may enter into during the term of
this Agreement that may in any way conflict with contractor’s performance of services
hereunder. If GSNR believes that the contract may pose a conflict of interest, direct or
indirect, financial or otherwise, or the appearance of a conflict of interest, GSNR may
give notice of termination of this Agreement.

Contractor understands and agrees that all documents, information and reports
developed in the course of performing its obligations hereunder shall be the property of
GSNR. Contractor agrees to exert is best efforts in the production of such work product
of this Agreement. Contractor may retain copies of materials collected or produced
hereunder during the term hereof, but in the event of termination of this Agreement,
Contractor shall promptly deliver any such materials to GSNR without exception or
reservation.

Contractor agrees that it will maintain the confidentiality of strategies and objectives
developed by GSNR and other matters not generally available to the public and will not
disclose such information without the express written consent of GSNR’s Executive
Director. If, in the course of performing its obligations hereunder, Contractor comes into
possession of information known or reasonably expected to be confidential information
from any source, Contractor will respect and maintain such confidentiality, whether
under state, federal or common law, and be solely liable to any injured person in the
event of its wrongful distribution of such confidential material.

Without limiting the generality of the foregoing, Contractor specifically covenants and
agrees not to, except as otherwise set forth herein, disclose, reveal, publish or release
Confidential Information to any third party. Contractor further agrees that it will not, at
any time, use the Confidential Information except to the extent necessary for (a) its
evaluation, negotiation, and/or consummation of the Transaction; and (b) any purpose
GSNR may hereafter specifically authorize in writing. “Confidential Information” referred
to in and protected by this paragraph shall mean all confidential or proprietary
information, data or knowledge relating, directly or indirectly, to GSNR and its business
or the project which is delivered, disclosed or furnished in connection with the services
performed by Contractor hereunder by or on behalf of GSNR or its affiliates (including
without limitation the Golden State Finance Authority and the Rural County
Representatives of California) to Contractor or its representatives, on or after the date
hereof, regardless of the form or manner in which it is delivered, disclosed or furnished,
and shall also be deemed to include all notes, analyses, compilations, studies, forecasts,
interpretations or other documents prepared by Contractor which contain, reflect or are
based upon, in whole or in part, the information furnished to Contractor or its
representatives pursuant hereto. The term “documents” includes, without limitation, any
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writing, letter, memorandum (internal or otherwise), facsimile, tape, diskette, CD-ROM or
other recording or memorialization, chart, graph, blueprint, picture or financial
statements or data.
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APPENDIX A - STEWARDSHIP AGREEMENT

= Appendix A Stewardship Agreement.pdf
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